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		Action Status
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	Completed



	
	




	Cabinet Member for Community Services and Culture
Communities and Customer Services Division - Pam Bushby




	Project Title
	Code
	Project Budget
	Cost To Date
	Due Date
	Status Icon

	New Homes Bonus Scheme Awards 2020/21 allocation / David Hyland
	C156.8
	£250,000.00
	£246,903.00
	31-Mar-2025
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	New Homes Bonus Scheme Awards 2021/22 allocation / David Hyland
	C156.9
	£250,000.00
	£150,873.00
	31-Mar-2026
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	Grants Portal 2020/21 allocation / David Hyland
	C121.11
	£175,000.00
	£157,013.00
	31-Mar-2025
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	Grants Portal 2021/22 allocation / David Hyland
	C121.12
	£175,000.00
	£46,547.00
	31-Mar-2026
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	Grants Portal 2022/23 allocation / David Hyland
	C121.13
	£175,000.00
	£0.00
	31-Mar-2027
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	Cabinet Member for Community Services and Culture
Culture Division - Sarah Peyman




	Project Title
	Code
	Project Budget
	Cost To Date
	Due Date
	Status Icon

	Petworth Leisure Facilities (remaining funds to be used to develop a Skatepark) / Sarah Peyman
	C01
	£831,900.00
	£761,940.00
	31-Mar-2023
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	Cabinet Member for Environment and Chichester Contract Services
Contract Services Division - Kevin Carter




	Project Title
	Code
	Project Budget
	Cost To Date
	Due Date
	Status Icon

	Closed churchyard repairs / Andy Howard
	SD CCS 10
	£65,000.00
	£47,044.00
	31-Jul-2020
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	Cabinet Member for Environment and Chichester Contract Services
Health and Environment Division - Alison Stevens




	Project Title
	Code
	Project Budget
	Cost To Date
	Due Date
	Status Icon

	Beach Management Plan for 2021-26 / Dominic Henly
	SD EP 17
	£4,005,000.00
	£2,715,379.00
	31-Mar-2024
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	Cabinet Member for Growth, Place and Regeneration
Property and Growth Division - Victoria McKay




	Project Title
	Code
	Project Budget
	Cost To Date
	Due Date
	Status Icon

	Southern Gateway - Implementation / Jane Hotchkiss
	Corp Plan 142a
	£7,590,700.00
	£3,440,559.00
	31-Mar-2028
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	Inward Investment and Growth Strategy / Karen Rollings
	Corp Plan 118
	£40,000.00
	£39,756.00
	31-Mar-2023
	[image: ]

	St James Industrial Estate - Refurbishment and Replacement of Units / Alan Gregory
	Corp Plan 010
	£7,361,800.00
	£7,046,536.00
	31-Aug-2023
	[image: ]

	Plot 21, Terminus Road, Chichester / Alan Gregory
	C166
	£2,082,900.00
	£1,990,125.00
	31-Jan-2020
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	St. James Industrial Estate, Chichester / Alan Gregory
	C178
	£25,000.00
	£22,424.00
	31-Oct-2022
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	Cabinet Member for Housing, Communications, and Licensing
Housing, Revenues and Benefits Division - Kerry Standing




	Project Title
	Code
	Project Budget
	Cost To Date
	Due Date
	Status Icon

	Community Led Housing / Liz Reed
	SD HSD 03
	£986,000.00
	£0.00
	31-Mar-2023
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	Chichester Warm Homes Initiative / Liz Reed
	C03
	£149,400.00
	£149,900.00
	31-Mar-2023
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	Disabled Facility Grants / Liz Reed
	C22.1
	£2,928,900.00
	£322,479.00
	31-Mar-2023
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	Homelessness Prevention Fund / Chris Dixon
	C24.4
	£39,800.00
	£10,149.00
	31-Mar-2023
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	Freeland Close and Office Extension / Cally Antill
	Corp Plan 008
	£3,388,100.00
	£2,748,111.00
	31-Mar-2023
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	Rural Housing fund / Liz Reed
	C62
	£259,500.00
	£0.00
	31-Mar-2025
	[image: ]

	Housing Standards Financial Assistance / Elizabeth Reed
	C04
	£643,000.00
	£218,508.00
	31-Mar-2026
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	Cabinet Member for Planning
Planning Policy Division - Tony Whitty




	Project Title
	Code
	Project Budget
	Cost To Date
	Due Date
	Status Icon

	Tangmere Strategic Development Location - CPO of Land / Hannah Chivers
	SD PP 01
	£400,000.00
	£530,131.94
	31-Dec-2022
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	Local Plan Review / Tony Whitty
	Corp Plan 137
	£1,510,000.00
	£960,905.00
	31-Jul-2023
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	Projects & Capital Scheme Monitoring (AMBER)
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	Cabinet Member for Community Services and Culture
Culture Division - Sarah Peyman




	Title
	Approval Date
	Project Budget
	Cost to date
	Expected Outturn
	Project Update

	Petworth Leisure Facilities (remaining funds to be used to develop a Skatepark) / Sarah Peyman
	09-May-2006
	£831,900.00
	£761,940.00
	£831,900.00
	02-Aug-2022 Still no further progress on identifying a suitable site for the skatepark.








	Cabinet Member for Housing, Communications, and Licensing
Housing, Revenues and Benefits Division - Kerry Standing




	Title
	Approval Date
	Project Budget
	Cost to date
	Expected Outturn
	Project Update

	Community Led Housing / Liz Reed
	 
	£986,000.00
	£0.00
	£986,000.00
	10-Aug-2022 Our work with CLT's has slowed in recent months following the departure of 2 permanent members of staff from the team. However a new member of staff with CLH experience will be starting in the team in September.

To date Midhurst CLT have brought forward 2 units and Westbourne CLT will soon be acquiring some land to progress their plans of bringing forward 12 affordable units. The team are also meeting with Midhurst CLT in the next month to obtain an update from them on the ambitions for further development.




	Cabinet Member for Planning
Planning Policy Division - Tony Whitty




	Title
	Approval Date
	Project Budget
	Cost to date
	Expected Outturn
	Project Update

	Local Plan Review / Tony Whitty
	 
	£1,510,000.00
	£960,905.00
	£1,510,000.00
	05-Jul-2022 The draft outputs from the transport studies has necessitated further discussion with the Highway Authorities before confirming the quantum and distribution of development.  In addition a further study into water neutrality in the North East of the Plan Area will not be concluded until September.  Regulation 19 consultation will therefore not be possible by July 2022, but work is ongoing to conclude on key strategic matters as soon as possible.




	Title
	Approval Date
	Project Budget
	Cost to date
	Expected Outturn
	Project Update

	Tangmere Strategic Development Location - CPO of Land / Hannah Chivers
	07-Jan-2014
	£400,000.00
	£530,131,94
	£400,000.00
	24-Aug-2022 No challenges were received to the CPO decision. Work is underway to complete the process to acquire the remaining land within the TSDL although this is expected to take some further time to be concluded
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