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1.1. The Infrastructure Delivery Plan (IDP) forms a key part of the evidence base to support the Chichester Local Plan  2039. It also influences the Council’s spending decisions on the Community Infrastructure levy.  The provision of local infrastructure is a very important issue for the development of local communities. The delivery of the right levels and type of infrastructure is essential to support new homes, economic growth, and the creation of sustainable communities.

1.2. The IDP supports the objectives outlined in the Chichester Local Plan on infrastructure needs within the Local Plan area (It excludes the parts of the district covered by the South Downs National Park (SDNP) as the SDNP has its own Local Plan).The Local Plan sets out the necessary social, physical, and green infrastructure which will be required to ensure that sustainable communities are created and developed. To help achieve this, the Infrastructure Delivery Plan will identify the strategic infrastructure requirements for the Plan Area and where known who will provide it and when it is expected to be delivered.

1.3. The IDP plays an important role in the preparation and adoption of a reviewed Community Infrastructure Levy (CIL) Charging Schedule for the Chichester Local Plan Area by providing evidence of a need for infrastructure investment and forms the basic justification for setting a levy rate.

1.4. The Infrastructure Delivery Plan may also help Town and Parish Councils in the production or review of Neighbourhood Plans.

1.5. Infrastructure planning helps to ensure that there is a common understanding between service providers, developers, local communities, and the Council as to the local infrastructure needs, and to ensure that infrastructure is properly planned for, funded, and provided in time with planned development in the Plan Area. Where possible, the IDP sets out an estimate of likely costs associated with each project/ programme. In the future, this document will be updated and monitored as necessary to reflect changes as infrastructure is provided and new needs identified.

1.6. In producing this IDP the council has worked with other organisations who are responsible for providing strategic infrastructure such as West Sussex County Council, National Highways, public transport providers, emergency services, utility companies, developers, the local health authority, and many others.

1.7. Once the Local Plan is adopted the infrastructure projects within this IDP will be refined and updated through the annual Infrastructure Business Plan (IBP) process. The tables below describe the housing numbers and distribution covered by this IDP.



Housing Numbers and Distribution covered by this IDP

Numbers and Distribution South of the Local Plan area
	Allocation/Parish
	Proposed Development 

	Allocation Type
	HELAA Appendix 3

	Chichester and Eastern Corridor

	Boxgrove
	50 dwellings 
	NP Parish
	Page 21-29

	Chichester City
	270 dwellings 
	NP Parish
	Page 30-42

	West of Chichester (A6)
	1,600 dwellings (750 dwellings already permitted in Phase 1 under Application – 14/04301/OUT)
	LP Allocation
	Existing allocation

	Land at Shopwyke (A7)
	585 Dwellings (All consented under application 15/03720/OUT) 
	LP Allocation
	Existing allocation

	Land East of Chichester (A8)
	680 dwellings 
	LP Allocation
	Increased allocation

	Land at Westhampnett (A9)
	500 dwellings (All consented under application 16/03791/OUT) 
	LP Allocation
	Existing allocation

	Land East of Rolls Royce
	7 ha employment land safeguarded for Rolls Royce
	LP Allocation
	Page 175

	Land at Maudlin Farm, Westhampnett (A10)
	265 dwellings 
	LP Allocation
	Page 181

	Land South of Bognor Road
	Up to 15ha employment land/ 28,000 sqm
	LP Allocation
	Page 115

	Southern Gateway (A4 and A5))
	180 dwellings (110 Bus Station, Bus Depot, Basin Road car park, 70 Former Police playing field)
	LP Allocation
	Existing allocation

	West of Tangmere (A14)
	1,300 dwellings (All under planning application 20/02893/OUT, resolution to grant 31st March 2021) 
	LP Allocation
	Increased allocation

	Total 
	5,370 (including permissions) 
3,545 dwellings (excluding permissions) / (2,245 excluding West of Tangmere)


	Chichester Western Corridor		
	

	[bookmark: _Hlk119399263]Chidham and Hambrook (A12)
	300 dwellings (includes 26 dwellings granted under permission CH/20/01854/OUT Land at Chas Wood Nurseries and 118 granted under permission CH/20/01826/FUL at Land at Scant Road.
	NP Parish
	Page 43-54

	Fishbourne 
	30 dwellings
	NP Parish
	Page 61-71

	Highgrove Farm, Bosham (A11)
	300 (250 dwellings LP allocation plus 50 Site Allocations DPD allocation) 
	LP Allocation/ Site Allocation DPD
	Page 15

	Southbourne (A13)
	1050 dwellings 
	NP Parish 
	Page 141 -163

	Westbourne
	30 dwellings
	NP Parish
	Page 
168-174

	Total
	1,710 (including permissions) 1,566 dwellings (excluding permissions)

	Manhood Peninsula
	

	Runcton Horticultural Development Area Extension 
	30ha horticultural land 
	LP Allocation
	N/A

	North Mundham 
	50 dwellings (includes 39 granted under 20/01686/FUL)
	NP Parish
	Page 104-118

	
	




North of the Plan Area
	[bookmark: _Hlk117241156]Plan Area North of the South Downs National Park 


	Parish 
	
	
	
	Allocation Type 
	HELAA Appendix 3 

	Kirdford
	50 dwellings
	
	
	NP Parish
	Page 90-94

	Loxwood 
	220 dwellings 
	
	
	NP Parish

	Page 95-103

	Plaistow and Ifold
	25 dwellings
	
	
	NP Parish
	Page 
132-135

	Wisborough Green
	75 dwellings
	
	
	NP Parish
	Page 
186-190

	Total
	370 dwellings
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1.8. The National Planning Policy Framework (NPPF) was updated by the Ministry of Housing, Communities and Local Government in July 2021. It sets out the planning policy framework for local planning authorities to follow both when making plans and when determining planning applications.

1.9. Paragraph 8 of the NPPF refers to the three dimensions to sustainable development. The economic role for planning includes, “…and by identifying and coordinating the provision of infrastructure.”

1.10. Paragraph 16 recognises the importance of timely liaison with the infrastructure and service providers during the plan making process: “Plans should: c) be shaped by early, proportionate and effective engagement between plan makers and … infrastructure providers and operators and statutory consultees”

1.11. Paragraph 20 of the NPPF states that, “Strategic policies should…, and make provision for:
b) infrastructure for transport, telecommunications, security, waste management, water supply, wastewater, flood risk and 	
c) coastal change management, and the provision of minerals and energy (including heat);
	community facilities (such as health, education and cultural infrastructure; and 
d) ….green infrastructure….”

1.12. Paragraphs 25-26 refer to the importance of joint working between plan making authorities, and engagement with infrastructure providers on strategic matters to help determine where additional infrastructure is necessary.

1.13. Paragraph 34 deals with developer contributions, that plans should set out what is expected in the way of infrastructure from development and that this should not undermine the deliverability of the plan.

1.14. Paragraph 81 states that. “Planning policies should: c) seek to address potential barriers to investment, such as inadequate infrastructure, services…”. The availability and capacity of existing infrastructure and services is therefore of concern, as mentioned in paragraph 124 c).

1.15. The future resilience of infrastructure to the impacts of climate change is also to be taken account of in plan making with paragraph 153 mentioning as examples, “providing space for physical protection measures, or making provision for the possible future relocation of vulnerable development and infrastructure.”

1.16. Infrastructure is defined in Section 216 (1) of the Planning Act 2008 in relation to the Community Infrastructure Levy as a funding mechanism. The word 'infrastructure' is defined in section 216 (2) of the Planning Act 2008, as including:
(a) roads and other transport facilities,
(b) flood defences,
(c) schools and other educational facilities,
(d) medical facilities,
(e) sporting and recreational facilities
(f) open spaces, and
(g) affordable housing [...]."

[bookmark: _Toc83047778]Sub-Regional Context
1.17 Chichester District Council is part of the West Sussex and Greater Brighton Strategic Planning Board (CWS&GB). This was formed in October 2012 to identify and manage strategic planning issues within that area and to support better integration and alignment of strategic spatial and investment priorities. It was initially made up of the coastal West Sussex planning authorities (LPAs), together with Brighton and Hove City Council and Lewes District Council. It has since expanded to include Crawley Borough Council, Mid Sussex and Horsham District Council and the South Downs National Park Authority, reflecting the functional strategic relationship these areas have with Coastal West Sussex and the Greater Brighton area.

1.18 Its remit is to identify and manage spatial issues that impact on more than one local planning area within West Sussex and Greater Brighton and support better integration and alignment of strategic spatial and investment priorities in West Sussex and Greater Brighton, ensuring that there is a clear and defined route through the statutory local planning process, where necessary.

1.19 The West Sussex and Greater Brighton area sits within the Coast to Capital Local Economic Partnership. Several of the West Sussex and Greater Brighton partner authorities are members of the Greater Brighton City Region (Arun, Adur, Worthing, Brighton and Hove, Lewes, Mid Sussex, and Crawley). The north-west authorities of Crawley, Horsham and Mid-Sussex are also located within the Gatwick Diamond area.

1.20 The West Sussex and Greater Brighton Strategic Planning Board has been engaged in addressing key strategic matters as set out in LSS2 in order to address the Duty to Cooperate challenges presented by a constrained geography and to ensure that strategic cross-boundary infrastructure can be delivered in a timely way to support sustainable development, including transport, water supply, flooding, wastewater, education and healthy, and addressing planning issues such as the provision of housing, climate change, biodiversity networks, water and nutrient neutrality, and the safeguarding of mineral reserves.

[bookmark: _Toc83047779]Local Policy Context
1.21 The Chichester Local Plan identifies strategic infrastructure provision as one of its key objectives.

1.22	Local Plan Policy I1: Infrastructure Provision will require new development to be supported by necessary infrastructure and that it is provided in a timely manner, through developer contributions:

Policy I1: Infrastructure Provision
The Council will work with partner organisations to coordinate provision to ensure that individual and cumulative development 
is supported by the timely provision of adequate infrastructure, facilities and services. The Infrastructure Delivery Plan will be used to identify the timing and nature of infrastructure requirements to support the objectives and policies of the Plan as well as the main funding mechanisms and lead agencies responsible for their delivery.

New development will be expected to provide for the on and off-site infrastructure, facilities and services required as a result of the development. Provision should be made in accordance with a phasing and implementation plan where necessary. All such requirements will be secured by way of condition or legal agreement.
Development proposals will be permitted that:

1. Make effective use of existing infrastructure, facilities, and services, including opportunities for co-location, sharing and multi-functional use of services and facilities;
1. Provide for the on and off-site infrastructure, facilities and services required as a result of the development;
1. Safeguard the requirements of infrastructure providers, including but not limited to: 
· Renewable energy;
· Gigabit-capable electronic communications networks;
· Electricity power lines;
· High pressure gas mains; 
· Educational facilities;
· Health facilities; 
· Aquifer protection areas;
· Highways and cycle lanes, and
· Flood defences and SuDS infrastructure.

1. Future-proof infrastructure provision to take account of the impacts of climate change such as flooding events from heavy rainfall, rivers and rising sea levels, increased drought, sustained and high wind speeds and extremes of temperature and water scarcity; 
1. To consider and meet as appropriate the in-perpetuity costs of infrastructure and arrangements for its future management and maintenance; 
1. Agree a programme of delivery with the relevant infrastructure provider before development begins including coordination of financial and physical contributions;
1. Ensure new development benefits from gigabit-capable broadband infrastructure at the point of occupation;
1. Improve accessibility to necessary facilities and services by sustainable travel modes from the outset.
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2.1	Creating sustainable communities is about providing the necessary supporting infrastructure of utility services, transport, schools, open space, community, health, and leisure services. The preparation of this Infrastructure Delivery Plan will help coordinate services as it will identify who will be delivering what and by when.

2.2	At the heart of this process is the development of land and buildings that provide the services for places and communities. Where expected development is identified, the capacity of existing services to accommodate growth needs to be captured and any gaps in provision clearly set out.

2.3	New development often provides the opportunity to deliver facilities and services that may be lacking in that particular location. Where sufficient capacity does not already exist to meet the need created by new residents or users of a development, the development should contribute what is necessary, either on site or by making a financial contribution towards provision or enhancement elsewhere. 

2.4	Some elements, such as the delivery of utility infrastructure, will be an integral part of all new development. Other elements, particularly community, recreation and transport contributions will relate to the identified needs that would arise from a development in a particular location. These requirements will be informed by infrastructure planning work and the planning application process.

2.5	Some of the key infrastructure services are provided by the private sector within a regulatory framework, overseen on behalf of the Government by independent regulators. Those that are particularly relevant to delivering the Local Plan are:

· Water and sewerage companies overseen by Ofwat (Office of Water Services);
· Gas and electricity markets overseen by Ofgem (Office of Gas and Electricity Markets);
· UK communications industries overseen by Ofcom (Office of Communications); and
· Britain’s railways overseen by ORR (Office of Rail Regulation).

2.6	The ability of some services to take a long-term view on the provision of additional infrastructure is affected by the regulatory framework which commonly reviews a shorter time period than the Local Plan. Where major increases in capacity are required, then costs may need to be spread over more than one cycle of the regulatory framework.

2.7	West Sussex County Council is one of the key providers of a number of important services in Chichester District. These include: social services; education; fire and rescue; waste management; library services; and highways and transport. The County Council has developed a Strategic Infrastructure Package (SIP) to enable the provision of County Council services to meet the needs of new strategic development. This also helps to coordinate and align service delivery with the expected levels of development set out in the Chichester Local Plan.

2.8	 National Highways is responsible for operating, maintaining, and improving the strategic road network in England on behalf of the Secretary of State for Transport. In the Chichester Local Plan Area, National Highways is responsible for the A27 trunk road.

2.9 For the purpose of this document, the definition of key infrastructure categories, and the typology within each group and provider, is set out in the table below:

Table 1: Infrastructure Typology and Providers
	Category
	Typology
	Provider

	Transport
	Roads

	National Highways (Strategic Road Network)

West Sussex County Council (Local Road Network)

	
	Bus
	Stagecoach
Compass Travel
West Sussex County Council

	
	Rail networks
	Network Rail
Southern (Govia Thameslink) Railway

	
	Cycling and walking infrastructure
	West Sussex County Council
Sustrans
Chichester District Council

	Education
	Further Education
	Chichester College

	
	Higher Education
	University of Chichester

	
	Secondary education
	West Sussex County Council,
Private Schools and Academies
Free Schools

	
	Primary education
	West Sussex County Council,
Private Schools and Academies
Free Schools

	
	Early Years
	West Sussex County Council.
Various private nursery & pre-school providers
Voluntary sector

	
	Special Educational Needs and Disability (SEND)
	West Sussex County Council

	Health
	Acute care and general hospitals
	Western Sussex Hospitals NHS Foundation Trust

	
	Community and Mental Health facilities
	NHS Sussex – Sussex Health and Care

	
	Primary Care facilities i.e. General Practitioner (GP) practices
	NHS Sussex – Sussex Health and Care Various GP surgeries

	Social Infrastructure
	Social and Community facilities
	Parish Councils
Private Companies/Organisations


	
	Built Sports and leisure facilities
	Chichester District Council
Parish Councils
Private Companies

	
	Built Community facilities
	Parish Councils
Organisations

	Green Infrastructure
	Open Spaces, Parks & Playing pitches
	Chichester District Council
Parish, City & Town Councils
Private Companies
Educational establishments

	
	Allotments
	Parish, City & Town Councils

	
	Habitats Regulations Assessment mitigation – interventions necessary to mitigate the effects of development on European-designated conservation sites. In Chichester District these sites are mainly protected through payments (provided through Unilateral Undertakings) for management measures, but they can also be protected by the provision of Suitable Alternative Natural Greenspaces (SANGS) provided as on-site mitigation as part of this Plan. 
Flood defences
	Solent Recreation Mitigation Partnership

Chichester District Council & Natural England operating as Bird Aware Solent

Pagham Harbour Mitigation Partnership (between Chichester District Council & Arun District Council)
Environment Agency

Chichester District Council

	
	Rivers and streams (blue corridors)
	Environment Agency

Riparian owners

	
	Coastal flood defences
	Environment Agency
Chichester District Council

	Public and Community Services
	Emergency services - Police
	Sussex Police

	
	Emergency services – Fire & Rescue
	West Sussex County Council Fire & Rescue

	
	Emergency services - Ambulance
	South East Coast Ambulance Service NHS Trust (SECamb)

	
	Libraries

	West Sussex County Council

	
	Cemeteries and crematoria

	Chichester District Council runs Portfield and Petworth Cemeteries
Church owned and run Churchyards
Dignity Crematorium (Private Company)

	
	Waste management and disposal
	West Sussex County Council

	Utility Services
	Wastewater treatment and sewerage

	Southern Water

	
	Water supply

	Portsmouth Water
Thames Water
Southern Water

	
	Electricity
	Scottish & Southern Energy Power Distribution (SSE)

	
	Gas 
	Scotia Gas Network (SGN)

	
	Telecommunications/Digital infrastructure
	BT Openreach
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2.10	A pro-forma together with explanatory letter, a draft housing distribution and map of the Local Plan area was circulated to all infrastructure and service providers on the Council’s contact database. Respondents were asked to provide information on:

· current capacity or existing levels of use;
· future capacity (of infrastructure in its current form);
· improvements that are already planned and what would be needed to accommodate the proposed levels of development in the 
area covered by the Chichester Local Plan to 2039; and
· timescale for the improvements to be implemented.

[bookmark: _Toc83047783]Format of the Infrastructure Delivery Plan
2.11	Section B provides further details on strategic infrastructure provision and funding sources for the various infrastructure categories. It identifies the key issues for the Chichester Local Plan area and the strategic infrastructure that may be required to support further development. It should be noted that this section does not include all infrastructure required; it discusses infrastructure needs in broad terms.

2.12	Section C sets out the infrastructure delivery schedules for each of the strategic site allocations in the Chichester Local Plan, followed by a schedule of general Plan Area-wide infrastructure delivery. 
2.13	Section C seeks to prioritise projects to distinguish those projects critical to enabling development and mitigating infrastructure compared to those that are important to deliver good place making principles but would be appropriate to deliver at a later date. The table below defines how the infrastructure was prioritised.

Table 2: Infrastructure Prioritisation Categories
	Category
	Definition

	Critical Infrastructure
	Infrastructure that must happen to enable growth, i.e. it is a prerequisite to unlock any future works without which development cannot proceed. These infrastructure items are ‘blockers’ or ‘showstoppers’, they are most common in relation to transport and utilities infrastructure and are usually linked to triggers controlling the commencement of development activity. It also includes Services that are required to facilitate growth or be delivered in advance of residential/commercial development, i.e. connection to the potable and wastewater network.

	Essential Infrastructure
	Infrastructure that is considered necessary in order to mitigate impacts arising from the operation of the development. These are projects which are usually identified as required mitigation in EIA/SEA/HRA/TIA testing to make the proposed development acceptable in planning terms and are directly related to the proposed development. These items are most common in relation to trips and population generated by the development (including school places, health requirements and public transport (service Projects), and are usually linked to triggers controlling the occupation of development sites.

	Policy High Priority Infrastructure
	Infrastructure that is required to support wider strategic or site-specific objectives which are set out in planning policy or subject to a statutory duty - but would not necessarily prevent development from occurring. This type of infrastructure has a less direct relationship with additional population creating additional need and is more influenced by whether a person chooses to use this facility or service (including use of community facilities and libraries and use of sports facilities).

	Desirable Infrastructure
	Infrastructure that is required for sustainable growth but is unlikely to prevent development in the short to medium term. This is often aligned to placemaking objectives without being essential for development to come forward.
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2.14	The table below identifies the draft cost of infrastructure by category and details of S106 funding, showing the total cost of infrastructure still to be funded. The costs shown are estimates derived from the information available at the time of publication. It should be noted that in many cases the draft costs are not yet known.
2.15	Other funding sources are likely to be available which will contribute towards the costs of the infrastructure schemes. Where known, these details have been provided in the Infrastructure Delivery Schedules in Section C and shown in the table below.

Table 3: Infrastructure costs by type 
	[bookmark: _Hlk121736957]Infrastructure Category
	Draft Total Cost[footnoteRef:1] [1:  The total estimated infrastructure cost (taken from the Infrastructure Delivery Schedules in Section 4) has been used to calculate the draft total cost] 

	Funding source 

	
	
	S106
	CIL
	S106 & CIL
	S278
	Other (which could also include some CIL)

	[bookmark: _Hlk121736919]Transport
	138,285,660
	8,180,560
	76,505,600
	200,000
	60,586,200
	71,262,500

	Education
	72,088,084[footnoteRef:2] [footnoteRef:3] [2:  The costs estimates include construction, fees, equipment and ICT but exclude the cost of land purchase, infrastructure costs outside the site boundary and site abnormalities]  [3:  The total estimated cost does not currently include potential expansions of existing primary and secondary schools] 

	53,588,084
	
	
	
	18,500,000

	Health
	196,572,633
	
	7,844,633
	
	
	188,728,000

	Social Infrastructure
	16,800,000
	8,000,000
	1,000,000
	
	
	7,800,000

	Green Infrastructure
	28,658,335
	18,833,335
	965,000
	
	
	8,860,000

	Habitats Regulations Mitigation
	5,964,020
	5,832,520
	
	
	
	131,500

	Public Services
	6,944,535
	200,000
	4,234,535
	
	
	2,510,000

	Utility Services
	44,441,000
	
	
	
	
	44,441,000

	Draft Infrastructure Total
	£509,754,267
	£94,634,499
	£90,549,768
	£200,000
	£60,586,200
	£342,233,000
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	Transport elements – Strategic Road Network

	Lead Organisation(s)
	National Highways; West Sussex County Council (WSCC)

	Main Sources of Information
	Peter Brett Associates (PBA)(Now Stantec) – Chichester Local Plan Transport Studies 2018 - 2021

	Existing Provision
	A27 – the east to west trunk road running across the southern part of the Local Plan area

	Future requirements
	There have been longstanding plans by National Highways to resolve the congestion problems of the A27 corridor, including the Chichester Bypass. At a national level, previous plans to deliver a national roads scheme on the A27 at Chichester were withdrawn due to a lack of consensus locally.  
National Highways have included the A27 Chichester bypass improvements as a ‘pipeline scheme’ for possible inclusion in their third Road Investment Strategy (RIS 3).  This means that there is no current commitment to carry out any national improvement works on the A27.  Should the A27 bypass improvements scheme be included in RIS 3, it will be necessary to coordinate Local Plan transport improvements with the eventual preferred National Highways scheme for the A27 bypass when this is known, both physically and in terms of funding. 

In 2018 the Council published the Transport Study of Strategic Development Options and
Sustainable Transport Measures produced by Peter Brett Associates (Stantec) to inform the Local Plan. This study sought to understand the impacts on the existing highway network of the planned level of growth in the Local Plan, and to identify suitable mitigation measures accordingly. Committed development, together with planned mitigation schemes, in neighbouring Arun District and Havant District was factored into the modelling work undertaken.

The Study identified mitigation measures required to satisfactorily address impacts arising from the emerging growth strategy. The total estimated costs for the mitigation measures at that time ranged from £50.57 million to £67.1 million. By far the most significant scheme identified was for the A27 Corridor including a Stockbridge Link Road. The estimated costs for the whole corridor range from £48.04 million to £64.57 million. The mitigation schemes (including a new Stockbridge Link Road which would remove a large number of trips from the A27 and at key junctions) will not resolve the longstanding capacity issues relating to the A27, but instead will simply retain the level of queues and delays ensuring that the situation does not deteriorate further as a result of planned development.

The Stockbridge Link is a scheme that has been previously considered in part by National Highways  within proposals for highway improvements for the wider strategic highway network. The scheme would offer benefits to the network, but may be constrained by a range of factors, including ecology, drainage, flood risk, landscape / visual impact and land ownership. The scheme is expected to require external funding.

Further Transport Studies (Stantec) have been carried out since the 2018 Study and have informed the conclusions that the full costs of the A27 mitigation cannot be bourne by developer contributions alone (cost estimates have been updated and are estimated to be between £90 and £135 million). 

A report was also taken to a Special Council meeting on the 29 July 2021 setting out that it would not be possible to fully secure the funding necessary to deliver the full level of development envisaged in the Preferred Approach Plan.  The Report set out that the Stockbridge Link Road, as the most expensive element of the mitigation package, has deliverability issues and would not be fundable through the local plan process and therefore should not be proceeded with.  The Report set out that the approach going forward would be to progress alternative ‘infrastructure constrained’ approach to development to then discuss and agree with the highway authorities.  The minutes of the Meeting can be found here: Printed minutes Thursday 29-Jul-2021 09.30 All Member Session.pdf (moderngov.co.uk)

The solution is a ‘monitor and manage’ approach which will determine the triggers and therefore phasing of the implementation of A27 junction improvements.  A key part of the monitor and manage approach is a Traffic and Infrastructure Management Group (TIMG) involving Chichester District Council, West Sussex County Council and National Highways.  The Group will seek opportunities and secure relevant funding and deliver the monitor and manage process which will determine what mitigation schemes comes forward and when.     

	Cross Boundary Issues
	The A27 is the main trunk road along the south coast as such there are cross-boundary issues with the neighbouring District of Arun, Borough of Havant, and South Downs National Park Authority. The impact of planned development in these neighbouring authorities has been taken into account in the planned improvements within the Chichester Plan area.

	Funding Sources
	Potential sources of funding include: Coast to Capital Regional Growth Fund, Local Enterprise Partnership, Road Investment Strategy, Housing Infrastructure Fund, government grants, and Developer contributions through S106/S278 where viable.

	Key Issues
	National Highways is responsible for the A27 trunk road, including the Chichester Bypass.

The objectives of the Chichester Local Plan revolve around the Plan Area’s economic growth and providing the required levels of new housing as identified in the HEDNA. Major new development in the Plan Area will be necessary to achieve these objectives, which will have an impact on the transport infrastructure, including the A27.

The Council works in partnership with National Highways and West Sussex County Council to pursue common transport goals, which will include potential new road infrastructure on or around the strategic road network, as well as changing travel behaviours and promoting the use of more sustainable modes of transport.



	Transport Elements – Local Road Network

	Lead Organisation(s)
	West Sussex County Council (WSCC)

	Main Sources of Information
	Peter Brett Associates (PBA) )(Now Stantec) – Chichester Local Plan Transport Studies 2018 - 2022 
Chichester Strategic Infrastructure Package for current planned improvements

	Existing Provision
	West Sussex County Council is the designated local highways authority for the District. It has responsibility for the provision and maintenance of most of the District’s local transport infrastructure.

	Future requirements
	There are a number of improvements needed to the local road network as set out in this IDP. .  As set out under the Strategic Road Network, the Traffic and Infrastructure Management Group (TIMG) will also consider the phasing of the local improvement schemes and any new schemes that may be forthcoming. 

	Cross Boundary Issues
	Traffic on the A27 and A259, and proposed development in Arun and Havant (Hampshire) along this corridor is a key cross boundary issue.  The planning authorities will work jointly to further consider cross boundary transport matters to inform both Local Plans, Transport Assessments and IDPs.

	Funding Sources
	WSCC capital programmes

Local Sustainable Transport Fund (LSTF)

Local Transport Capital Funding 2021/22

Developer contributions will provide a wide range of new transport infrastructure as part of the development process. Funding can include payment for new access construction, public transport infrastructure such as bus stops and signage, supporting improvements at rail stations, real time information, waiting shelters, pedestrian crossings, cycle infrastructure and junction improvements. Site specific measures will be provided through S106 planning obligations and/or S278/S38 highways agreements.

Infrastructure associated with the overall growth of the area may be funded from the CIL.

	Key Issues
	West Sussex County Council has responsibility for the provision and maintenance of most of the district’s local transport infrastructure. 
There is high demand for travel in Chichester and many factors contribute to the transport problems. Chichester city and the Manhood Peninsula suffer from road congestion, especially at peak times.

Ensuring accessibility to services and determining the best pattern of transport provision are amongst the most challenging spatial issues which the Council and the other service providers need to address.

The Local Plan and IDP will assist the District Council and the County Council in identifying road transport infrastructure requirements and how they can be delivered, i.e. through developer contributions and other funding sources.

Targeted investment to improve local transport infrastructure, focusing on delivery of improved and better integrated bus and train services, and improved pedestrian and cycling networks.

Implementation of behaviour change measures to reduce the use of the private car (Smarter Choices).




	Transport elements – Rail Services

	Lead Organisation(s)
	Southern – train operating company
Network Rail – main infrastructure provider

	Main Sources of Information
	Network Rail - West Sussex Connectivity Modular Strategic Study 

	Existing Provision
	Rail services along the West Coastway rail line through Chichester District operate between Brighton and Littlehampton to the east, and Portsmouth and Southampton to the west, with occasional services extending to and from the route to Bristol and beyond. Services operate through the District between Portsmouth and Southampton, and along the Arun Valley to Horsham, Crawley, Gatwick Airport and London Victoria.

For communities in the north of the Plan Area, the nearest accessible rail stations are on the line from Havant through Petersfield and Haslemere to London Waterloo. Chichester has five stations at Chichester, Fishbourne, Bosham, Nutbourne and Southbourne.


	Future requirements
	Committed and proposed improvements are focused on the Brighton Main Line services due to capacity constraints into London, including proposed signalling schemes, platform schemes at Gatwick and Redhill. The Thameslink Programme (due for completion in 2018) will also increase capacity across London, connecting with Crossrail services running east-west across London. These schemes will indirectly benefit services from the Arun Valley and Chichester by providing more capacity for other services on the Brighton main Line and expanding journey opportunities.

	Cross Boundary Issues
	Trips to Barnham Station from the east of Chichester in Oving, and Tangmere will require regular and reliable bus routes to the station to prevent additional car traffic to the station.

	Funding Sources
	Network rail is funded like for like renewals and maintenance. The train operating companies are responsible for improvements to the stations, as the buildings are leased to the operator by Network Rail as the franchise. Funding for the rolling stock is provided by the train operating companies.

	Key Issues
	The existing timetable for West Coastway and Arun Valley services does accommodate conflicting demands, but the nature of the routes means there is little flexibility for change.

The West Coastway infrastructure is mainly a two track railway throughout with limited opportunities for overtaking of differing types of train services. End-to-end journey times along the coast struggle to provide a competitive alternative to the road network. West of Brighton, the only passing places are at Barnham for westbound services and at Worthing and Hove for eastbound services, and this can create reliability problems.

This means there is little opportunity to enhance service levels with the current mix of fast and stopping services. Given demand volumes on the West Coastway relative to the busy radial routes into London, it would be difficult to justify any route enhancements that require significant changes to infrastructure. However, there are local and regional aspirations to expand the role of the West Coastway route, by improving strategic inter-urban journey times and also by increasing accessibility to the network with new stations. 

All surface-level level crossings in the County are the subject of an on-going review to see if changes to or closures of certain crossings can be achieved in an attempt to improve rail services whilst maintaining safety, improving air quality and road journey time, and reducing congestion on the road network. However, any changes could have major implications such as delays on certain parts of the network and large-scale re-routing, so would need to be modelled very carefully and further in-depth study work would be required to establish viability of any scheme/proposal. Also if crossings were closed for car traffic, alternative measures would have to be implemented for pedestrians & cyclists. Impact on local shops and services (including emergency access) would also need to be carefully considered and overall appropriate mitigation put in place.

The preferred option at all crossings to mitigate against the risk increase would be closure of the crossing (either road or footpath) via suitable diversion or by the provision of a bridge or underpass wherever possible. Where this is not possible, risk control measures commensurate with the increase in risk at any given location should be put in place.


The provision of detailed plans by the developer giving precise locations with site access and egress during construction and following occupation should be provided to Network Rail at the earliest opportunity in order that impact may be thoroughly assessed.

The Government will continue to play a strategic role in the future of rail provision in the UK and hence the areas surrounding Chichester. Infrastructure levels, service frequencies and most fares can be determined by the Department for Transport through the franchising process. Network Rail will be undertaking Route Studies as part of their Long-Term Planning Process which will update the Route Utilisation Strategy process:
Network Rail's Route Studies to Long Term Planning Process for the Route Utilisation Strategy process



	Transport elements – Bus Services

	Lead Organisation(s)
	West Sussex County Council

Stagecoach Bus Company

Compass Travel

	Main Sources of Information
	National strategic and policy initiatives set at Government level

	Existing Provision
	The city has one major provider of bus services, Stagecoach South, who run routes to all areas of the District.

· 51 Chichester to Selsey (15 minutes frequency)
· 52/53 Chichester to the Witterings (15 minutes frequency)
· 55 Chichester to Tangmere (20-25 minutes frequency)
· 56 Chichester to Bosham (1 hour 30 minutes frequency)
· 60 Chichester to Midhurst (30 minutes frequency)

Stagecoach also operates the 700 Coastliner service between Portsmouth and Brighton, this runs every 20 minutes and connects Chichester to Havant, Portsmouth, Bognor Regis, Yapton and Littlehampton. It passes through many of the communities in the East – West Corridor, including Southbourne, Bosham and Fishbourne.

Compass Travel provides services on a contracted basis, often in rural areas where services are not commercially viable.

A programme of investment to provide Real Time Passenger Information (RTPI) at selected bus stops in Chichester city and at Chichester rail station is underway.

New low floor accessible buses have been purchased by Stagecoach, and operate on routes into Chichester, such as 51 from Selsey, 60 to Midhurst, and 700 Coastliner.

	Future requirements
	Stagecoach has been fully engaged in the Southern Gateway project and the provision of identifying suitable stopping facilities for bus passengers. There is a need to find suitable places for buses to park overnight and to be maintained. 

	Cross Boundary Issues
	The main cross boundary bus routes are the 700 Coastliner linking Chichester to Portsmouth in the west and Brighton in East Sussex to the east. The 60 bus route links Chichester to Midhurst.

It is important to ensure a good and well serviced network of bus routes to strategic locations across into Arun and beyond to ensure reduced car use as well as travel to key nodes such as commuter parking at neighbouring authority train stations.  

	Funding Sources
	West Sussex County Council

Developer contributions – site specific measures will be funded through S106.

Infrastructure associated with the overall growth of the area may be funded from CIL.

Government grants (e.g. Local Sustainable Transport Fund).

Bus operators.

	Key Issues
	Buses are the most used form of public transport for local journeys. The Government’s aim is to drive up standards to provide a better quality service for those who already use buses and an attractive alternative for those who currently drive for short journeys. Working in partnership with the public and private sector, the County and District Councils also aim to increase the move toward bus use and increased passenger satisfaction.

Since the deregulation of bus services in 1986 private operators provide the majority of bus services on a commercial basis. This is a key issue as bus operators run routes that are commercially viable. Routes can be withdrawn due to not being financially viable and this raises the question of accessibility and equality.

The County Council can subsidise the provision of ‘socially necessary’ bus services where these are not likely to be provided commercially. This is subject to budgetary pressures.

The Local Plan has a role to play in encouraging a more sustainable pattern of transport use and encourage new development that is located and designed to minimise the need to travel.

Stagecoach is faced with the problem of crossing the A27, which creates delays thus reducing the service it is able to offer its customers.






	Transport elements – Walking and Cycling

	Lead Organisation(s)
	West Sussex County Council

Chichester District Council

	Main Sources of Information
	Chichester City Local Cycling & Walking Infrastructure Plan Jan 2021 (Chichester City LCWIP)
WSCC Walking and Cycling Strategy 2016 – 2026  and (WSCC W&CS)
WSCC Local Cycling and Walking Infrastructure Plan (WSCC Draft LCWIP) 2021.
West Sussex Transport Plan 2022-2036

	Existing Provision
	The audit carried out for the Chichester City LCWIP reported that while there are areas where cycling is relatively safe and convenient, these are generally surrounded by roads that only confident  cyclists are prepared to use. This especially applies to the A286 inner ring-road which restricts cycling (and indeed walking) access between the central area of Chichester and the rest of the City. Roads acting as barriers are compounded by other physical features such as the railway. In the outlying parts of the city, especially the more rural areas, there are little or no alternatives to using unsuitable roads classified as Level 3 or beyond (ie only suitable for less risk- averse cyclists).
Although many of the pedestrian links assessed in the Chichester City LCWIP walking audit were considered good or adequate, 14 out of 99 links scored as poor, using the Walking Route Audit Tool (WRAT)  ie needing to be addressed to make walking in the core centre of Chichester attractive and convenient for both residents and visitors.

The National Cycle Network (NCN) Route 2 passes through the District, joining Bognor Regis to Emsworth and is predominately an off-carriageway shared cycle/pedestrian path. Along the A259 between Chichester and Emsworth it is a combination of an on-carriageway cycle lane and off-carriageway shared path. WSCC and National Highways are currently working on a scheme to improve the quality of provision between Chichester and Emsworth. From Emsworth the route continues towards Havant. Some sections of the route are relatively disjointed and may not provide the most direct or convenient route for cyclists.

An off-road cycle and pedestrian route, Centurion Way, has been created along the former Chichester to Midhurst railway alignment. This links the city with the South Downs National Park and currently terminates at West Dean though SDNPA has planning permission to extent the path north of the West Dean tunnel to the South Downs Way at Cocking.

There are other named cycle routes from Chichester into the surrounding countryside, including the Salterns Way to West Wittering, which makes use of public rights of way and quiet lanes; and the Chichester Ship Canal towpath to Hunston (which connects to Route 88 to Selsey via North Mundham).

 Routes have recently been constructed in Westhampnett connecting to a route via Barnfield Drive /the retail estate to the city centre. A short link through Jubilee Gardens has also been upgraded to enable cycling. Routes through the city centre using quieter roads avoiding the pedestrianised area were delivered using LSTF funding. Improvements to crossing facilities were put in place around the railway station and forecourt area.

To encourage and support the use of the cycle network there are education, skills and information initiatives for children and adults. These include Online Cycle Journey Planners and Bikeability training.

Safer routes to schools initiatives have been rolled out to a number of schools in the district and a project delivered by Living Streets encouraged active travel to schools and higher education facilities in recent years.

There are many footpaths/public rights of way both within Chichester and connecting to the surrounding countryside such as Chichester Harbour and the South Downs National Park. This includes long distance paths and a network of footpaths, bridleways and byways.

	Future requirements
	The Chichester City LCWIP has identified infrastructure to improve the network within Chichester City and along links to some of the adjacent parishes. The WSCC Draft LCWIP has identified infrastructure improvements to a selection of primary corridors as the initial focus for investment. (Within Chichester district the following routes have been identified: A259 Emsworth to Chichester, Selsey to Chichester Greenway and A259 Bognor Regis to Chichester).

Cycling and walking improvements are being considered for both the Northgate and Southgate gyratories to make them safer for cyclists to use as part of regeneration projects (Northgate proposals and Southern Gateway Project). 

Projects planned as part of the Strategic Transport Investment Programme (STiP) and Local Transport Investment Programme (LTiP) will be progressed over the coming years using a range of potential funding streams including DfT Active Travel Funds.

Chichester city:
9 prioritised routes proposed in the Chichester City LCWIP intended to be taken sequentially through feasibility studies, detailed design, grant bids for delivery and delivery over the plan period (routes A, B, E, F, G, H, K, N and Q).
The above routes are shown on the GIS layer within the revised Local Plan.

Tangmere:
Enhanced routes between Chichester and Tangmere  delivered as part of Tangmere strategic development site delivery and as part of Shopwhyke area developments 

Selsey Greenway
WSCC working with Selsey Community Forum/Sustrans to deliver route from Selsey to Chichester avoiding B2145)

SDNPA 
Link to SDNPA proposals for enhancements to Centurion Way, Midhurst by pass, Midhurst to Petersfield link

	Cross Boundary Issues
	Cycling and pedestrian links to the South Downs National Park via Centurion Way, SDNP route between Midhurst and Petersfield, and other cycle routes linking Chichester to Havant and Bognor Regis in Arun District.

Arun District Council prepared an Active Travel Study in 2021 which includes routes which will connect with Chichester District.  Arun District Council is looking to promote Active Travel within the district as a way to improve routes to key trip generators, including schools, leisure destinations, public transport nodes, and to employment.  A significant volume of commuter traffic would move from Arun to Chichester, so it is important that trips by car can be replaced by bicycle, or connections are improved to increase bus and rail trips.  There are some routes which already have developer funding, including the Barnham to Chichester Link route.

The Bersted to Chichester scheme is an important connection between Arun and Chichester, and could be upgraded to improve safety and efficiency of this route.  This is a route that WSCC is looking to consider through the review of the West Sussex Cycling and Walking Strategy, through the West Sussex Draft LCWIP.  

	Funding Sources
	WSCC

Whilst WSCC as Highways Authority has the responsibility to maintain rights of way, the Chichester Harbour Conservancy, through the County Council precepts, also funds maintenance and repair works to rights of way.

Developer contributions - Site specific measures will be funded through S106.

Infrastructure associated with the overall growth of the area may be funded from the CIL

Active Travel Fund (ATF) and other Government funding sources

West Sussex Business Rate Pool Funding

Sustrans

	Key Issues
	A key issue for the Local Plan is increasing accessibility, reducing the need to travel. Most trips in urban areas are under 2 miles, a distance that can be easily made on foot or cycled. This also includes enhanced pedestrian facilities and safer, more attractive cycle routes, as well as improving safety, security and new cycle parking and other end of trip facilities.

Other issues include: the condition and connectivity of the cycle and pedestrian network, the barrier caused by busy roads – particularly the A27, access to the SDNP, safe crossing facilities, ensuring new routes are safe and attractive to cyclists and pedestrians, preferably traffic free and direct.

National and local policy recognises the positive contribution to national priorities made by walking and cycling trips, these include improved health, reducing urban congestion and pollution, and bringing economic and social benefits. Increasing the number of trips made by walking and cycling will assist in meeting these priorities.

The Government recognises the importance of improved environments for walkers and cyclists, particularly in giving priority to pedestrians and cyclists in town centres and ensuring the appropriate infrastructure for walking and cycling is built into new developments, with good networks for off-road and leisure cycling. 

The County Council has published a Rights of Way Improvement Plan which sets out a strategic approach to managing public access. The overall aim is to enable the rights of way network to provide for the needs of walkers, cyclists and equestrians and those with mobility difficulties. Its objectives include improving accessibility, connectivity and quality.

Consideration should also be given to horse riders, both on and off road usage, who contribute significantly within local economies and are vulnerable road users.

Footpaths, cycle-ways and bridleways are often part of the GI network and within this network they can help bring many multifunctional benefits.

The Local Plan has an important role to play in taking a spatial approach to improving accessibility and improving the attractiveness of alternative modes of transport to the car. Cycle routes where possible should be built to current standards (LTN1/20) and should be coherent, connected, attractive, direct and safe and provide an enjoyable and practical alternative to car use. Commuter routes would take priority over leisure
use.

The Local Plan can also support the West Sussex Transport Plan in seeking Travel Plans from both small and larger development proposals, particularly commercial, including measures to encourage walking and cycling. Cumulative traffic impacts can be evident from both small and
large scale development.
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	Education – Early Years Provision

	Lead Organisation(s)
	West Sussex County Council

Private sector

Voluntary sector

	Main Sources of Information
	Securing Sufficient Childcare in West Sussex April 2020 – March 2021
https://www.westsussex.gov.uk/media/10685/childcare_suff.pdf

	Existing Provision
	At the time of document preparation current data shows that there was sufficient childcare to meet the needs of families needing or wanting it.

There are two Children and Family Centres located in the Chichester District Local Plan area, located at:

· St. James Road, Chichester
· East Street, Selsey

Early Years provision is at:

Chichester:
· Chichester Nursery School Children and Family Centre (Local Authority run)
The following are all run by private providers:

· The Cooperative Childcare
· Chantry House Nursery School
· Teddy Wilf’s Nursery School
· First Steps Childcare
· St. Richard’s School Nursery Unit
· The Little Blue Door
· Welcome House
· Chichester Montessori
· Westbourne House Pre-Prep
· The Prebendal School
· Busy Lizzie’s Ltd
· Little learners Pre-School
· Sunbeams Pre-School

Oving:
· Woodpecker Nursery

Tangmere:
· Willowdene
· Tangmere Primary Academy
· Tangmere Pre-School

Boxgrove:
· Boxgrove

Singleton:
· Singleton Playschool

Eartham:
· Great Ballard Nursery

Fishbourne:
· Fishbourne Pre-School Ltd

Bosham
· Bosham Community Playgroup
· Ladybird Montessori Nursery Ltd
· Village Pre-School Bosham

East Ashling
· Oakwood Preparatory School Pre-School

Southbourne
· Little Stars
· Green Roots Nursery & Pre-school
· Loveders Nursery School

Birdham
· Birdham Pre-School

East Wittering and Bracklesham
· Ladybirds Nursery
· 4+ Nursery Class

Runcton
· Sunbeams Pre-School

Selsey
· The Pink Cottage
· Auntie Ro’s Playgroup

Thorney Island
· Thorney Island Nursery

There are also 55 registered childminders operating in the area.

	Future requirements
	It is essential that an appropriate amount of early years and childcare provision is available early in the development of the new community to meet the immediate needs of the residents. 
The County Council has a statutory duty to secure sufficient childcare, so far as is reasonably practicable, for working parents, or parents who are studying or training for employment, for children aged 0-14 (or up to 18 for disabled children). 

Demand for places: 
The starting point is to calculate the number of children in each age group expected from the new housing. The West Sussex Section 106 planning obligations (2016) has indicated an adjusted population multiplied by average child product for houses of 14 children per year of age per 1,000 persons and for flats of 5 children per year of age per 1,000 persons.

Where there is an outline planning application or an allocated site, it is presumed that the development is a mixture of houses and flats (¾ houses and ¼ flats). The average house size and average persons per household for that District or Borough is used in the calculation, with a 2011 census basis. Using this calculation, gives an average child product of 12 children per year of age, per 1000 homes.

Where the housing mix is not yet determined, the average occupancy rate used to calculate early years and childcare requirements is 2.28 persons per dwelling. Based on this, a development of 1,000 homes would indicate a population of 2,280 persons. Using a child product of 12 children per year of age per 1,000 persons gives 27 children per year of age (12 x 2.28 = 27.36). 

Therefore, based on historic trends in take up data, on average, WSCC assume the need for 50 new early years and childcare places per 1,000 houses

Further information can be found in Appendix 2 of this document: 
https://www.westsussex.gov.uk/media/10685/childcare_suff.pdf

	Cross Boundary Issues
	Education is provided across boundaries with the South Downs National Park, Havant and Arun.

	Funding Sources
	Sources of funding include:

· Early Years Capital Fund

· Public sector

· Private sector

· CIL

· S106

	Key Issues
	In September 2017 WSCC implemented the government’s initiative to provide 30 hours a week of free childcare for working parents of children aged 3 and 4 years in England. This is in addition to the existing 15 hours of free early education, which is available to all three and four year olds and eligible two year olds. The funding pays for 570 hours per year of flexible early education and care. Demand for this entitlement is growing and as such current sufficiency is being monitored closely.



	Education – Primary Schools

	Lead Organisation(s)
	West Sussex County Council

	Main Sources of Information
	Planning School Places 2022

	Existing Provision
	There are 30 primary schools serving the plan area:
· Birdham CE Primary School, Birdham
· Bosham Primary School, Bosham
· Boxgrove CE Primary School, Boxgrove
· Camelsdale First School, Camelsdale
· St. Joseph’s Junior School, Chichester (academy)
· Chichester Free School, Chichester
· Chidham Parochial Primary School, Chidham
· East Wittering Community Primary School, East Wittering
· Fishbourne CE Primary School, Fishbourne
· Jessie Younghusband Primary School, Chichester
· Kingsham Primary School, Chichester
· St. Joseph’s Infant School, Chichester
· Loxwood Primary School, Loxwood
· Medmerry Primary School, Selsey (academy)
· North Mundham Primary School, Chichester
· Parklands Community Primary School, Chichester
· Plaistow and Kirdford Primary School, Plaistow
· Portfield Primary Academy, Chichester (academy)
· Rumboldswhyke CE Infants' School, Chichester
· St Richard's RC Primary School, Chichester
· Seal Primary Academy, Selsey (academy)
· Sidlesham Primary School, Sidlesham
· Southbourne Infant School, Southbourne
· Southbourne Junior School, Southbourne
· Tangmere Academy, Tangmere (academy)
· The March CE Primary School, Westhampnett
· Thorney Island Community Primary School, Thorney Island
· West Wittering Parochial CE School, West Wittering
· Westbourne Primary School, Westbourne
· Wisborough Green Primary School, Wisborough Green
There are 4 primary schools within the South Downs National Park where the catchment area extends into the Chichester District Local Plan area:
· Compton Primary School, Compton
· Funtington Primary School, West Ashling
· Lavant CE Primary School, Chichester
· Petworth CE Primary School, Petworth

There are a number of private (fee-paying) primary schools located in the plan area.

	Future requirements
	New Primary School: West of Chichester Strategic Site Allocation

New Primary School: Tangmere Strategic Site Allocation
New Primary School: East of Chichester

New Primary School at Southbourne

	Cross Boundary Issues
	Cross boundary consideration with Horsham District, and Waverley (Surrey), Arun, Havant, East Hampshire (Hampshire) and the South Downs National Park

	Funding Sources
	The Local Education Authority is responsible for the overall commissioning of school places and to ensure there are sufficient places both in mainstream and specialist facilities to cater for all children in their area whose parents request a place.

WSCC as the Local Education Authority acts as a commissioner of education rather than a provider of new schools. It has the statutory duty to make education provision available for each pupil, and elects to provide a school place for each child, within the local catchment area where possible. 

It is the responsibility of the District Council as the Local Planning Authority to ensure land is allocated for education provision. Therefore, mitigation for land and contributions should be clearly set out in Local Plan policy requirements and allocations for schools sites will be expected to be free from constraints and provided full serviced at nil value. 

WSCC expects developers’ contributions to mitigate the cost of education services required as a direct consequence of the residential developments.

Chichester District Council requires developer contributions towards the cost of education provision for any development which gives rise to increased need if the current capacity of the existing schools exceeds 95% or if development will cause capacity to exceed 95%.

New Primary schools required as a result of development on strategic sites will be provided via S106.

Infrastructure associated with the overall growth of the area (school places) may be funded from the CIL.

Capital funding

	Key Issues
	West Sussex County has indicated that at a certain level, large-scale strategic development will require new and additional educational facilities, while other development may require expansion of facilities.

There is considerable pupil movement in the south of the plan area, making detailed planning more difficult. Chichester District adjoins Hampshire and Surrey and has good rail and road links which aid pupil movement across the area and between local authorities. The availability of church schools also attracts children from some distance.

Bourne. 
The Planning Area will continue to operate very close to its overall capacity whilst the large year groups from previous years’ work their way through the system.

There are a number of housing developments going ahead and planned for across the Planning Area which will be monitored for their effect on the school capacity. The provision of additional capacity is required to meet the needs of the residents.

Chichester
The Planning Area will be operating very close to its overall capacity for the foreseeable future with some schools operating over their capacity. 

Manhood
The current housing developments have added immense pressure to the primary schools in the Planning Area at primary level. The provision of additional capacity is required to meet the needs of the residents. housing developments have added immense pressure to t



	Education – Secondary Schools

	Lead Organisation(s)
	West Sussex County Council (Children and Young People Services) Organisation(s)

	Main Sources of Information
	Planning School Places 2022

	Existing Provision
	There are 6 secondary schools serving the plan area:

· Bishop Luffa Church of England School, Chichester (academy)
· Chichester High School (academy)
· The Academy, Selsey (academy)
· Chichester Free School (Free School)
· Bourne Community College

There are two secondary schools outside the Plan Area where the catchment area extends into the Chichester Local Plan Area:

· Midhurst Rother College, Midhurst (academy)
· The Weald Secondary School, Billingshurst

There are a number of private (fee-paying) secondary schools located in the plan area and beyond.

	Future requirements
	Currently the secondary schools in the Chichester Planning Area could accommodate additional pupils either by way of expansion or in the accommodation they already have.

	Cross Boundary Issues
	The Local Plan area adjoins the neighbouring educational authorities of Hampshire and Surrey. There are good rail and road links which aid pupil movement across the area and between local authorities.
Secondary schools serving the north of the plan area are located in Horsham District (The Weald, Billingshurst) and Surrey. 

In Arun District, St Philip Howard Catholic High School (Barnham) and Ormiston Six Villages Academy may also cater for pupils from the Chichester Local Plan area.

	Funding Sources
	S106 

CIL

Capital funding

	Key Issues
	West Sussex County Council has indicated that at a certain level, large-scale strategic development will require new and additional educational facilities, while other development may require improved facilities.

There is considerable pupil movement in Chichester, making detailed planning more difficult. The availability of church schools also attracts children from some distance.

There will be the need to create some additional space within the District at a later date including at secondary.



	Education – Post 16 

	Lead Organisation(s)
	WSCC
Chichester College
LEP
Bishop Luffa School
Chichester High School 
Midhurst Rother College 

	Main Sources of Information
	Planning School Places 2022
Chichester College Group

	Existing Provision
	Planning School Places (WSCC, 2022) states that the County Council has a statutory duty to secure sufficient suitable education and training opportunities to meet the reasonable needs of young people in the County. Young people are defined as those who are over compulsory school age but are under 19, or aged 19-25 for those children with Special Educational Needs and Disability (SEND). The County Council does not have a duty to cater for higher education (HE) students at universities. The responsibilities for HE planning sits with the Higher Education Funding Council for England (HEFCE)

In Chichester the following establishments have post 16 provision:

Sixth Form Provision
Bishop Luffa 
Chichester High School 
Midhurst Rother College 

FE Colleges
Chichester College - Delivery of education to 14-16 year olds, 16-18 year olds, 19+ learners, foundation learners and international students.  Provision ranges from foundation to Level 7, statutory education and adult and community learning.
The total student population is C15,000.

	Future requirements
	Given the level of development anticipated in the Local Plan expansion of sixth form provision will be required later in the plan period.

At Chichester College there will be a requirement to replace some very sub-standard teaching accommodation and the refurbishment of buildings to accommodate new courses.  Motor vehicle is currently taught off-site at Terminus Road and this needs to be brought back to campus but will require significant building works.  Sufficient infrastructure will be required to handle an increase in student numbers, which will occur as the demographic increases

	Cross Boundary Issues
	Transport links – bus and rail

	Funding Sources
	The College receives its funding from the Education and Skills Funding Agency (ESFA), commercial income and grants. 

S106

CIL

	Key Issues
	Key issues for the college are as follows:
Suitable and sufficient infrastructure to support the College requirements.  The river Lavant is prone to flooding.  Dependable transport to and from areas of student recruitment.  Affordable car parking costs in local car parks.  Traffic congestion from the A27 impacts on the smooth access of vehicles to and from the College site.



	Education – Special Schools

	Lead Organisation(s)
	West Sussex County Council

	Main Sources of Information
	https://www.westsussex.gov.uk/media/15073/send_requirements.pdf

	Existing Provision
	There are 3 special schools serving the Plan area:
· Fordwater School - ages 2 to 19
· Littlegreen School (within the South Downs National Park) - ages 7 to 14
· St Anthony's School - ages 4 to 16

	Future requirements
	Further places require funding from development

	Cross Boundary Issues
	Littlegreen School is in Compton within the South Downs National Park

	Funding Sources
	S106

CIL

Capital funding

	Key Issues
	West Sussex County Council requires all development to deliver or contribute to new and/or additional SEND educational facilities.



	Education – Higher Education

	Lead Organisation(s)
	University of Chichester

	Main Sources of Information
	University of Chichester Strategic Plan 2018-25, Estate Strategy 2018-25

	Existing Provision
	Total number of students 5541, Undergraduate total 4651, Postgraduate total 890 

	Future requirements
	As new undergraduate and postgraduate courses are developed at the University in the next five years, there will be a requirement for new academic building provision at the Bishop Otter Campus. This will likely be located along the University’s eastern boundary, associated with the construction of the north east link road into the University from Graylingwell Drive and the realignment and reorganisation of the University’s main car park. The provision of future academic courses may necessitate some sensitive and appropriate redevelopment/repurposing of buildings, both academic and residential situated in the Conservation Area. The University also requires new student accommodation either on the campus or close to it. The University is aware that water pressure to the University Campus is at times less than adequate necessitating the use of storage tanks to meet demand. The issue can be overcome by using water storage, however, the adequacy of the water supply infrastructure to the area should be explored with the statutory undertaker, in this case Portsmouth Water. 

	Cross Boundary Issues
	Transport Links to the University Campus at Bognor Regis

	Funding Sources
	Student Fees, Student Accommodation Fees, Financial Institutions. 

	Key Issues
	Availability of land for potential expansion - constraints on the University from the recently extended Conservation Area. Shortage of available and suitable student accommodation on or close to the University campus. Poor Water Supply pressure, sub- optimal fast rail links to London. 





[bookmark: _Toc83047788]Health
	Community Healthcare/Primary Care

	Lead Organisation(s)
	NHS Sussex – Sussex Health and Care

	Main Sources of Information
	NHS Sussex – Sussex Health and Care  https://www.nhsbsa.nhs.uk/access-our-data-products/catalyst


	Existing Provision
	· Southbourne Surgery
· The Medical Centre (East Wittering)
· Selsey Medical Group – Selsey Medical Centre
· Tangmere Medical Centre
· Lavant Road Surgery – Chichester
· Parklands Surgery – Chichester
· Langley House – Chichester
· Cathedral Medical Group – Chichester
· Loxwood Medical Practice

There are two surgeries within the South Downs National Park which may accommodate patients from the Chichester Local Plan area:
· Riverbank Medical Centre – Midhurst
· The Surgery – Petworth

The surgeries below serve not only their settlement but surrounding areas. (Current premises were size compliant when built, but with housing growth are below NHS size guide now but are supporting the Chichester population with open lists).The situation within the plan area is as follows:

	Practice Name
	List Size at March 2022
	Status

	Cathedral
	13,636
	Near capacity

	Langley House
	13,001
	List closed

	Lavant Road
	11,984
	Near capacity

	Parklands
	10,562
	Near capacity

	Tangmere
	6,724
	Currently has some capacity

	 Southbourne
	10,830
	Currently has some capacity

	Witterings
	10,628
	Currently has some capacity

	Selsey
	12,712
	Currently has some capacity

	Loxwood 
	6,354

	Currently has capacity, but this will be impacted by major cross-boundary developments in Surrey.




	Future requirements
	All new housing / infrastructure has a direct impact on health care in the region. All residents will register with a GP when moving to a new home.  At present, Primary Care services are run by General Practitioners (GP’s) as a partnership. These are stand-alone businesses that are funded materially from NHS Sussex – Sussex Health and Care.  A significant number of premises that GP’s run services from are based in modified old established ‘houses’ e.g. in Chichester City, which in some cases are in adjoining properties linked together with the remainder being either ageing or recently i.e. within 10 years, built for purpose premises. Many GP surgeries are operating at or near capacity thus requiring additional investment to cater for future additional housing growth.

There is an identified need for Primary Care facilities to serve the Whitehouse Farm and other city developments, which includes the extension of Langley House GP practice, Southbourne Surgery and the relocation of the Cathedral GP practice to another site within Chichester City. In 2022 an opportunity for redeveloping a WSCC property (Willow Park) is being tested, to complement existing city centre practices - it could be in place as early as 2022.

	Cross Boundary Issues
	Ongoing and potential future housing development in Emsworth, Hampshire may impact on primary healthcare services in Southbourne arising from patients exercising choice.
On-going and potential new developments in Waverley and Guildford will impact on primary healthcare services in Loxwood, particularly as the Cranleigh Medical Centre is at capacity and does not intend to provide any additional space.

	Funding Sources
	At present, Primary Care services are run by General Practitioners (GP’s) as a partnership. These are stand-alone businesses that are funded materially from NHS Sussex – Sussex Health and Care. Historically and current state is that the premises that GP’s run services from are based on old established ‘houses’ linked together (modified) with some ageing built for purpose premises.

NHS Sussex – Sussex Health and Care does not have direct capital funding for Primary Care services. There are limited and scarce funds available that have to be applied for at a regional / national level. At present this is materially smaller Improvement Grants.

Criteria such as new developments and developer contributions are a key factor in decision making, as the funding available needs to be directed to area of need (and funding is scarce). The key question from central NHS funds is “what funding has been secured from housing development” when applying for any central capital investment.

The funding for new builds or Premises extensions/infrastructure comes from materially 2 sources, linked on the whole to new housing development growth.

i.	S106 funds (or CIL equivalent)
ii.	 NHS Sussex – Sussex Health and Care revenue allocation

Revenue funds from the NHS are used to run and maintain services that continually have a higher demand than the resource available. Health funds are provided and used for the existing population of the area and thus housing growth infrastructure costs are sourced and necessary from housing developments.

Revenue funds for Health organisations are limited and challenging currently. However, working with CDC and their working on CIL funds for projects,  NHS Sussex – Sussex Health and Care will be putting in new services for Chichester from 2021 onward and still requires the current premises to move forward.

Infrastructure related to the overall growth of the area may be funded from the CIL as identified in the CIL draft infrastructure list. 

	Key Issues
	The estate in Chichester is ‘old’ and does not readily support the patient numbers. Patient demand is high in Chichester and outlying areas with all four city centre surgeries at or nearing capacity (with actual size of premises a very limiting factor). Thus premises are a shared known key issue. To mitigate this current pressure, the redevelopment of Willow Park is being reviewed with stakeholders (CDC, WSCC and  NHS Sussex – Sussex Health and Care). The CIL funding proposed for Langley should be possible to support development in 2022/23. Southbourne extension work is due to be presented in the summer of 2022.




	St. Richard’s Hospital

	Lead Organisation(s)
	Western Sussex Hospitals NHS Foundation Trust

	Main Sources of Information
	Western Sussex Hospitals NHS Foundation Trust

	Existing Provision
	St Richard’s Hospital has 467 beds and provides a full range of acute hospital care, including accident and emergency services, acute medical care, maternity and children's services and a range of surgical specialties.

It also has a purpose built NHS Treatment Centre on site which offers safe, fast, pre-booked day and short stay surgery and diagnostic procedures.

The area served by St Richard's Hospital is around 400 sq miles. It covers the whole of the Chichester Local Plan area. It consists of the coastal areas of Selsey, Chichester Harbour, Littlehampton and Bognor Regis, together with the city of Chichester and the South Downs market towns of Midhurst, Billingshurst, Pulborough, Arundel and Petworth. Patients from East Hampshire also access St. Richard’s Hospital.

	Future requirements
	Western Sussex Hospitals NHS Foundation Trust is in the process of refreshing its clinical and Estate Strategies to: respond effectively to demographic growth; enhance patient experience and safety; maximise the use of current hospital buildings; and comply with statutory requirements. To do so, the following changes to the estate are likely, but not limited to:
•	Increase Accident and Emergency capacity, with opportunity to accommodate an Urgent  Treatment Centre;
•	Improved outpatient department;
•	Increase ward capacity;
•	Improved size, capacity and functionality or operating theatres;
•	Improved women and children’s services capacity;
•	Enhance diagnostic provision such as imaging capacity;
•	Redesign and rebuild of the sterile services unit.

	Cross Boundary Issues
	Arun and Hampshire

	Funding Sources
	In addition to Western Sussex Hospitals NHS Foundation Trust own internal generated capital funding, the Trust will seek to access additional external NHS funding and Community Infrastructure Levy.

	Key Issues
	It is essential that there is sufficient acute hospital provision at St. Richard’s to meet the needs of the growing population resulting from predicted housing growth in the Chichester Local Plan Area. 
St. Richard’s Hospital will also need to respond to both the housing growth planned by other District and Borough housing areas in the area, as well as to the significant demographic changes expected during the same period. Within the Coastal West Sussex Area, the number of residents aged 65 to 84 is predicted to increase by 39% from 104,000 to 145,000, and for those over 85 predicted to increase by 114% from 20,000 to 42,000 over the plan period 

Both housing growth and an ageing population are likely to have a significant impact on St Richard’s Hospital. The impact of the housing growth will depend upon the demographic makeup of the new residents, as younger households will have different health needs to that of older ones.  If however, for illustrative purposes, there were a net increase in bed requirements of 2% a year, this would equate to an additional 175 beds or approximately 7 new wards by 2034 together with the associated clinical support functions. Affordable housing for keyworkers would also be a critical component for ensuring sufficiency of staffing to meet this type of growth. 

The hospital site is also relatively constrained by the surrounding residential and student accommodation.  Therefore, working with partners taking a whole system approach will be crucial to meeting the anticipated increase in demand.
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	Sports, Leisure and Playing Pitch Facilities

	Lead Organisation(s)
	Chichester District Council

Sport England

Private Sector

	Main Sources of Information
	Chichester District Council
Chichester Open Space, Indoor Sports and Playing Pitch Strategy 2018


	Existing Provision
	There are a wide range of sport and recreation facilities across the Plan Area including health and fitness clubs, sports halls, swimming pools, synthetic turf pitches and bowls facilities.

There are three Council owned leisure centres in Chichester, Southbourne and Midhurst which are managed by Sport and Leisure Management Limited (trading as Everyone Active).  They offer a range of sporting activities and their sports development team offer support to clubs and teams across the district and also run a variety of sports courses and events throughout the year.

	Future requirements
	Football
The Playing Pitch Strategy has identified a future need for the equivalent of 2-3 full size floodlit Artificial Grass Football Pitches. Possible sites:
· Bishop Luffa School (3G football & rugby share)
· Oaklands Park stadia pitch (3G football)
· Chichester High School/Southern Gateway (3G football)
· Chichester College (9v9)
· Bourne Community College (school/football)
Other opportunities include:
· Enhancements to facilities at Tangmere
· On-site provision at Southern Gateway
· Enhancements to off-site provision at Southbourne
Cricket
· Replacement cricket pitch at Graylingwell Park
· Reinstatement of cricket ground at Oaklands Park
Rugby
· Access to another 2-3 rugby pitches
Hockey
· Access to two additional sand based Artificial Grass Pitches as a hub site for Hockey in Chichester City.

	Cross Boundary Issues
	There are cross-boundary issues with Arun and the South Downs National Park

	Funding Sources
	Chichester District Council

Government grants

Developer contributions through S106 for site specific requirements.

Infrastructure related to the overall growth of the area may be funded from the CIL.

External funding (e.g. Trusts; private provision, Lottery funding, Governing Body funding)

	Key Issues
	CDC needs to ensure that it has sufficient indoor and outdoor leisure activities and premises to cater for both residents and visitor requirements in the future. It is likely that demand for leisure facilities will increase in the future so it is important that this demand is met. 

The recommendations of the Open Space Study, Indoor Sports and Playing Pitch Strategy (2018) have been taken into account in the preparation of the Chichester Local Plan.

It is proposed through the Local Plan that developers will be required to contribute towards the provision of open space, sports and recreation facilities and provide facilities on larger development sites. The Council will work with towns and parishes preparing Neighbourhood Plans to identify suitable sites for the provision of sport and leisure facilities where particular deficiencies and local needs have been identified.



	Community Facilities

	Lead Organisation(s)
	Chichester District Council, in consultation with Parish Councils

	Main Sources of Information
	Chichester District Council  annual Community Facilities Audit;
Chichester District Council Assessing Need and Demand for indoor sports facilities, June 2018

	Existing Provision
	Within the Plan Area there are numerous community buildings in community ownership, providing a wide range of local facilities and accommodating an even wider range of local groups and organisations.

Many of these facilities were built historically when community sizes were smaller, and accommodating increased demand from development requires expansion or adaption.

	Future requirements
	The Community Facilities Audit maps the planned improvements to many of the buildings by their respective owners, although often these will be responsive to housing developments.

With larger developments, CDC would look to ensure appropriate provision within the site for the cohesion and sustainability that offers to new communities.

	Cross Boundary Issues
	

	Funding Sources
	Developer contributions through S106 where provision is necessary to make the development acceptable in planning terms.

Infrastructure related to the overall growth of the area may be funded from the CIL.

Chichester District Council

External funding (national funders e.g. Lottery, Trusts and other funders)

Local fundraising – recognising the benefits to existing residents

	Key Issues
	CDC needs to ensure that adequate provision is made for community assembly and social activity to cater for the needs of future residents. Housing development creates additional demand, and consultation with the providers helps to establish the extent to which existing facilities can accommodate, or accommodate with some enhancement, or identify that new facilities need to be created. The annual Community Facilities Audit was devised to provide a database of this information to inform planning consultations.

The District Council will work with parishes preparing Neighbourhood Plans to identify opportunities for the enhancement of existing provision or new facilities.
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	Green Infrastructure (GI)

	Lead Organisation(s)
	Chichester District Council

West Sussex County Council

Natural England

Chichester Harbour Conservancy

South Downs National Park Authority

	Main Sources of Information
	Open Space, Indoor Sports and Playing Pitch Strategy Study 2018

Natural England Green Infrastructure Guidance

South East River Basin Management Plan 

Chichester Harbour AONB Management Plan (2019-2024) https://www.conservancy.co.uk/page/management-plan

Chichester Harbour AONB joint SPD

Chichester AONB Landscape Character Assessment (2019) and CDC Landscape Capacity Assessments 

WSCC Landscape Studies

South Downs National Park Local Plan


	Existing Provision
	· Chichester Harbour Area of Outstanding Natural Beauty
· South Downs National Park
· Parks and Gardens
· Natural and Semi-Natural Green Space
· Amenity Greenspace
· Allotments and Community Gardens
· Green Corridors
· Beaches and seafront
· Wetland areas, waterways and ditches
· Canals, river corridors, tributaries and valleys of the River Lavant, River Kird and River Ems
· Public Rights of Way

	Future requirements
	Potential for improvement/enhancements to areas through Green Infrastructure.  Green Infrastructure will be provided through Strategic Development Locations and small scale development at settlement hubs and service villages. This will contribute to existing GI and enhance or improve other areas.

The Chichester Harbour Conservancy has future plans for:
· A new car park at Dell Quay;
· Extension of the Itchenor Jetty and is currently seeking MMO Consent;
· Extension to the Salterns Way between Shipton Green and West Wittering.

	Cross Boundary Issues
	SDNP
Arun
Havant (Hampshire)
Waverley (Surrey)
Horsham

Arun District Council is concerned about the loss of visual amenity and green views resulting from development on the edge of existing built forms to the east of Chichester District and thus requires landscape impact assessment and mitigation measures.   

	Funding Sources
	Developer contributions through S106 where provision is necessary on site to make the development acceptable in planning terms.

Infrastructure related to the overall growth of the area may be funded from the CIL.

	Key Issues
	Green infrastructure encompasses the full range of natural and historic landscape, including waterways, woodlands, and green corridors, and access to and between these features. It brings many social, economic and environmental benefits, attracting investment, jobs and people. For example, well-designed and integrated green infrastructure can assist with promoting a sense of community and providing opportunities for recreation.

Natural England promotes green infrastructure as an important component of the infrastructure required to support sustainable growth. It also has an important role in enabling landscapes to become more responsive to climate change, such as absorbing CO2, heat and flood control. It remains important to protect and where possible enhance areas that are important and valued for their nature, flora, fauna, geological and biodiversity conservation.

Green infrastructure must be adequately resourced up front to meet capital and on-going revenue needs. Multi-functional land use is key to achieving value for money by planning, creating and managing areas to produce multiple public and environmental benefits, sharing resources between sites and combining investment from different sectors.

The requirement for open space, sport and recreation facilities is likely to continue, not least because the need to build at higher densities will require the continued provision of high quality open space. Enhanced access provision can assist with connecting local communities as well as individuals’ personal health needs.

GI, in the form of public rights of way, also provide access to services, commuting facilities, and support many local businesses, such as cycle hire shops and equestrian supplies. Public rights of way provide a range of multi-functional benefits (health, economy, reduced pollution, biodiversity).

The Local Plan is the delivery mechanism for ensuring GI is provided as part of development, linking with existing GI, enhancing or improving other areas and ensuring mitigation for those areas that where GI will be lost through development.

A Green Infrastructure Strategy will be produced in order to provide a detailed strategy for implementing the delivery of an integrated green infrastructure network.



	Mitigation under the Habitats Regulations Assessment

	Lead Organisation(s)
	Solent Recreation Mitigation Partnership (including Chichester
District Council and Natural England), operating as Bird Aware Solent.

Pagham Harbour Mitigation Partnership (between Chichester District Council and Arun District Council)

	Main Sources of Information
	Bird Aware Solent Website

https://solent.birdaware.org/strategy

Map – Special Protection Areas (SPA) in the Bird Aware Solent region

Pagham Harbour Joint Scheme of Mitigation 

	Existing Provision
	Policy NE7 Development and Disturbance of Birds in Chichester, Langstone and Pagham Harbours and Solent and Dorset Coast Special Protection Areas and Medmerry Compensatory Habitat has been written to ensure that impacts from recreational disturbance are mitigated.

Development that results in net new residential and holiday accommodation within the Chichester Harbour SPA zone of influence (5.6km) can opt to mitigate the impact of additional recreational disturbance on the SPA through a contribution to the Bird Aware Solent scheme.  Similarly developments within the Pagham Harbour zone of influence (3.5km) can opt to contribute to that scheme.  Development can also opt to make its own mitigation provision, but this must be funded in perpetuity as the partnership schemes are.  Development that falls within both zones will only pay the higher contribution of the two.

Larger developments and those in close proximity to an SPA site boundary may be required to provide additional mitigation measures within the development, site for example provision of a dog walking route within the open space provision.  This will be assessed on a case by case basis.

	Future requirements
	For both Chichester Harbour and Pagham Harbour contributions will be sought to improve/enhance/link existing green infrastructure to encourage disturbance away from sensitive areas, or creation of new “open spaces”. Developers would be expected to provide alternative recreational space.

	Cross Boundary Issues
	For Chichester and Langstone Harbours this issue is being dealt with through a partnership approach across the Solent authorities.

For Pagham Harbour this issue is being dealt with through a partnership approach between Chichester District Council and Arun District Council.

	Funding Sources
	Developer contributions through S106.

	Key Issues
	Defined protected habitats should be safeguarded in order to protect the existing biodiversity of the area. Within the Chichester Harbour AONB the Chichester Harbour Conservancy’s primary concern is to achieve favourable conservation status of the European sites and species.

CDC and SDNPA have policies in their Local Plans to protect and enhance these areas through development, delivered through small scale Green Infrastructure initiatives.

It remains important to avoid development in sensitive areas that are valued for their ecology. Where this is not possible, development should seek to mitigate any likely adverse effects. This includes development that has an impact on Chichester Harbour and Pagham Harbour Special Protection Areas and the Medmerry Compensatory Habitat.



	Flood Defences

	Lead Organisation(s)
	Chichester District Council

West Sussex County Council

Environment Agency

	Main Sources of Information
	Beachy Head to Selsey Bill Shoreline Management Plan

North Solent Shoreline Management Plan (2010)

Chichester District Strategic Flood Risk Assessment 

The Pagham to East Head Coastal Defence Strategy

	Existing Provision
	The Manhood 16km coastline is actively protected. This is mostly Chichester District Council's frontage but the Environment Agency manages 5km over the Medmerry and Pagham frontages. 

	Future requirements
	The Manhood Peninsula Surface Water Management Plan will be undertaken by West Sussex County Council as Lead Local Flood Authority.

The Environment Agency continually monitors the risk of fluvial and coastal flooding to communities in the Manhood Peninsula and produces up to date flood mapping.

A beach management plan in the Selsey/Bracklesham/Wittering is being undertaken by CDC.

Works will be required in the next 5+ years to protect Apuldram’s STW.

	Cross Boundary Issues
	Havant (Hampshire)

Arun

	Funding Sources
	Defra’s Flood Defence Grant in Aid (FDGiA) is the key source of funding for the Environment Agency’s flood and coastal risk management (FCRM) works. However due to partnership funding rules, FDGiA is extremely unlikely to fund 100% of any FCRM schemes in Chichester District.

Contributions will be required from other funding sources, including from the community, for any future works or schemes.

Developer contributions through S106 where provision is necessary to make the development acceptable in planning terms.

Infrastructure related to the overall growth of the area may be funded from the CIL.

	Key Issues
	Failure to provide adequate flood defences could lead to extensive property damage and possible land loss within Chichester District.

The onset of climate change needs to be mitigated for and the implementation of a long term, deliverable strategy will help to achieve this.

The Local Plan will provide the policy framework to mitigate against the adverse effects of climate change by locating new development in areas that are less prone to flooding. This will include development on the coast where a lack of adequate seas defences could lead to property damage.

The Local Plan recognises the benefits of green infrastructure - such as SUDs and permeable surfaces - being incorporated within developments to reduce the possibility of flooding.



	Allotments

	Lead Organisation(s)
	Parish and Town Councils

	Main Sources of Information
	Open Space, Indoor Sports and Playing Pitch Strategy Study 2018

	Existing Provision
	There are 14.36 hectares of allotments at present. The Open Space Study 2018 identified a shortfall of 12.92 hectares of allotments across the District. 

	Future requirements
	Protection of existing allotments through Local Plan policies, with the possible provision of allotments/community orchards through strategic and small Site Allocations and Neighbourhood Plans.

	Cross Boundary Issues
	

	Funding Sources
	CDC

Developer contributions through S106 for on-site provision.

Infrastructure related to the overall growth of the area may be funded from the CIL.

	Key Issues
	Allotment gardening makes an important contribution to the quality of people's lives. It has an important role to play in creating and maintaining healthy neighbourhoods and sustainable communities.

It can provide health benefits improving both physical and mental health, providing a source of recreation and contributing to green and open space provision. Allotments can also help in adapting to and mitigating the adverse impacts of climate change by encouraging the provision of locally sourced food.

Responsibility for the management of allotments lies with Parish, City and Town Councils.
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	Emergency Services - Police

	Lead Organisation(s)
	Sussex Police

	Main Sources of Information
	Sussex Police

	Existing Provision
	Stations at:
· Chichester
· Selsey
· Chichester Custody Centre – private Finance Initiative building providing custodial services for West Sussex.

In the South Downs National Park at:
· Midhurst
· Petworth


	Future requirements
	ESTATE
Chichester Police Station
Minor redecoration of Chichester police station including provision of wellbeing room and expanded locker-room.

ANPR Cameras

1) Salthill bridge – A27 Chichester bypass
2) A259 Cathedral Way, Chichester
3) Terminus road, Chichester
4) A286 Stockbridge road, Chichester
5) A259 Bognor road, Chichester
6) A285 Westhampnett Road, Chichester
7) A286 Lavant Road, Chichester
8) Madgewick Lane, Chichester


	Cross Boundary Issues
	With Surrey and Hampshire 

	Funding Sources
	Council tax precepts (revenue)

Police Capital Grants – Home Office Grant

Capital receipts from sales

Police Reserves

S106 for infrastructure that is necessary to make the development acceptable in planning terms.

Infrastructure related to the overall growth of the area may be funded from the CIL.

	Key Issues
	Sussex Police has a number of Crime Prevention Design Advisors who champion a scheme called ‘Secure by Design’. Through design, the scheme aims to enhance security, reduce crime, create a safe and sustainable community and reduce demands on police resources. Design and access statements that are required for many planning applications should demonstrate how crime prevention measures have been considered.

There will need to be an increase in IT infrastructure and investment in mobile data to provide a response to an increasing population and more sharing and investment with local authority and other key partner facilities.

Not only does an increase in population affect local policing, it also draws upon other resources based outside of Chichester, such as Roads Policing, Firearms response, Custody provision and the arrangements of a PFI facility. It also means that there is increased demand and that will mean an impact on Community Safety.



	Emergency Services – Fire and Rescue Service

	Lead Organisation(s)
	West Sussex County Council is the fire authority with statutory
responsibility under the Fire and Rescue Services Act 2004.

	Main Sources of Information
	West Sussex Fire and Rescue Community Risk Management Plan 2022-2026

	Existing Provision
	Stations at:
· Chichester: Immediate Response and retained Duty System
· East Wittering – Retained Duty System
· Selsey – Retained Duty System

In the South Downs National Park at:
· Midhurst – Retained Duty System
· Petworth – Retained Duty System

Outside the plan area at:
· Billingshurst – Retained Duty System
· Dunsfold – Surrey Fire & Rescue Service
· Emsworth – Hampshire Fire & Rescue Service
· Haslemere – Surrey Fire & Rescue Service

As the Statutory Harbour Authority, the Chichester Harbour Conservancy assists the emergency services on water through the work of its Harbour Patrol Team.

	Future requirements
	West Sussex Fire and Rescue Service Community Risk Management Plan 2022-2026 sets out how WSFRS intends to drive continuous improvement and analyses current and projected future risk. A review of this document may result in the need to relocate or revise the current fire cover provision within the Chichester District. 
WSFRS has 5 strategic priorities in its plan:
1. Preventing fires in emergencies from happening;
2. Protecting people, firefighters and property by making buildings safe from fire as they can be;
3. Responding to fires in emergencies quickly and effectively;
4. The safe and valued workforce;
5. Making best use of resources.

	Cross Boundary Issues
	Hampshire Fire & Rescue Service
Surrey Fire & Rescue Service

	Funding Sources
	Funding for WSFRS currently comes from two main sources:
· Grant funding from government
· Capital funding

Developers will be required to contribute towards works that may be needed to fulfil the fire authority’s duty to ensure the provision of an adequate access and supply of water for fire fighting. In addition, Community Infrastructure Levy funding will be required to make a proportionate contribution towards the provision of new fire fighting services or facilities to enable the fire and rescue service to meet its statutory requirements and prescribed standards of fire cover for the area. 

S106 where provision is necessary to make the development acceptable in planning terms.

Infrastructure related to the overall growth of the area may be funded from the CIL.

	Key Issues
	Most of the Local Plan Area is currently classified as a low/medium critical fire risk. Developers will need to continue to liaise with the County Council Highways Department to ensure that suitable access to a new development is provided. 

There may also be the need to carry out work to ensure that sufficient supplies of water in terms of volume and pressure are available. The developer should provide the infrastructure required to serve a new development.

The increase in housing will increase the workload in terms of Community Safety and fire prevention as well as emergency incidents.

The impact of any accompanying infrastructure (eg schools, shops, leisure facilities) will further increase the demand of WSFRS Business Fire Safety team in auditing, fire protection and enforcement.

Some of the developments are also in rural locations and it would be important to the Fire Service that suitable accompanying provision for firefighting water (hydrant network) be included as part of any development.

The WSFRS recommend the installation of fire sprinkler systems into new properties, particularly in areas where travel distance from a Fire Station is significant.



	Emergency Services – Ambulance

	Lead Organisation(s)
	South East Coast Ambulance Service NHS Trust (SECAmb)

	Main Sources of Information
	South East Coast Ambulance Service NHS Trust 


	Existing Provision
	Premises at:
· Make Ready Centre at Tangmere
· Ambulance Community Response Post Chichester South
· Ambulance Community Response Post Chichester North

	Future requirements
	· Ambulance Community Response Post Birdham 
In the South Downs National Park at:
· Midhurst Fire Station, where an Ambulance Community Response Posts is being developed in partnership with the West Sussex Fire & Rescue Service

	Cross Boundary Issues
	None in terms of premises.

	Funding Sources
	Service level agreements with the region’s NHS Sussex – Sussex Health and Care, hospitals and mental health trusts.

Infrastructure related to the overall growth of the area may be funded from the CIL.

	Key Issues
	The Trust responds to 999 calls from the public, urgent calls from health professionals and in Kent and Sussex. The Service:

· Covers a geographical area of 3,600 square miles (Brighton & Hove, East Sussex, West Sussex, Kent, Surrey, and North East Hampshire)
· Serves a resident population of 4.5 million
· Employs over 3,200 staff working across 70 sites in Kent, Surrey and Sussex.
· Received 688,714 emergency calls in 2010/11

There have been increasing demands on the ambulance service and it is predicted that these will continue to rise, particularly in response to the increasingly ageing population in the region.



	Libraries

	Lead Organisation(s)
	West Sussex County Council

	Main Sources of Information
	West Sussex County Council

	Existing Provision
	There are existing local libraries at; Chichester, Selsey, Southbourne and the Witterings. 

	Future requirements
	Planned provision of new library infrastructure in the District is through shared community space in SDLs. Improvements will be required to Southbourne library and Chichester Library. 

	Cross Boundary Issues
	

	Funding Sources
	West Sussex County Council

Infrastructure related to the overall growth of the area may be funded from the CIL. Facilities required to mitigate a Strategic Allocation site will be required through S106.

	Key Issues
	The County Council is continuing to explore opportunities for shared provision and use of buildings, expanding the virtual offer (e books and on-line services), the provision of unstaffed collections with self-service terminals in community buildings and a reassessment of the effectiveness of current library locations. In general this will mean a much more flexible approach to providing access to the Library Service than merely expanding or building more libraries. The requirement for infrastructure to support additional developments will need to be equally flexible and creative. Solutions could include funding to support an expansion to the virtual offer, or to enable the creation of partnership opportunities that require conversions and alterations to provide access to the service rather than the physical building of additional space.

The residential development proposed at the strategic development locations is likely to create additional demand for library provision. A flexible approach is needed whereby this provision is identified as part of a new community facility. This approach should be considered for all strategic locations. 

Depending on the type of housing proposed for Southbourne, it may be appropriate to expand and enhance existing library provision including Southbourne Library.



	Cemeteries & Crematorium

	Lead Organisation(s)
	Chichester District Council Contract Services (Cemeteries)

Dignity (Crematorium)

	Main Sources of Information
	Chichester District Council

	Existing Provision
	Portfield Cemetery has sufficient provision within the existing cemetery for the next 5 years.

Church run cemeteries – capacity varies 

Petworth Cemetery (in the South Downs National Park) has sufficient provision for the next 100 years.

Chichester Crematorium is run by Dignity, a private company 

	Future requirements
	An extension to Portfield Cemetery
Expansion of Chichester Crematorium

	Cross Boundary Issues
	Some residents in the western part of Chichester choose to use ‘The Oaks’ Crematorium at Havant

	Funding Sources
	The Council owns the land for the cemetery extension, and the neighbouring developer will provide the boundary fencing.

Cemetery fees for grave spaces.

50% of the costs are met by Chichester City Council (at Portfield)

	Key Issues
	The Council is responsible for cemetery provision. Other than the planned extension to Portfield Cemetery, there are no further requirements during the plan period.



	Waste Planning

	Lead Organisation(s)
	West Sussex County Council

	Main Sources of Information
	West Sussex Waste Local Plan (adopted April 2014)

The Waste Local Plan has been produced in partnership between West Sussex County Council and the South Downs National Park Authority.

The West Sussex Waste Local Plan covers the period to 2031 and sets out the vision and strategic objectives for waste planning.

The Waste Local Plan was adopted on 11 April 2014 and is now part of the Development Plan for West Sussex and the basis for all planning decisions relating to waste development in the Plan area.

	Existing Provision
	West Sussex County Council, as Waste Disposal Authority, is responsible for co-ordinating and managing the disposal of municipal waste, which includes household, some commercial waste, and waste deposited at Household Waste Recycling Sites. Infrastructure in the District includes Household Waste Recycling Sites at Westhampnett near Chichester (co-located with a Waste Transfer Station) and at Midhurst.

Municipal waste in the District is collected by Chichester District Council (the Waste Collection Authority).

There is an existing network of waste management sites across the county which handle waste outside the control of the County Council. The Waste Local Plan includes a key diagram indicating the location of the main sites.

	Future requirements
	Policy W10 of the West Sussex Waste Local Plan allocates land at the Fuel Depot, Bognor Road, Chichester is proposed for allocation for a waste management facility. The allocation is supported by a range of development management principles which indicate that the site is suitable, in principle, for the development of proposals for the transfer, recycling, and/or treatment of waste (including the recycling of inert waste).

The former fuel depot is approximately 4.8 hectares of land outside the defined built-up area. The waste management capacity achieved will depend upon the type of facility and chosen technology. The development principles for the site include height restrictions to protect views of Chichester Cathedral spire and to the South Downs National Park, and no direct access onto the A27.

Policy W2 of the West Sussex Waste Local Plan requires safeguarding of the existing waste sites and infrastructure from non-waste development.

	Cross Boundary Issues
	The Household Waste Recycling Site will be used by residents in the southern parts of the South Downs National Park.

	Funding Sources
	West Sussex County Council

Chichester District Council

CIL
S106

	Key Issues
	The County Council’s Chichester (Westhampnett) Household Waste Recycling Site (co-located with a Waste Transfer Station) was improved in 2005. There is a cross boundary need to upgrade this facility to provide additional capacity to support demands from future housing growth across the area, as identified in the Infrastructure Business Plan.





[bookmark: _Toc83047792]Utility Services
	Wastewater treatment and sewerage

	Lead Organisation(s)
	Southern Water
Thames Water

	Main Sources of Information
	Southern Water

Thames Water

Chichester Water Quality Group

Position Statement on Wastewater and Delivering Development in the
Local Plan.

	Existing Provision
	Waste water treatment is not constrained in pure engineering or economic terms but constraints exist relating to licencing of discharges to controlled waters, where extra discharge may pose a risk to protected waters, especially Natura 2000 sites (Special Protection Areas and Special Areas of Conservation) and RAMSAR sites. Additional treatment capacity could be provided but may require new technologies or new strategies on the potential for alternative discharge/treatment locations. The 5 year funding mechanism provides a suitable method to adapt to new development, giving time for assessment of impacts.

Southern Water is the statutory sewerage undertaker for most of West Sussex. There is a sewerage system, which is operated mainly under gravity, throughout Chichester Local Plan Area with limited spare capacity at Chichester (Apuldram) Wastewater Treatment Works (WwTW).Upgrades to Tangmere WwTW have now been completed, generating additional capacity to accommodate growth set out in the adopted Chichester Local Plan 2014-2029.


The existing infrastructure capacity is adequate to serve existing development in the Plan Area. A  Position Statement on managing new housing development in the Apuldram (Chichester) Wastewater Treatment Works Catchment was issued by the Environment Agency and Southern Water in December 2018.  This means that new development outside the Settlement Boundaries of Chichester, Fishbourne and Stockbridge will not drain to the Apuldram WwTW. Any development of 10 or more dwellings will need to demonstrate no net increase in flows to the sewer network of Apuldram WWTW. Larger scale development will be directed to alternative WwTW catchments, notably Tangmere WwTW via the new sewer pipeline connection once operational. An Infiltration Reduction Plan commenced in Chichester WTW catchment in 2021 which includes flow monitoring and sewer lining where infiltration points are identified. This plan is aimed at reducing the high levels of groundwater that currently enter the sewer network reducing system capacity, and reduce the risk of untreated discharges into Chichester Harbour. The programme will be carried out over a 10 year period.

Loxwood, Plaistow and Ifold and Wisborough Green are served by the Loxwood WTW. Kirdford is served by the Kirdford WTW.

Thames Water is the statutory sewerage undertaker for a small part of the northern area of the District and are is hence a “specific consultation body” in accordance with the Town & Country Planning (Local Planning) Regulations 2012.

	Future requirements
	Southern Water submitted a new Business Plan to Ofwat in 2018 to cover the period 2020 to 2025.

A scheme to upgrade the Tangmere WwTW has been completed and a new pipeline will soon be operational to enable new development within an expanded catchment area to serve new development at Tangmere and Chichester city. Work is nearing completion on a new pipeline to connect strategic development around Chichester city to Tangmere WwTW and the final section is expected to be completed by February 2023. Development utilising that pipeline would need to be phased accordingly.

Developers are encouraged to contact Southern Water or Thames Water (as appropriate) as early as possible to discuss their development proposals and intended delivery programme to assist with identifying any potential wastewater and water network reinforcement requirements. Where there is capacity constraint the Local Planning Authority will, where appropriate, apply phasing conditions to any approval to ensure that any necessary infrastructure upgrades are delivered ahead of the occupation of the relevant phase of development.

The agreed Statement of Common Ground with Southern Water and the Environment Agency sets out that “Loxwood is currently near its limits of capacity so development here will need careful consideration with Southern Water. Additional capacity can be planned for as needed in the next business plan”. 

It also states that “Loxwood storm overflow performance improvements are also planned for the 2020-2025 period, and Southern Water is reviewing the impact of growth and determining network reinforcement required to enable new developments to connect”.

The latest estimates of headroom at Loxwood indicate that it is over capacity by about 66 homes, however, this is based on a cautious approach. In the current investment period (AMP7, 2020 -25) there is a capital scheme at Loxwood to increase the full flow treatment which will significantly reduce storm overflows. A growth scheme, which would include applying for a new dry weather flow permit (DWF) is proposed for AMP8 (2025-30) but this still has to go through the price review process (PR24). 

This suggests than growth in the villages served by Loxwood should be phased later in the plan period, but that this is not an overriding constraint to growth in the north.    

Thames Water recommends that developers engage with them at the earliest opportunity (in line with paragraph 26 of the revised NPPF) to establish the following:
· The developments demand for Sewage/Wastewater Treatment and network infrastructure both on and off site and can it be met; and
· The surface water drainage requirements and flood risk of the development both on and off site and can it be met.

Thames Water offer a free Pre-Planning service which confirms if capacity exists to serve the development or if upgrades are required for potable water, waste water and surface water requirements. Details on Thames Water’s free pre planning service are available at:
Link here > https://developers.thameswater.co.uk/Developing-a-large-site/Planning-yourdevelopment/Water-and-wastewater-capacity


	Cross Boundary Issues
	During the preparation of Havant’s IDP, the capacity of wastewater treatment facilities was investigated.  The Thornham WwTW at Southbourne currently serves a small proportion (<5%) of Havant Borough, in and around Emsworth. While it is estimated that there will be sufficient capacity at Budds Farm to treat waste water arising from new development in Havant Borough, the need for some additional capacity at Thornham WwTW for new developments in the Emsworth area shouldn’t be ruled out. CDC has undertaken a review of all WwTW serving the Local Plan Area including Thornham and will be discussing the potential for upgrades across the plan area with Southern Water.


	Funding Sources
	For local infrastructure: Developer charging system changed in 2018. The connection charge per property contributes to funding any local network reinforcement required as a result of new development to accommodate the new developments additional flows into the sewer network.

Charges for connection services are split into two categories: 

Network reinforcement charges - the charges for work that is needed on the existing water or sewer network to provide for new development-related growth. These will be recovered through a new ‘infrastructure charge’1, which will be fixed for both water and wastewater connections.  Southern Water’s current (2021/22) infrastructure charge for wastewater is £446 per property. Each water company sets its own per property infrastructure charge, and these are reviewed annually. The per property charges will be different in Thames Water’s region.

Site specific charges - the charges for all work carried out on the development site and the pipework required to connect the new homes to the existing water main or sewer at a defined point of connection. This includes: 
· new water service connections
· new water mains
· new drainage connections
· new sewers
· diversions of existing water mains and sewers that need to be moved on a development site.

Further details can be found on Southern Water's website

Strategic infrastructure (e.g. new or upgraded wastewater treatment works) is financed by Southern Water through the Price Review process. Ofwat – the economic regulator of the water sector in England and Wales ensures that water companies can finance their functions, and regulates the prices customers pay by setting price limits every five years.

	Key Issues
	Southern Water has completed upgrades to the existing infrastructure at Tangmere to increase its capacity.

Ultraviolet treatment has been installed and is operational on the storm overflow at Chichester (Apuldram) WwTW. This will offer some limited capacity for development.

In terms of sewerage (i.e. the underground sewer pipes and associated facilities that convey wastewater from individual homes and businesses to the works for treatment), capacity to service individual development sites will need to be assessed on a site by site basis.

Additional wastewater treatment and sewerage capacity would need to be provided to meet demand from new development. Development must be co-ordinated with provision of this infrastructure.

Southern Water can plan and fund additional wastewater treatment capacity through the water industry’s periodic price review process. This is carried out by Ofwat, the water industry’s economic regulator, every five years. Delivery of additional capacity is therefore achievable, provided Southern Water’s investment proposals to Ofwat are necessary to support future development as identified in the Local Plan. 

In terms of local sewerage infrastructure, the charging system for developers has recently changed. There are two elements to the connection charges to developers; site specific (requisition) charges and the new infrastructure charge.  The new infrastructure charge is a flat rate, calculated per property, and contributes to funding any network reinforcement required as a result of a new development, to accommodate additional flows.  Site specific charges are variable. There is a need for improvements to the existing system, including the maintenance of pipe networks.

Sewerage infrastructure is a particularly significant issue for the proposed strategic sites that are located around Chichester city, if flows are required to be transferred to Tangmere WwTW.










	Water supply

	Lead Organisation(s)
	Portsmouth Water
Southern Water
Thames Water	

	Main Sources of Information
	Portsmouth Water
Southern Water
Thames Water

	Existing Provision
	Water resources - Portsmouth Water is responsible for the supply of clean drinking water in the southern part of the plan area. Thames Water’s water resource serves a small part in the north of the plan area. Southern Water supplies water to the north eastern parishes in the plan area from its North Sussex zone, which is resourced through a mix of groundwater (35%), river (51%), reservoir (8%) and transfers (6%).

Water distribution system - Per Capita Consumption (PCC) is falling and despite a rising population Portsmouth Water is able to meet current and future demands for housing. The Company is operating within its abstraction licenses and has carried out a wide program of sustainability investigations and environmental improvements. Southern Water’s current PCC for metered customers is 127 lpppd, whilst unmetered customers use on average 179 lpppd, and the company is aiming to reduce this demand to 100 lpppd, as well as reducing leakage by 40%, by 2040 through its Target 100 program.  

Portsmouth Water and Southern Water’s Resources Management Plans are based on Government population forecasts and Local Authority housing numbers. There is an integrated distribution system with the ability to transfer water from one part of the Company to another.

	Future requirements
	Portsmouth Water has spare capacity and some of this is currently transferred to Southern Water via two bulk supplies. Further housing development, within the Chichester area, is included forecasts but no new resources are needed to meet this growth.

Portsmouth Water will, however, need to develop additional sources, such as Havant Thicket Reservoir, and demand management to meet additional bulk supplies to Southern Water. These bulk supplies are driven by sustainability reductions to Southern Water’s licences in the South Hampshire area.

In 2020-2025 some of the actions Southern Water will take to safeguard supplies include; increasing the number of homes with meters from 88% to 92% to encourage savings, reducing leaks and refurbishing a groundwater source and water supply works in North Sussex (WRMP 2020-2070).

Individual housing sites will need to be assessed for on and off site mains when the details are known. Funding for these mains is obtained from the developers but the sites around Chichester do not vary much in terms of closeness to trunk mains or storage.

	Cross Boundary Issues
	Havant Borough Council has allocated this land in its adopted and draft Local Plans, and understands that this is now likely to come forward, following an agreement for Portsmouth Water to supply Southern Water.  Please see update on Portsmouth Water's website

	Funding Sources
	Developer contributions for on and off site mains are paid directly to the Water Companies. There is no need for funding through the planning process.

	Key Issues
	Portsmouth Water published its Draft Water Resources Management Plan (WRMP 2019) in March 2018 and carried out a twelve week consultation. The new plan also shows falling per capita consumption and stable demand over the planning period. The WRMP 2019 does not include compulsory metering as the area of supply is not 'Seriously Water Stressed'. It does include optional metering and encourages customers to be more water efficient. Portsmouth Water has proposed to reduce leakage by 15% by the introduction of district metering and targeted leak repairs.

Portsmouth Water has allowed for investment in the new mains and for new water supplies such as Havant Thicket Reservoir and enhanced ground water supplies.
Further sustainability reductions are not required and the Environment Agency’s National Environment Programme has been completed. 

Developers need to contact Portsmouth Water regarding water supplies and the potential need for off-site mains reinforcements. These reinforcements will be paid for by the developer rather than the existing customers. Additional funds are collected via ‘Infrastructure Charges’ to pay for other parts of the supply system.

The water supply in Chichester District is from existing source works, and would be managed through existing reservoirs and storage capacity. The additional bulk supplies do not require any further infrastructure in Chichester District.

Water resources are not a restriction on development in the Chichester area. However, as further details are known about the proposed strategic sites the council liaison should take place with Portsmouth Water to allow the main capacity to be checked.

Portsmouth Water has not allowed for significant growth in horticultural demand in its Water Resources Management Plan 2019. Horticultural development could require additional main laying but the majority of water will come from onsite facilities such as boreholes and rainwater harvesting.

Southern Water is operating within its current abstraction licence in the Sussex North Water Supply Zone (WSZ), however in 2021 Natural England advised relevant local planning authorities by way of a position statement that there would be a ‘water neutrality’ requirement for new development in the Sussex North WSZ as a result of being unable to conclude no adverse effect of groundwater abstraction on the Arun Valley SAC, SPA and Ramsar sites.  This does not affect supply to existing customers, however planning applications for future development within the part of Chichester plan area that lies in the Sussex North WSZ area will need to demonstrate that they are able to meet Natural England’s water neutrality requirements.  To address these requirements a strategy to achieve water neutrality within the Sussex North WSZ is being developed by the impacted Local Authorities, in collaboration with key stakeholders.  At the time of writing, this strategy is awaiting publication.



	Gas supply

	Lead Organisation(s)
	Scotia Gas Networks (SGN)

SGN is a gas distribution company that operates over 74,000km of gas mains and services in Scotland and the South of England. 

In addition to the National Transmission System owned by National Grid, SGN own the local Transmission System in the area. This system operates between 16Bar and 38Bar and has Pressure reduction installations at Chichester, Birdham, Shripney, Emsworth and Stedham. At these stations the Distribution system of 7 Bar and below take over the role of meeting demand for towns and villages in the local area.

Thereafter, the distribution system consists of three pressure tiers:
1. Intermediate pressure, operating between 7 bar* and 2 bar 
2. Medium pressure, operating between 2 bar and 75 mbar (mbar); and 
3. Low pressure, operating below 75 mbar 
* ‘Bar’ is a unit of pressure. 

	Main Sources of Information
	Scotia Gas Networks - For additional information please visit the company website – 

Scotia Gas Networks - our services


	Existing Provision
	Scotia Gas Networks confirm that the existing network is adequate to serve existing development.

	Future requirements
	If more capacity is required, reinforcement to the network can be carried out to accommodate any level of development.

	Cross Boundary Issues
	

	Funding Sources
	Developer contributions

Ofgem

Scotia Gas Networks- Each connection and associated capacity request will be assessed on its own individual merits.   Should any new request require an element of system reinforcement, the system requirements will then be quantified. This will then be subjected to SGN’s economic assessment model, using the identified gas demand for the development.   Where the costs of the system enhancements are less than the level of investment generated by the load, SGN will fund the cost of these works.   Where the opposite is true, then the developer will be required to contribute to the cost.

	Key Issues
	Scotia Gas is responsible for both the transmission and distribution infrastructure in the whole of Chichester but there are some areas where mains gas is not available. There is a requirement for gradual replacement of cast iron gas mains pipes.

The timing of any capacity improvement or reinforcement works is dependent upon the rate of development. Due to the nature of this business it is not permitted to invest speculatively but can take account of local development plans when undertaking or carrying out work in the area. Improvements will be provided by the utilities companies as required, although some additional infrastructure required to enable development will be funded by developers through connection charges.

The Local Plan identifies the location, scale and timing of development, so this can be incorporated in SGN's strategic design.



	Electricity supply

	Lead Organisation(s)
	Scottish & Southern Energy Power Distribution (SSE)

	Main Sources of Information
	Scottish & Southern Energy Power Distribution (SSE)

	Existing Provision
	Scottish & Southern Energy Power Distribution confirms that the existing network capacity for the Chichester area is adequate for meeting existing customers demand. 

	Future requirements
	Scottish & Southern Energy Power Distribution has no identified major spending plans. The projected increase in load growth is anticipated to be accommodated from existing capacity. There has been a reduction in loads in recent years, thought to be due to improved energy efficiency and the downturn in the economy.

	Cross Boundary Issues
	

	Funding Sources
	Developer contributions

Ofgem

Scottish & Southern Energy Power Distribution

	Key Issues
	Where existing infrastructure is inadequate to support the increased demands from new development, the costs of any necessary upstream reinforcement required would normally be apportioned between the developer and Distribution Network Operator (DNO) in accordance with the current Statement of Charging Methodology agreed with the industry regulator (OFGEM). Maximum timescales in these instances would not normally exceed around 2 years and should not therefore impede delivery of any proposed housing development.

Where overhead lines cross development sites, these will, with the exception of 400kV tower lines, normally be owned and operated by Scottish and Southern Energy Power Networks. In order to minimise costs wherever possible, existing overhead lines can remain in place with uses such as open space, parking, garages or public highways generally being permitted in proximity to the overhead lines. Where this is not practicable, or where developers choose to lay out their proposals otherwise, then agreement will be needed as to how these will be dealt with, including agreeing costs and identifying suitable alternative routing for the circuits.  The existing customer base should not be burdened by any costs arising from new development proposals.

To ensure certainty of delivery of a development site, any anticipated relocation of existing overhead lines should be formally agreed with Scottish and Southern Energy Power Networks prior to submission of a planning application.




	Telecommunications

	Lead Organisation(s)
	Mobile Operators Association

Various broadband providers

West Sussex County Council

BT

	Main Sources of Information
	Various

Internet

	Existing Provision
	Each of the major networks provides standard coverage across the Local Plan Area.

Broadband via BT's copperwire phone network is available in all areas of the Local Plan Area.

	Future requirements
	West Sussex County Council has contracted with BT Telecommunications plc to build the necessary communications infrastructure to provide improved broadband services. The £30million project is being funded by West Sussex County Council, the government and BT Telecommunications plc.

West Sussex Gigabit - Pure optical fibre broadband to improve connectivity to public services

	Cross Boundary Issues
	

	Funding Sources
	Mobile telephone services are provided by telecommunications companies as required at their own cost.

West Sussex County Council

BT

Central Government

	Key Issues
	The mobile network is under expansion with more base stations required as part of the programme to enhance the infrastructure for the existing mobile generation (3G) and create a new network for 4G. New base stations are required as each cell can only support a finite number of mobile calls at any one time. Mobile phone operators publish roll-out plans every year, identifying existing and proposed base stations in the area; however these do not give a clear indication of long-term requirements. The companies responsible for telecommunications services will normally be able to provide the requisite infrastructure to serve new development through exercising their statutory powers and by agreement with the relevant parties.

The broadband network now covers most households, although at varying speeds, and the Government is committed to ensuring that everyone can benefit from the new services that technology such as this can provide.

Fibre broadband will be rolled out to around 96.5 per cent of West Sussex homes and businesses by the end of 2018, following a multi-million partnership project between West Sussex County Council and BT. The Better Connected West Sussex Broadband project builds on BT’s on-going commercial fibre deployment across the county, and will have provided broadband infrastructure to over 47,000 premises with superfast speeds of at least 24Mbps the end of the project..

Advanced, high quality communications infrastructure is essential for economic growth. The development of high-speed broadband technology and other communication networks also plays a vital role in enhancing the provision of local community facilities and services. The Local Plan recognises the importance of delivering super-fast broadband to rural areas, and development should facilitate were possible the growth of new and existing telecommunications systems to ensure people have a choice of providers and services.







[bookmark: _Toc83047793]Infrastructure Delivery Schedule
[bookmark: _Toc83047794][bookmark: _Hlk119047658]Strategic Site Allocations 
Land West of Chichester (Minerva Heights) – Local Plan Policy A6
15.1	This site is allocated for 1,600 dwellings and has been carried forward from the adopted Local Plan. (It is allocated in the adopted Local Plan for residential development of 1,250 dwellings during the plan period to 2029, with reserved matters granted (phase 1) for all 750 homes following outline application 14/04301/OUT with a signed S106 agreement). This leaves a further 850 homes to be delivered by 2039 with a range of infrastructure including leisure, green infrastructure, social and community facilities. The development is planned as an extension to the city, taking the form of a new neighbourhood. The table below shows the infrastructure required for the remaining 850 homes.

	[bookmark: _Hlk117243647]Infrastructure Category
	Scheme (what)
	Justification/Rationale
	Phasing (when)
	Total Estimated Infrastructure Cost
	Sources of funding
	Delivery Lead
(who/whom)
	Priority in delivering Local Plan

	Transport
	Cycling connectivity

(IBP/944*)
	Site specific mitigation to be identified through transport assessment and delivered by developer to include improvements to the existing network, ensuring good links to new networks and improved connectivity across the city linking strategic sites. Enhancements for both commuters and recreational cyclists
	
	
	Developer contributions through S106
	Developer
	Essential

	
	St. Paul's cycle
Route
(IBP/367)
	Part of a local transport infrastructure
package designed to complement the
Smarter Choices package aimed at
reducing congestion and increasing the use of sustainable modes of transport
	In line with 
phasing of development
	
£28,000

	Developer contributions through S106/S278
	West Sussex County Council
	Essential

	
	Parklands cycle route
(IBP/368)
	Part of a local transport infrastructure
package designed to complement the
Smarter Choices package aimed at
reducing congestion and increasing the use of sustainable modes of transport
	In line with 
phasing of
development
	
£50,000

	Developer contributions through S106
	West Sussex County Council
	Essential

	
	Additional bus services connecting the site to key destinations including Chichester
city centre and rail station on a high frequency. Could also extend to Havant. Priority bus infrastructure where required to provide reliable journey times with bus 700 to provide enhancement to the existing Flansham Park to Portsmouth (via Chichester) service

(IBP/542)
	To mitigate the impacts of the increase in traffic generated by this
development
	In line with 
phasing of
development
	£1,226,400
	Developer contributions through S106
	West Sussex County Council
	Essential

	
	Site specific mitigation to be identified through transport assessment and delivered by developer for car
club 
(IBP/945*)
	To mitigate the impacts of the increase in traffic generated by this development
	In line with 
phasing of
development
	£ cost estimate unknown
	To be directly provided by Developer S106
	West Sussex County Council
	Policy High

	Total Transport Infrastructure Costs
	
	
	
	£1,304,400
	
	
	

	Education

	Primary School
(IBP/327)

	Phase one of this development has secured the provision of the primary school with the core of the building being built to the specification for a 2 form entry (FE) school and 1FE teaching accommodation.  Phase 2 should include expansion of the primary school for the further 1FE of teaching accommodation with nursery and SEND provision.
	Phase 2 should include expansion of the primary school for the further 1FE of teaching accommodation.
	Total cost of phase 1 and 2  - £10.6m plus land costs

The figure above includes phase 2 costs of £6m (1FE)



	S106


	West Sussex County Council
	Essential

	
	Early Years
(IBP/593)
	80 places generated by this development 
	
	£2,800,000
	S106
	West Sussex County Council
	Essential

	
	Secondary
(IBP/1170*)
	WSCC calculator based
	
	
	CIL
	West Sussex County Council
	Essential

	
	Special Educational Needs and Disability
(IBP/1133*)
	WSCC calculator based
	
	
	CIL
	West Sussex County Council
	Essential

	
	Sixth Form
(IBP/1171*)
	WSCC calculator based
	
	
	CIL
	West Sussex County Council
	Essential

	Total Education Costs
	
	
	
	£8,800,000
	
	
	

	Health
	See Plan Area Wide Health Infrastructure Needs
	
	
	
	
	
	

	Total Health Infrastructure Costs
	
	
	
	£
	
	
	

	Social Infrastructure
	New Community Hall provided as under phase 1. Phase 2 will include a large extension of sufficient size to accommodate a variety of recreational and social activities – a minimum of 18m x 10m, capacity of around 150 – 200 seated, with small meeting room, kitchen, storage and toilet facilities commensurate with size, with provision for disabled users and car parking. Overall a net minimum of 300 sq m. Provision should be able to accommodate a badminton court.
(IBP/1130*)
	The Open Space, Indoor Sports & Playing Pitch Strategy 2018 

Could be linked to community health and well-being hub and with medical centre complex
	
	£1,000,000 
	Developer contributions through S106
	Developer 
	Policy High

	
	Sport and Leisure Facilities

See Plan Area Wide Social Infrastructure Needs
	
	
	
	
	
	

	Total Social Infrastructure Costs
	
	
	
	£1000,000
	
	
	

	Green Infrastructure
	Ecological connectivity

(IBP/1246*)
	On site Improvements and enhancements to the existing network, ensuring connectivity is restored or maintained and improved access for health and well-being.
	Post 2019
	
	Developer contributions through S106
	Developer
	Policy High

	
	Country Park and SANGS to mitigate impacts on Chichester Harbour SPA/RAMSAR

(IBP/946*)
	Provision of Alternative Greenspace required to mitigate Habitat Regulations Assessment and meet recreational needs of new development
	In line with phasing of site development
	£3,500,000
	S106
	Developer
	Policy High

	
	Allotments

(IBP/947*)
	Provision of  6,120 sqm of allotments to meet future demand from increased population
	In line with phasing of site development
	£136,721
	S106
	Developer
	Policy High

	
	Amenity/Natural open space

(IBP/948*)
	Provision of 20,400 sqm of amenity/natural green space to meet future demand from increased population
	In line with phasing of site development
	£412,896
	S106
	Developer
	Policy High

	
	Parks & Recreation Grounds

(IBP/949*)
	Provision of 4.5 HA of parks and recreational grounds including at least 2 junior football pitches to meet future demand from increased population
	In line with phasing of site development
	
	S106
	Developer
	Policy High

	
	Play Space (Children & Youth)

(IBP/950*)
	Provision of 1,020 sqm of play space for children and 1,020 sqm for youth to meet future demand from increased population
	In line with phasing of site development
	£344,270
	S106
	Developer
	Policy High

	
	Football Pitch

(IBP/951*)
	Provision of 3G Football Pitch
	
	£950,000
	S106
	Developer
	Policy High

	Total Green Infrastructure Costs
	
	
	
	£5,343,887
	
	
	

	Habitats Mitigation
	Bird Aware Solent
	Mitigation for the impact of recreational
activities arising from development in
the Special Protection Areas
(Solent-wide Wardens)
	50% on
commencement
of development
and 50% before 51% of the site is occupied
	£652 as an average per dwelling at 850 dwellings=£554,200
	Developer 
S106
	
	Essential

	Total Habitats Mitigation Costs
	
	
	
	£554,200
	
	
	

	Public Services
	Libraries

(IBP/952*)
	Provision required within shared community space 
	
	£100,000
	S106
	West Sussex County Council
	Essential

	
	Police

See Area Wide Public Services
	
	
	
	
	
	

	Total Public Services Costs
	
	
	
	£100,000
	
	
	

	Utility Services
	Sewerage network reinforcement


	
	In line with phasing of site development
	Based on new connection charge plus site specific costs
	Developer and Southern Water
	Southern Water
	Critical

	Total Utility Services Costs
	
	
	
	
	
	
	

	Total Costs
	
	£16,176,087
	





Land East of Chichester – Local Plan Policy A8
15.2	The site is allocated for residential development of  680 dwellings during the plan period to 2039, and a range of infrastructure including leisure, green infrastructure, social and community facilities. 

	Infrastructure Category
	Scheme (what)
	Justification/Rationale
	Phasing (when)
	Total Estimated Infrastructure Cost
	Sources of funding
	Delivery Lead
(who/whom)
	Priority in delivering Local Plan

	Transport
	Create bridleway linking development with Coach Road (South) (so as to use the permitted but not yet delivered bridge over A27 – this bridge should be up-graded to accommodate horse riders also).
(IBP/346)
	
	
	£325,000
	S106
	West Sussex County Council
	Essential

	
	Create bridleway linking Shopwyke with Tangmere and Oving villages (as Oving and Tangmere).

(IBP/953*)
	
	
	£286,160
	S106
	West Sussex County Council 
	Essential

	
	Improve existing public transport services 
towards Madgwick Lane to help residents 
travel sustainably to the nearest town 
centres, employment centres and transport 
hubs.

(IBP/1172*)

	
	
	£250,000
	S106
	West Sussex County Council 
	Essential

	
	The proposed Westhampnett Road Scheme 
is likely to include active travel and bus 
priority, a STIP scheme expected to be 
delivered through developer contributions 
and other funding sources – to be included.

(IBP/1173*)

	
	
	
	
	
	

	
	Improvement of existing public transport
(bus) services along Kingsmead Avenue.

(IBP/1174*)

	
	
	£250,000
	S106
	West Sussex County Council 
	Essential

	Total Transport Costs
	
	
	
	£1,111,160
	
	
	

	Education
	Primary

Serviced land and build costs for a 1FE to be expanded to a 2FE Primary School when required 

(IBP/954*)
	Further
capacity would be required to
accommodate the development.
Land for a 2FE primary school
and pro rata share of the build costs
would be required


	
	Land for a 2FE and pro-rata share of £10,600,000 (excluding land)


	S106
	West Sussex County Council
	Essential

	
	Secondary

At the current time pupil place planning indicates that there would be expansion capacity to accommodate the child product from this proposed development for secondary aged pupils.  Contributions would be required for expansion of secondary schools if feasible and required.

(IBP/1175*)

	WSCC calculator based
	
	
	CIL
	West Sussex County Council
	Essential

	
	6th Form

At the current time pupil place planning indicates that there would be expansion capacity to accommodate the child product from this proposed development for sixth form pupils.  Contributions would be required for expansion of the provision if feasible and required.

(IBP/1176*)

	WSCC calculator based
	
	
	CIL
	
	

	
	Early Years

A further capacity of 30 Early Years and Childcare places would be required to accommodate the development.

(IBP/955*)

	At the current time Early Years and Childcare sufficiency planning indicates that there is insufficient space within existing provision to serve this proposed development. 

A further capacity of  30 Early Years and Childcare places would be required to accommodate the development. 
	
	£1,260,000
	S106 
	West Sussex County Council
	Essential

	
	Special Educational Needs & Disability

(IBP/956*)
	2 places required
	
	£310,000
	S106
	West Sussex County Council
	Essential

	Total Education Costs
	
	
	
	£12,170,000
	
	
	

	Health
	See Plan Area Wide Health Infrastructure Needs
	
	
	
	
	
	

	Total Health Costs
	
	
	
	£
	
	
	

	Social infrastructure
	If not provided on the Shopwyke Lakes Development, a new Community Hall of sufficient size to accommodate a variety of recreational and social activities – a minimum of 18m x 10m, capacity of around 150 – 200 seated, with small meeting room, kitchen, storage and toilet facilities commensurate with size, with provision for disabled users and car parking. Overall a net minimum of 300 sq m. Provision should be able to accommodate a badminton court.

(IBP/958*)
	Open Space, Indoor Sports & Playing Pitch Strategy 2018

Could be linked to community health and well-being hub and with medical centre complex
	
	 £1,000,000
	S106
	Developer
	Policy High

	
	Sport and Leisure Facilities

See Plan Area Wide Social Infrastructure Needs
	
	
	
	
	
	

	Total Social Infrastructure Costs
	
	
	
	£1,000,000
	
	
	

	Green Infrastructure
	Allotments

(IBP/959*)
	Open Space calculator based.

Approx Provision of 4,896 sqm of allotments to meet future demand from increased population
	In line with phasing of site development
	£109,377
	S106
	Developer
	Policy High

	
	Amenity/Natural open space

(IBP/960*)
	Open Space calculator based.

Approx Provision of 16,320 sqm of amenity/natural green space to meet future demand from increased population
	In line with phasing of site development
	£330,317
	S106
	Developer
	Policy High

	
	Parks & Recreation Grounds

(IBP/961*)
	Open Space calculator based.

Approx Provision of 19,584 sqm of parks and recreational grounds to meet future demand from increased population

Pitch provision will be met through contributions towards enhancement of existing off-site provision or towards additional new provision – as set out in the Plan wide section
	In line with phasing of site development
	£1,820,137
	S106
	Developer
	Policy High

	
	Play Space (Children & Youth)

(IBP/962*)
	Open Space calculator based.

Approx Provision of 816 sqm of play space for children and 816 sqm for youth to meet future demand from increased population
	In line with phasing of site development
	£275,416
	S106
	Developer
	Policy High

	Total Green Infrastructure Costs
	
	
	
	£2,535,247
	
	
	

	Habitats Regulations Mitigation
	Bird Aware Solent
	Mitigation for the impact of recreational
activities arising from development in
the Special Protection Areas
(Solent-wide Wardens)
	
	£652 per dwelling
680 dwellings = £443,360
	Developer
S106
	
	Essential

	Total Habitats Regulations Mitigation
	
	
	
	£443,360
	
	
	

	Public Services
	Library facilities – improvements to Chichester Library

(IBP/963*)
	
	
	£400,000
	CIL
	West Sussex County Council
	Policy High

	
	Police

See Area Wide Public Services
	
	
	
	
	
	

	Total Public Services Costs
	
	
	
	£400,000
	
	
	

	Utility Services
	Sewerage network reinforcement


	
	In line with phasing of site development
	Based on new connection charge plus site specific costs
	Developer and Southern Water
	Southern Water
	Critical

	Total Utility Services Costs
	
	
	
	
	
	
	

	Total Costs
	£17,225,471
	





Southern Gateway – Local Plan Policy A4 and A5
15.3	The site is allocated for residential development of 180 dwellings during the plan period to 2039, with some retail/commercial uses on the ground floor of the redeveloped bus station site. 

	Infrastructure Category
	Scheme (what)
	Justification/Rationale
	Phasing (when)
	Total Estimated Infrastructure Cost
	Sources of funding
	Delivery Lead
(who/whom)
	Priority in delivering Local Plan

	Transport
	Improvements to the traffic circulation of the gyratory. 

Replace bus station with new bus stop/layover provision and integrated transport hub with the railway station in the gyratory and Avenue De Chartres.

Cycle and pedestrian improvements around the integrated transport hub.

Cycle and pedestrian improvements to access the city centre  from the transport hub.

(IBP/206)

	Southern Gateway Masterplan SPD

This is part of wider Masterplan proposal led by CDC. Further stakeholder consultations is advised by WSCC.

The plan/costs are for up to about 11/12 bus stop on Avenue D'Chartres and ring road (eg outside pub, outside courts etc)

As part of Levelling Up Fund bid – up to £300k as part of cycle improvements 
	2020 onwards
	£5,300,000
	Other:LEP 
West Sussex County Council
£2,300,000
CIL (£3m)(IBP/206)
	CDC/ West Sussex County Council
	Essential

	Total Transport Costs
	
	
	
	£5,300,000
	
	
	

	Education
	Primary

Contributions would be required for expansion of primary schools if feasible and required.

(IBP/1180*)
	WSCC calculator based 
At the current time pupil place planning indicates that there would be sufficient space or expansion capacity to accommodate the child product from the proposed development


.
	
	
	CIL
	West Sussex County Council
	Essential

	
	Secondary

Contributions would be required for expansion of secondary schools if feasible and required.

(IBP/1181*)
	WSCC calculator based 
At the current time pupil place planning indicates that there would be expansion capacity to accommodate the child product from this proposed development for secondary aged pupils.  Contributions would be required for expansion of secondary schools if feasible and required.
	
	
	CIL
	West Sussex County Council	
	Essential

	
	Sixth Form

(IBP/1182*)
	WSCC calculator based 
At the current time pupil place planning indicates that there would be expansion capacity to accommodate the child product from this proposed development for sixth form pupils.  Contributions would be required for expansion of the provision if feasible and required
	
	
	CIL
	West Sussex County Council
	Essential

	
	Early Years

Contributions would be sought for expansion of  Early Years & Childcare places to meet local provision.

(IBP/967*)
	WSCC calculator based 
Early Years and Childcare sufficiency planning indicates that there is insufficient space within existing provision to serve this proposed development. 

	
	
	CIL
	West Sussex County Council
	Essential

	
	Special Educational Needs & Disability

(IBP/968*)
	WSCC calculator based
	
	
	CIL
	West Sussex County Council
	Essential

	Total Education Costs
	
	
	
	£
	
	
	

	Health
	See Plan Area Wide Health Infrastructure Needs
	
	
	
	
	
	

	Total Health Infrastructure Costs
	
	
	
	
	
	
	

	Social Infrastructure
	Public realm improvements with soft and hard landscaping and public art
(IBP/775)
	Southern Gateway Masterplan SPD
	2021
	£2,000,000
	S106 £1,000,000
CIL £1,000,000
	Developer
	Policy High

	
	Sport and Leisure Facilities

See Plan Area Wide Social Infrastructure Needs
	
	
	
	
	
	

	Total Social Infrastructure Costs
	
	
	
	£2,000,000
	
	
	

	
	Allotments
(IBP/971*)
	Open Space calculator based.

Approx Provision of 1,296 sqm of allotments to meet future demand from increased population – this may need to be provided off-site through a financial contribution
	In line with phasing of site development
	£28,953
	S106
	Developer
	Policy High

	
	Amenity/Natural open space
(IBP/972*)
	Open Space calculator based.

Approx Provision of 4,320 sqm of amenity/natural green space to meet future demand from increased population – this may need to be provided off-site through a financial contribution
	In line with phasing of site development
	£87,437
	S106
	Developer

	Policy High

	
	Parks & Recreation Grounds
(IBP/973*)
	Open Space calculator based.

Approx Provision of 5,184 sqm of parks and recreational grounds to meet future demand from increased population – this may need to be provided off-site through a financial contribution

Pitch provision will be met through contributions towards enhancement of existing off-site provision or towards additional new provision – as set out in the Plan wide section
	In line with phasing of site development
	£481,801
	S106
	Developer

	Policy High

	
	Play Space (Children & Youth)
(IBP/974*)
	Open Space calculator based.

Approx Provision of 216 sqm of play space for children and 216 sqm for youth to meet future demand from increased population
	In line with phasing of site development
	£72,904
	S106
	Developer

	Policy High

	Total Green Infrastructure Costs
	
	
	
	£671,095
	
	
	

	Habitats Regulations Mitigation
	Bird Aware Solent
	Mitigation for the impact of recreational
activities arising from development in
the Special Protection Areas
(Solent-wide Wardens)
	
	£652 per dwelling at 180 dwellings = £117,360
	Developer
S106
	
	Essential

	
	Nutrient Mitigation
	Habitats Regulations
	
	162 kg of mitigation pa @£3000 per kg = £486,000 (if development uses Apuldram WWTW)
	Developer
S106
	Developer
	Essential

	Total Habitats Regulations Mitigation
	
	
	
	£603,360
	
	
	

	Public Services
	Library facilities – improvements to Chichester Library
(IBP/976*)
	
	
	£150,000
	CIL
	West Sussex County Council
	Essential

	
	Police

See Area Wide Public Services
	
	
	
	
	
	

	Total Public Services Costs
	
	
	
	£150,000
	
	
	

	Utility Services
	Sewerage network reinforcement


	
	In line with phasing of site development
	Based on new connection charge plus site specific costs
	Developer and Southern Water
	Southern Water
	Critical

	Total Utility Services Costs
	
	
	
	
	
	
	

	Total Costs
	£8,238,455
	





Highgrove Farm, Bosham Strategic Location – Local Plan Policy A11
15.5	The site is allocated for residential development of 300 dwellings during the plan period to 2039, and a range of infrastructure including leisure, green infrastructure, social and community facilities. 

	Infrastructure Category
	Scheme (what)
	Justification/Rationale
	Phasing (when)
	Total Estimated Infrastructure Cost
	Sources of funding
	Delivery Lead
(who/whom)
	Priority in delivering Local Plan

	Transport
	Create bridleway (by upgrading existing footpath) linking Walton Lane and Park Lane (as Fishbourne).
(IBP/978*)
	
	
	£120,000
	S106
	West Sussex County Council
	Essential

	
	Additional safety measures to be installed at the Brooks Lane at grade crossing to comprise Miniature Stop warning Lights (MSL’s) installed each side of the existing crossing and linked into the Bosham railway station platform
(IBP/1183*)
	The development of c.300 dwellings will generate increased use of the railway footpath crossing on Brooks Lane, therefore increasing the risk. Network Rail have the legal duty to protect rail passengers, the public, the railway workforce, and to reduce risk at our level crossings so far as is reasonably practicable. Consequently, a significant increase in risk must be mitigated.
	Prior to occupation
	£800,000
	S106
	Network Rail
	Essential


	
	Existing track (320m) stretching from the northern end of site to the rear of St. Nicholas Church Hall to be upgraded to PRoW.

(IBP/1184*)
	
	
	£30,000
	S106
	WSCC
	Policy High

	Total Transport Costs
	
	
	
	£950,000
	
	
	

	Education
	Pro rata costs of land and contribution of a 2FE expandable to 3FE school with A11, A12 and A13 and Westbourne Parish numbers to provide new school at Southbourne 
(see IBP/1027*)

	The current primary provision serving the area is at capacity, expansion of the school on its existing site is not possible.
 
The strategic allocation of 250 dwellings in isolation does not require a new school to be built.  


	
	Total cost of school £15,000,000 plus land costs

Pro-rata contributions 
	S106


	West Sussex County Council
	Essential

	
	Secondary

IBP/1185*)
	WSCC calculator based 
Expansion of the secondary school may be possible.  Contributions would be required for expansion of secondary schools if feasible and required
	
	
	CIL


	West Sussex County Council
	Essential

	
	6th form
(IBP/1186*)
	WSCC calculator based
	
	
	CIL


	West Sussex County Council
	Essential

	
	Early Years

A further capacity of 13 Early Years and Childcare places would be required to accommodate the development at the new school in Southbourne. 
(IBP/980*)
	
	
	£455,000
	S106 
	West Sussex County Council
	Essential

	
	Special Educational Needs & Disability
1 place at the new school in Southbourne
(IBP/981*)
	
	
	£155,000
	S106
	West Sussex County Council
	Essential

	Total Education Costs
	
	
	
	£610,000 does not include pro-rata cost of primary school
	
	
	

	Health
	See Plan Area Wide Health Infrastructure Needs 
	
	
	
	
	
	

	Total Health Costs
	
	
	
	
	
	

	

	Social Infrastructure
	New Community Hall of sufficient size to accommodate a variety of recreational and social activities – a minimum of 18m x 10m, capacity of around 150 – 200 seated, with small meeting room, kitchen, storage and toilet facilities commensurate with size, with provision for disabled users and car parking. Overall a net minimum of 300 sq m. Provision should be able to accommodate a badminton court.
(IBP/982*)
	Open Space, Indoor Sports & Playing Pitch Strategy 2018
	
	£1,000,000
	S106
	Developer
	Policy High

	
	Sport and Leisure Facilities

See Plan Area Wide Social Infrastructure Needs
	
	
	
	
	
	

	Total Social Infrastructure
	
	
	
	£1,000,000
	
	
	

	Green Infrastructure
	Allotments
(IBP/983*)

	Open Space calculator based.

Approx Provision of 2,160 sqm of allotments to meet future demand from increased population
	In line with phasing of site development
	£48,254
	S106
	Developer
	Policy High

	
	Amenity/Natural open space
(IBP/984*)

	Open Space calculator based.

Approx Provision of 7,200 sqm of amenity/natural green space to meet future demand from increased population
	In line with phasing of site development
	£145,728
	S106
	Developer
	Policy High

	
	Parks & Recreation Grounds
(IBP/985*)

	Open Space calculator based.

Approx Provision of 8,640 sqm of parks and recreational grounds to meet future demand from increased population
	In line with phasing of site development
	£803,002
	S106
	Developer
	Policy High

	
	Play Space (Children & Youth)
(IBP/986*)

	Open Space calculator based.

Approx Provision of 360 sqm of play space for children and 360 sqm for youth to meet future demand from increased population
	In line with phasing of site development
	£121,508
	S106
	Developer
	Policy High

	
	Bosham Recreation Ground – new site required for new grass football pitch and associated changing
(IBP/302)
	Chichester Playing Pitch Strategy, 2018.
Current site not suitable for upgrade of facilities required for club to progress.  Ground also restricts number of youth sides to 2.  Move supported by parish council.
	
	£750,000
	S106, Sports Club, City Council, National Governing Bodies, Sport England, National Lottery
	Developer,
Bosham Parish Council/ Chichester District Council, Culture &Sport
	Policy High

	Total Green Infrastructure
	
	
	
	£1,868,492
	
	
	

	Habitats Regulations Mitigation
	Bird Aware Solent
	Mitigation for the impact of recreational
activities arising from development in
the Special Protection Areas
(Solent-wide Wardens)
	
	£652 per dwelling
300 dwellings = £195,600
	Developer
S106
	
	Essential

	
	Nutrient Mitigation
	Habitats Regulations
	
	63.3kg of mitigation pa at £3000 per kg =£189,900
	Developer
S106
	Developer
	Essential

	Total Habitats Regulations Mitigation
	
	
	
	£385,500
	
	
	

	Public Services
	Library contributions towards Southbourne Library
(IBP/1135*)
	
	
	£122,000
	CIL
	West Sussex County Council
	Essential

	
	Police

See Area Wide Public Services
	
	
	
	
	
	

	Total Public Services Costs
	
	
	
	£122,000
	
	
	

	Utility Services
	Sewerage network reinforcement

	
	In line with phasing of site development
	Based on new connection charge plus site specific costs
	Developer and Southern Water
	Southern Water
	Critical

	Total Utility Services Costs
	
	
	
	
	
	
	

	Total Costs
	£6,546,092
	




Chidham and Hambrook Parish – Local Plan Policy A12
[bookmark: _Hlk120019013]15.8	Residential development of 300 dwellings to be allocated through the Neighbourhood Plan process during the plan period to 2039, and a range of infrastructure including leisure, green infrastructure, social and community facilities. 

	Infrastructure Category
	Scheme (what)
	Justification/Rationale
	Phasing (when)
	Total Estimated Infrastructure Cost
	Sources of funding
	Delivery Lead
(who/whom) Policy High
	Priority in delivering Local Plan

	Transport
	See Plan Area Wide Transport Infrastructure Needs
	
	
	
	
	
	

	Total Transport Costs
	
	
	
	£
	
	
	

	Education
	Primary School places


Pro rata costs of land and contribution of a 2FE expandable to 3FE school with A11, A12 and A13 and Westbourne Parish numbers to provide new school at Southbourne 
(see IBP/1027*)
	The current primary provision serving the area is at capacity, expansion of the school on its existing site is not possible.  

	
	Total cost of school £15,000,000 plus land costs

Pro-rata contribution
	S106


	West Sussex County Council
	Essential

	[bookmark: _Hlk100562058]
	Secondary
Contributions would be required for expansion of secondary school if feasible.

IBP/1189*)
	WSCC calculator based
	
	
	CIL

	West Sussex County Council

	Essential

	
	6th form

IBP/1190*)
	WSCC calculator based
	
	
	CIL

	West Sussex County Council

	Essential

	
	A further capacity of  15 Early Years and Childcare places would be required to accommodate the development to be provided at the new school in Southbourne.
(IBP/994*)
	At the current time Early Years and Childcare sufficiency planning indicates that there is insufficient space within existing provision to serve this proposed development. 

	
	Pro-rata contribution
	S106
	West Sussex County Council

	Essential

	
	0.84 Special Educational Needs & Disability places
to be provided at the new school in Southbourne

(IBP/995*)
	
	
	Pro-rata contribution
	S106
	West Sussex County Council

	Essential

	Total Education Costs
	
	
	
	
	
	
	

	Health
	See Plan Area Wide Health Infrastructure Needs
	
	
	
	
	
	

	Total Health Costs
	
	
	
	
	
	
	

	Social Infrastructure
	Expansion of existing Community Hall or new Hall of sufficient size to accommodate a variety of recreational and social activities – a minimum of 18m x 10m, capacity of around 150 – 200 seated, with small meeting room, kitchen, storage and toilet facilities commensurate with size, with provision for disabled users and car parking. Overall a net minimum of 300 sq m. Provision should be able to accommodate a badminton court.
(IBP/996*)
	Open Space, Indoor Sports & Playing pitch Strategy 2018
	
	£1,000,000
	S106
	Developer
	Policy High

	
	Sport and Leisure Facilities

See Plan Area Wide Social Infrastructure Needs
	
	
	
	
	
	

	Total Social Infrastructure Costs
	
	
	
	£1,000,000
	
	
	

	Green Infrastructure
	Allotments
(IBP/997*)
	Open Space calculator based.

Approx Provision of 2,160 sqm of allotments to meet future demand from increased population
	In line with phasing of site development
	£48,254
	S106
	Developer
	Policy High

	
	Amenity/Natural open space
(IBP/998*)
	Open Space calculator based.

Approx Provision of 7,200 sqm of amenity/natural green space to meet future demand from increased population
	In line with phasing of site development
	£145,728
	S106
	Developer
	Policy High

	
	Parks & Recreation Grounds
(IBP/999*)
	Open Space calculator based.

Approx Provision of 8,640 sqm of parks and recreational grounds to meet future demand from increased population

Pitch provision will be met through contributions towards enhancement of existing off-site provision or towards additional new provision – as set out in the Plan wide section
	In line with phasing of site development
	£803,002
	S106
	Developer
	Policy High

	
	Play Space (Children & Youth)
(IBP/1000*)
	Open Space calculator based.

Approx Provision of 360 sqm of play space for children and 360 sqm for youth to meet future demand from increased population
	In line with phasing of site development
	£121,508
	S106
	Developer
	Policy High

	Total Green Infrastructure Costs
	
	
	
	£1,118,492
	
	
	

	Habitats Regulations Mitigation
	Bird Aware Solent
	Mitigation for the impact of recreational
activities arising from development in
the Special Protection Areas
(Solent-wide Wardens)
	
	£652 per dwelling
300 dwellings = £195,600
	Developer
S106
	
	Essential

	
	Nutrient Mitigation
	Habitats Regulations
	
	141kg mitigation pa @ £3000 per kg = £423,000
	Developer
S106
	Developer
	Essential

	Total Habitats Regulations Mitigation
	
	
	
	£618,600
	
	
	

	Public Services
	Library facilities – improvements to Chichester Library
(IBP/1001*)
	
	
	£124,853
	CIL
	West Sussex County Council
	Policy High

	
	Police

See Area Wide Public Services
	
	
	
	
	
	

	Total Public Services Costs
	
	
	
	£124,853
	
	
	

	Utility Services
	Sewerage network reinforcement


	
	In line with phasing of site development
	Based on new connection charge plus site specific costs
	Developer and Southern Water
	Southern Water
	Critical

	Total Utility Services Costs
	
	
	
	
	
	
	

	Total Costs
	£5,772,278
	





Southbourne Parish – Local Plan Policy A13
15.11	The Broad Location for Development is allocated for residential development of 1,050 dwellings during the plan period to 2039, and a range of infrastructure including leisure, green infrastructure, social and community facilities. 

	Infrastructure Category
	Scheme (what)
	Justification/Rationale
	Phasing (when)
	Total Estimated Infrastructure Cost
	Sources of funding
	Delivery Lead
(who/whom)
	Priority in delivering Local Plan

	Transport
	Provision of improved bus services for the 
village serving the development areas and 
provision of real time information at bus stops. 
(IBP/1197*)
	28A, 641 and 56 use Stein Road these are infrequent, so 
additional services on one of these routes 
are needed.
	
	Further scoping is needed by WSCC to revise the cost estimate.
	
	
	

	Total Transport Costs
	
	
	
	£
	
	
	

	Education
	Primary

Serviced Land for a 2 form entry expandable to 3FE primary school and pro rata share of the build costs would be required.

(IBP/1027*)
	At the current time pupil place planning indicates that there is insufficient space within the primary schools that serve this proposed development.  Further capacity would be required to accommodate the development.  Land for a 2 form entry expandable to 3FE primary school and pro rata share of the build costs would be required.
	
	£15 million plus land 

Pro rata contribution to a 2FE expandable to 3FE school (in conjunction with A12 & A13 and Westbourne) 
	S106
	West Sussex County Council
	Essential

	
	Secondary

Expansion of Southbourne secondary school may be possible. Contributions would be required for expansion of secondary schools if feasible and required.

(IBP/1199*)
	WSCC calculator based
	
	
	CIL
	West Sussex County Council
	Essential

	
	Sixth form

Contributions would be required for expansion if feasible and required

IBP/1200*)

	WSCC calculator based
	
	
	CIL
	West Sussex County Council
	Essential

	
	Early Years and Childcare places

60 places provided as part of the new primary school. 

(IBP/1028*)
	At the current time early years and childcare sufficiency planning indicates that there is insufficient space within existing provision to serve this proposed development.
	
	£3,000,000
	S106
	West Sussex County Council
	Essential

	
	Special Educational Needs & Disability provided as part of the new primary school.

3.48 places

(IBP/1029*)
	
	
	£539,400
	S106
	West Sussex County Council
	Essential

	Total Education Costs
	
	
	
	£13,084,855
	
	
	

	Health
	See Plan Area Wide Health Infrastructure Needs
	
	
	
	
	
	

	Total Health Costs
	
	
	
	
	
	
	

	Social Infrastructure
	1 New Community Halls of sufficient size to accommodate a variety of recreational and social activities – a minimum of 18m x 10m, capacity of around 150 – 200 seated, with small meeting room, kitchen, storage and toilet facilities commensurate with size, with provision for disabled users and car parking. Overall a net minimum of 300 sq m. Provision should be able to accommodate a badminton court.
(IBP/885)
	Open Space. Indoor Sports & Playing Pitch Strategy 2018
	
	£1,000,000
	S106
	Developer
	Policy High

	
	Sport and Leisure Facilities

See Plan Area Wide Social Infrastructure Needs
	
	
	
	
	
	

	Total Social Infrastructure Costs
	
	
	
	£1,000,000
	
	
	

	Green Infrastructure
	Allotments

(IBP/1030*)
	Open Space calculator based.

Approx Provision of 7,560 sqm of allotments to meet future demand from increased population
	In line with phasing of site development
	£168,890
	S106
	Developer
	Policy High

	
	Amenity/Natural open space

(IBP/1031*)
	Open Space calculator based.

Approx Provision of 25,200 sqm of amenity/natural green space to meet future demand from increased population
	In line with phasing of site development
	£510,048
	S106
	Developer
	Policy High

	
	Parks & Recreation Grounds

(IBP/1032*)
	Open Space calculator based.

Approx Provision of 30,240 sqm of parks and recreational grounds to meet future demand from increased population

Pitch provision will be met through contributions towards enhancement of existing off-site provision or towards additional new provision – as set out in the Plan wide section
	In line with phasing of site development
	£2,810,506
	S106
	Developer
	Policy High

	
	Play Space (Children & Youth)

(IBP/1033*)
	Open Space calculator based.

Approx Provision of 1,260 sqm of play space for children and 1,260 sqm for youth to meet future demand from increased population
	In line with phasing of site development Developer
	£425,267
	S106
	Developer
	Policy High

	Total Green Infrastructure Costs
	
	
	
	£3,914,720
	
	
	

	Habitats Regulations Mitigation
	Bird Aware Solent
	Mitigation for the impact of recreational
activities arising from development in
the Special Protection Areas
(Solent-wide Wardens)
	
	£652 per dwelling
1,050 dwellings = £684,600
	Developer
S106
	
	Essential

	
	Nutrient Mitigation
	Habitats Regulations
	
	493kg pa @ £3000 per kg = £1,479,000
	Developer s106
	Developer
	Essential

	Total Habitats Regulations Mitigation
	
	
	
	£2,163,600
	
	
	

	Public Services
	Library facilities – remodelling of existing Southbourne library

(IBP/1034*)
	To accommodate influx of new residents from SDL
	
	£606,922
	CIL contribution
	West Sussex County Council
	Policy High

	
	Police

See Area Wide Public Services
	
	
	
	
	
	

	Total Public Services Costs
	
	
	
	£606,922
	
	
	

	Utility Services
	Sewerage network reinforcement


	
	In line with phasing of site development
	Based on new connection charge plus site specific costs
	Developer and Southern Water
	Southern Water
	Critical

	Total Utility Services Costs
	
	
	
	
	
	
	

	Total Costs
	£21,412,308
	





Land West of Tangmere – Local Plan Policy A14
15.12	This site is allocated for 1,300 dwellings. It has been carried forward from the adopted Local Plan but expanded from a residential development of 1,000 to 1,300 homes with a range of green infrastructure, employment, social and community facilities. The development will be planned as an expansion of Tangmere village, enhancing Tangmere's role as a settlement hub and delivering a range of housing types. Local Plan policies A19 (Tangmere Strategic Employment Land) and E4 (Horticultural Development) will also place demands on infrastructure within and adjacent to Tangmere parish.

	[bookmark: _Hlk103345933]Infrastructure Category
	Scheme (what)
	Justification/Rationale
	Phasing (when)
	Total Estimated Infrastructure Cost
	Sources of funding
	Delivery Lead
(who/whom)
	Priority in delivering Local Plan

	
	Site specific mitigation to the local road network to be identifed through transport assessment and delivered by developer.
(IBP/365)

	To mitigate the impacts of the increase in traffic generated by this development
	In line with phasing of site development
	£10,220,000

	Developer contributions

S278

	West Sussex County  Council
	Essential

	
	Chichester – Tangmere Cycle route
(IBP/364)

Part of IBP/353
	This is part of the A285 Westhampnett Road scheme (IBP/353)and the cost is included in the estimate for this scheme aimed at reducing congestion and increasing the use of sustainable modes of transport
	In line with phasing of site development
	See IBP/353 

Total cost
£6,200,000

Development will be expected to provide at least 15% 
£930,000
	Developer contributions

S278

	West Sussex County  Council
	Essential

	
	Site specific
provision of
public transport
to serve the site through S106
and link it to the
city
(IBP/541)
	To mitigate the impacts of the increase in traffic generated by this
development
	In line with phasing of site development
	£919,800

	Developer contributions

Through S106
	West Sussex County Council
	Essential

	
	Site specific
improvements to
the Strategic
Road Network

(IBP/1039*)
	To mitigate the impacts of the increase
in traffic generated by this development
	In line with phasing of site development
	£306,600
	Developer contributions

Through S278
	National Highways and West Sussex County Council
	Essential

	
	Site specific car
club 

(IBP/1035*)
	To mitigate the impacts of the increase in traffic generated by this
development
	In line with phasing of site development
	£817,600

	Developer contributions

Through S106
	West Sussex County Council
	Essential

	
	Cycling connectivity

(IBP/716 &
IBP/148)
	Improvements to the existing network, ensuring good links to new networks and improved connectivity across the city linking strategic sites. 
	
	
	Developer contributions

Through S106
	West Sussex County Council
	Essential

	Total Transport Costs
	
	
	
	£13,194,000
	
	
	

	Education
	Primary School
Serviced Land and build costs for 2FE and financial contributions

(IBP/328)
	The current allocation of 1,300 dwellings will bring forward the requirement for land and contributions for a 2FE school
Developer required to provide 2.4ha land (including early years and SSC provision) and contributions towards a new 2FE primary school. A further 0.49ha of land is required for expansion of the school to 3FE in the event that Tangmere Primary Academy were to relocate to the site, to reflect the aspirations of the Tangmere Neighbourhood Plan
	2021-2026
	£10,600,000
	Developer contributions
through S106


	West Sussex County  Council
	Essential

	
	Early Years

(IBP/730)
	53  places attached to primary school 0.2ha land as a result of the SDL.


	2021-2026
	£2,100,000

	Developer contributions
through S106

	West Sussex County  Council
	Essential

	
	Secondary

(IBP/1201*)
	WSCC calculator based 
At the current time pupil place planning indicates that there would be sufficient space or expansion capacity to accommodate the child product from this proposed development for secondary aged pupils.  Contributions would be required for expansion of secondary schools and sixth form if feasible and required.
	
	
	CIL
	West Sussex County  Council
	Essential

	
	Special Educational Needs & Disability

(IBP/1037*)
	4 places to be provided as part of the primary school
	
	£620,000
	S106
	West Sussex County  Council
	Essential

	
	Sixth Form

(IBP/1202*)
	WSCC calculator based 

	
	
	CIL
	West Sussex County  Council
	Essential

	Total Education Costs
	
	
	
	£13,320,000
	
	
	

	Health
	See Plan Area Wide Health Infrastructure Needs
	
	
	
	
	
	

	Total Health Costs
	
	
	
	
	
	
	

	Social Infrastructure
	2 New Community Halls of sufficient size to accommodate a variety of recreational and social activities – a minimum of 18m x 10m, capacity of around 150 – 200 seated, with small meeting room, kitchen, storage and toilet facilities commensurate with size, with provision for disabled users and car parking. Overall a net minimum of 300 sq m. Provision should be able to accommodate a badminton court.
 (IBP/1131*)
	Through masterplanning

Could be linked to community health and well-being hub 
	In line with phase 1 site development
	£2m
	S106
	Through masterplanning
	Policy High

	
	Sport and Leisure Facilities

See Plan Area Wide Social Infrastructure Needs
	
	
	
	
	
	

	Total Social Infrastructure Costs
	
	
	
	£2,000,000
	
	
	

	Green Infrastructure
	Ecological Connectivity
(IBP/715)
	Improvements and enhancements to 
the existing network, ensuring Ecological
connectivity or
through S106
connectivity is restored or maintained
and improved access for health and
well-being
	Post 2019
	
	Developer contributions

Through S106
	Developer
	Policy High

	
	Allotments

(IBP/1038*)
	Provision of 2.1ha sqm of allotments to meet future demand from increased population
	In line with phasing of site development
	
	S106
	Developer
	Policy High

	
	Amenity/Natural open space
(IBP/715 & IBP/592)

	Provision of Community Orchard at 0.46 ha and 19.3 ha of amenity/natural green space to meet future demand from increased population
	In line with phasing of site development
	
	S106
	Developer
	Policy High

	
	Parks & Recreation Grounds
(IBP/159)
	Provision of 5 ha of parks and recreational grounds to meet future demand from increased population

Pitch provision will be met through contributions towards enhancement of existing off-site provision or towards additional new provision – as set out in the Plan wide section
	In line with phasing of site development
	
	S106
	Developer
	Policy High

	
	Play Space (Children & Youth)
(IBP/159)
	Open Space calculator based.

Approx Provision of 1,560 sqm of play space for children and 1,560 sqm for youth to meet future demand from increased population
	In line with phasing of site development
	£526,532
	S106
	Developer
	Policy High

	Total Green Infrastructure Costs
	
	
	
	£526,532
	
	
	

	
	Library provision as part of a community centre  to include shelving and a self- service terminal
(IBP/336)
	To accommodate influx of new residents from SDL
	
	£100,000
	S106
	West Sussex County Council
	Policy High

	
	Police

See Area Wide Public Services
	
	
	
	
	
	

	Total Public Services Infrastructure Costs
	
	
	
	£100,000
	
	
	

	Utility Services
	Sewerage network reinforcement
(IBP/728)
	
	Network reinforcement in line with phasing of development
	Based on new connection charge plus site specific costs
	Southern Water and developer.
	Southern Water
	Critical

	Total Utility Services Costs
	
	
	
	
	
	
	

	Total Costs
	£28,840,532
	





[bookmark: _Hlk119679484]Land at Maudlin Farm, Westhampnett – Local Plan Policy A10
[bookmark: _Hlk119679519]15.14	The site is allocated for residential development of a minimum of 265 dwellings during the plan period to 2039, and a range of infrastructure, including leisure, green infrastructure, social and community facilities.
 
	[bookmark: _Hlk99956081]Infrastructure Category
	Scheme (what)
	Justification/Rationale
	Phasing (when)
	Total Estimated Infrastructure Cost
	Sources of funding
	Delivery Lead
(who/whom)
	Priority in delivering Local Plan

	Transport
	Footway construction/widening through 
vegetation clearance on Dairy Lane/Stane 
Street and the Old Arundel Road – for a 
shared use path linking the wider road 
network and the site.
(IBP/1203*)
	
	
	
	S106/S278
	WSCC
	Essential

	
	Delivery of the  Tangmere-Chichester cycle route, as identified in WSCC Walking & 
Cycling Strategy.
(IBP/1204*)
(IBP/353)
	
	
	
	CIL
	WSCC
	Essential

	Total Transport Costs
	
	
	
	£
	
	
	

	Education
	Primary

At the current time pupil place planning indicates that there would be sufficient space or expansion capacity to
accommodate the child product from
this proposed development.

(IBP/1205*)
	WSCC calculator based
	
	
	CIL
	West Sussex County Council
	Essential

	
	Secondary.

Contributions would be required for expansion of secondary schools if feasible and required.
(IBP/1206*)
	WSCC calculator based
	
	
	CIL
	West Sussex County Council
	Essential

	
	Sixth form

Contributions would be required for expansion of sixth form if feasible and required
(IBP/1207*)
	WSCC calculator based
	
	
	CIL
	West Sussex County Council
	Essential

	
	Early Years 

14 places
(IBP/1050*)
	WSCC calculator based
	
	
	CIL
	West Sussex County Council
	Essential

	
	Special Educational Needs & Disability

1 place
(IBP/1051*)
	WSCC calculator based
	
	
	CIL
	West Sussex County Council
	Essential

	Total Education Costs
	
	
	
	£
	
	
	

	Health
	See Plan Area Wide Health Infrastructure Needs
	
	
	
	
	
	Essential

	Total Health Costs
	
	
	
	
	
	

	

	Social Infrastructure
	Contribution towards existing community facilities.
(IBP/1052*)
	Open Space, Indoor Sports & Playing Pitch Strategy 2018
	
	
	CIL
	
	Policy High

	
	Sport and Leisure Facilities

See Plan Area Wide Social Infrastructure Needs
	
	
	
	
	
	

	Total Social Infrastructure
	
	
	
	£
	
	
	

	Green Infrastructure
	Allotments
(IBP/1053*)
	Open Space calculator based.

Approx Provision of 1,908 sqm of allotments to meet future demand from increased population
	In line with phasing of site development
	£42,625
	S106
	Developer
	Policy High

	
	Amenity/Natural open space
(IBP/1054*)
	Open Space calculator based.

Approx Provision of 6,360 sqm of amenity/natural green space to meet future demand from increased population
	In line with phasing of site development
	£128,726
	S106
	Developer
	Policy High

	
	Parks & Recreation Grounds
(IBP/1055*)
	Approx provision of 7,632 sqm of Parks and Recreation Grounds to meet future demand from increased population.

Pitch provision will be met through contributions towards enhancement of existing off-site provision or towards additional new provision – as set out in the Plan wide section 
	In line with phasing of site development
	£709,318
	S106
	Developer
	Policy High

	
	Play Space (Children & Youth)
(IBP/1056*)
	Open Space calculator based.

Approx Provision of 318 sqm of play space for children and 318 sqm for youth to meet future demand from increased population
	In line with phasing of site development
	£107,332
	S106
	Developer
	Policy High

	Total Green Infrastructure
	
	
	
	£988,001
	
	
	

	Habitats Regulations Mitigation
	Bird Aware Solent
	Mitigation for the impact of recreational
activities arising from development in
the Special Protection Areas
(Solent-wide Wardens)
	
	£652 per dwelling 265 dwellings = £172,780
	Developer
S106
	
	Essential

	Total Habitats Regulations Mitigation
	
	
	
	£172,780
	
	
	

	Public Services
	Library contributions to Chichester

(IBP/1140*)
	
	
	£125,000
	CIL
	West Sussex County Council
	Essential

	
	Police

See Area Wide Public Services
	
	
	
	
	
	

	Total Public Services Costs
	
	
	
	£125,000
	
	
	

	Utility Services
	Sewerage network reinforcement


	
	In line with phasing of site development
	Based on new connection charge plus site specific costs
	Developer and Southern Water
	Southern Water
	Critical

	Total Utility Services Costs
	
	
	
	
	
	
	

	Total Costs
	£1,307,681
	






[bookmark: _Hlk120705179]Loxwood – Local Plan Policy A15
15.15	Residential development of 220 dwellings to be allocated through the Neighbourhood Plan process during the plan period to 2039, and a range of infrastructure, including leisure, green infrastructure, social and community facilities.
	Infrastructure Category
	Scheme (what)
	Justification/Rationale
	Phasing (when)
	Total Estimated Infrastructure Cost
	Sources of funding
	Delivery Lead
(who/whom)
	Priority in delivering Local Plan

	Transport
	Local Road Network
Toucan crossing provision at the Guildford Road/B2133 & Loxwood Road junction.
(IBP/1258*)
	
	
	£100,000
	CIL
	West Sussex County Council
	Essential

	
	Loxwood - Create bridleway alongside Wey and Arun Canal and improve existing (as Wisborough Green), with links to Rudgwick and the popular Downs Link bridleway
(IBP/1067*)
	
	
	£306,600
	CIL
	West Sussex County Council 
	Policy High

	
	Loxwood - FPs 795_2, 816, 811-1 & 812, 795 & 3260 to be 
upgraded to bridleway status
. (IBP/1260*)
	
	
	
	CIL
	West Sussex County Council 
	Policy High

	Total Transport Costs
	
	
	
	£406,600
	
	
	

	Education
	Primary

Contributions would be required for expansion of primary schools
	WSCC calculator based
	
	
	CIL
	West Sussex County Council
	Essential

	
	Secondary.

Contributions would be required for expansion of secondary schools if feasible and required.

	WSCC calculator based
	
	
	CIL
	West Sussex County Council
	Essential

	
	Sixth form

Contributions would be required for expansion of sixth form if feasible and required

	WSCC calculator based
	
	
	CIL
	West Sussex County Council
	Essential

	
	Early Years 
(IBP/1076*)
11 places

	WSCC calculator based
	
	
	CIL
	West Sussex County Council
	Essential

	
	Special Educational Needs & Disability
(IBP/1096*)
0.61 places

	WSCC calculator based
	
	
	CIL
	West Sussex County Council
	Essential

	Total Education Costs
	
	
	
	£
	
	
	

	Health
	See Plan Area Wide Health Infrastructure Needs
	
	
	
	
	
	Essential

	Total Health Costs
	
	
	
	
	
	

	

	Social Infrastructure
	Contributions to community facilities.
(IBP/1266*)
	Open Space, Indoor Sports & Playing Pitch Strategy 2018
	
	
	
CIL
	
	Policy High

	
	Sport and Leisure Facilities

See Plan Area Wide Social Infrastructure Needs
	
	
	
	
	
	

	Total Social Infrastructure
	
	
	
	£
	
	
	

	Green Infrastructure
	Allotments
(IBP/1267*)

	Open Space calculator based.

Approx Provision of 1,584 sqm of allotments to meet future demand from increased population
	In line with phasing of site development
	£35,387
	S106
	Developer
	Policy High

	
	Amenity/Natural open space
(IBP/1268*)
	Open Space calculator based.

Approx Provision of 5,230 sqm of amenity/natural green space to meet future demand from increased population
	In line with phasing of site development
	£106,867
	S106
	Developer
	Policy High

	
	Parks & Recreation Grounds
(IBP/1269*)
	Open Space calculator based.

Approx Provision of 6,336 sqm of parks and recreational grounds

Pitch provision will be met through contributions towards enhancement of existing off-site provision or towards additional new provision – as set out in the Plan wide section
	In line with phasing of site development
	£588,868
	S106
	Developer
	Policy High

	
	Play Space (Children & Youth)
(IBP/1270*)
	Open Space calculator based.

Approx Provision of  264 sqm of play space for children and  264 sqm for youth to meet future demand from increased population
	In line with phasing of site development
	£89,106
	S106
	Developer
	Policy High

	
	Loxwood Sports Association improvements to drainage and facilities required to progress up the league.

(IBP/1110*)
	Chichester Playing Pitch Strategy, 2018.
The football pitch is currently poor, which prevents the club to function and progress through the league.
	
	£70,000
	CIL, Sports Club, Parish Council, National Governing Bodies, Sport England, National Lottery
	Loxwood Parish Council/ Chichester District Council, Culture &Sport
	Policy High

	Total Green Infrastructure
	
	
	
	£890,228
	
	
	

	Habitats Regulations Mitigation
	
	
	
	
	
	
	

	Total Habitats Regulations Mitigation
	
	
	
	£
	
	
	

	Public Services
	Police

See Area Wide Public Services
	
	
	
	
	
	

	Total Public Services Costs
	
	
	
	£
	
	
	

	Utility Services
	Sewerage network reinforcement


	
	In line with phasing of site development
	Based on new connection charge plus site specific costs
	Developer and Southern Water
	Southern Water
	Critical

	Total Utility Services Costs
	
	
	
	£
	
	
	

	Total Costs
	£1,196,828
	


Chichester City – Local Plan Policy A2
15.16	Residential development of 270 dwellings to be allocated through the Neighbourhood Plan process during the plan period to 2039, and a range of infrastructure, including leisure, green infrastructure, social and community facilities.
	Infrastructure Category
	Scheme (what)
	Justification/Rationale
	Phasing (when)
	Total Estimated Infrastructure Cost
	Sources of funding
	Delivery Lead
(who/whom)
	Priority in delivering Local Plan

	Transport
	See Plan Area Wide Transport Needs
	
	
	
	
	
	

	Total Transport Costs
	
	
	
	£
	
	
	

	Education
	Primary
 
At the current time pupil place planning indicates that there would be sufficient space or expansion capacity to accommodate the child product from this proposed development.
(IBP/1083*)
	WSCC calculator based 
In order to cater for the combined number of proposed dwellings across the Chichester City area.
	
	
	CIL
	West Sussex County Council
	Essential

	
	Secondary

Contributions would be required for expansion of secondary schools if feasible and required.
(IBP/1088*)
	WSCC calculator based 



	
	
	CIL
	West Sussex County Council
	Essential

	
	Sixth Form

IBP/1241*)
	WSCC calculator based 
Contributions would be required for expansion of, sixth form provision if feasible and required
	
	
	CIL
	West Sussex County Council
	Essential

	
	Early Years and Childcare places would be required to accommodate the development. Contributions towards either expansion of places would be required.
(IBP/1075*)
	WSCC calculator based
	
	
	CIL
	West Sussex County Council
	Essential

	
	Chichester City School Planning Area  Special Education Needs and Disability places 
(IBP/1091*)
	WSCC calculator based
	
	
	CIL
	West Sussex County Council
	Essential

	Total Education Costs
	
	
	
	£
	
	
	

	Health
	See Plan Area Wide Health Infrastructure Needs
	
	
	
	
	
	Essential

	Total Health Costs
	
	
	
	
	
	

	

	Social Infrastructure
	See Plan Area Wide Social Infrastructure Needs
	
	
	
	
	
	

	Total Social Infrastructure
	
	
	
	£
	
	
	

	Green Infrastructure
	Allotments
(IBP/1271*)

	Open Space calculator based.

Approx Provision of 1,944 sqm of allotments to meet future demand from increased population
	In line with phasing of site development
	£43,429
	S106
	Developer
	Policy High

	
	Amenity/Natural open space
(IBP/1272*)
	Open Space calculator based.

Approx Provision of 6,480 sqm of amenity/natural green space to meet future demand from increased population
	In line with phasing of site development
	£131,155
	S106
	Developer
	Policy High

	
	Parks & Recreation Grounds
(IBP/1273*)
	Open Space calculator based.

Approx Provision of 7,776 sqm of parks and recreational grounds

Pitch provision will be met through contributions towards enhancement of existing off-site provision or towards additional new provision – as set out in the Plan wide section
	In line with phasing of site development
	£722,701
	S106
	Developer
	Policy High

	
	Play Space (Children & Youth)
(IBP/1274*)
	Open Space calculator based.

Approx Provision of  324 sqm of play space for children and  324 sqm for youth to meet future demand from increased population
	In line with phasing of site development
	£109,356
	S106
	Developer
	Policy High

	Total Green Infrastructure
	
	
	
	£1,006,641
	
	
	

	Habitats Regulations Mitigation
	Bird Aware Solent
	Mitigation for the impact of recreational
activities arising from development in
the Special Protection Areas
(Solent-wide Wardens)
	
	£652 per dwelling 270 dwellings = £176,040
	Developer
S106
	
	Essential

	Total Habitats Regulations Mitigation
	
	
	
	£176,040
	
	
	

	Public Services
	Library contributions to Chichester

(IBP/1275*)
	
	
	£125,000
	CIL
	West Sussex County Council
	Essential

	
	Police

See Area Wide Public Services
	
	
	
	
	
	

	Total Public Services Costs
	
	
	
	£125,000
	
	
	

	Utility Services
	Sewerage network reinforcement


	
	In line with phasing of site development
	Based on new connection charge plus site specific costs
	Developer and Southern Water
	Southern Water
	Critical

	Total Utility Services Costs
	
	
	
	£
	
	
	

	Total Costs
	£1,307,681
	






Name of Site: Land East of Rolls Royce A21
Number of Homes: N/A
Amount of Employment: 7ha of employment development safeguarded for Rolls Royce
	[bookmark: _Hlk102745114]Infrastructure Category
	Scheme (what)
	Justification/Rationale
	Phasing (when)
	Total Estimated Infrastructure Cost
	Sources of funding
	Delivery Lead
(who/whom)
	Priority in delivering Local Plan

	Transport
	As this site shares boundary with the southern Maudlin Farm, the suggested 
footpath upgrade for Maudlin farmland 
should be adopted - i.e. a bridleway 
linking Arundel Road to the south of the 
site, and the existing footpath linking 
Stane Street/New Road via Westerton to 
the north of the site.
(IBP/1208*)
	
	
	
	
	
	

	Total Transport Costs
	
	
	
	£
	
	
	

	Public Services
	See Plan Area Wide Public Services Needs
	
	
	
	
	
	

	Total Public Services Costs
	
	
	
	£
	
	
	

	Utility Services
	See Plan Area Wide Utility Services Needs
	
	
	
	
	
	

	Total Utility Services Costs
	
	
	
	£
	
	
	

	Total Costs
	£
	





[bookmark: _Hlk102744973]Name of Site: Land South of Bognor Road A20
[bookmark: _Hlk102744794]Number of Homes: N/A
Amount of Employment:15ha of employment development/28,000 sqm
	[bookmark: _Hlk102744863]Infrastructure Category
	Scheme (what)
	Justification/Rationale
	Phasing (when)
	Total Estimated Infrastructure Cost
	Sources of funding
	Delivery Lead
(who/whom)
	Priority in delivering Local Plan

	Transport
	Provision of bus lane along A259 approaching Bognor Road roundabout
(see IBP/354)
	Stantec Monitor and Manage Methodology (2022)
Chichester City Transport Strategy – to reduce car trips to city centre
	To be determined by the Traffic and Infrastructure Management Group (TIMG)
	See IBP/354
£15,300,000
Developer contribution of 15%
£2,295,000
	CIL & Other
DFT,WSCC, 
	West Sussex County Council 
	Essential

	
	Mitigation scheme to include diversion of Vinnetrow Road to a new junction on A259 at the access to Springfield Park.
(IBP/1209*)

	As Vinnetrow Road crosses the site, the diversion is essential to the masterplanning of the site

Scheme is part of A27 Bognor Road roundabout improvements
See IBP/339

	
	



	S106/S278
	WSCC with developer
	Essential

	Total Transport Costs
	
	
	
	£2,295,000
	
	
	

	Public Services
	See Plan Area Wide Public Services Needs
	
	
	
	
	
	

	Total Public Services Costs
	
	
	
	£
	
	
	

	Utility Services
	See Plan Area Wide Utility Services Needs
	
	
	
	
	
	

	Total Utility Services Costs
	
	
	
	£
	
	
	

	Total Costs
	£
	





Name of Site: Runcton Horticultural Development Area Extension 
Number of Homes: N/A
Amount of Employment:30ha of horticultural land 
	Infrastructure Category
	Scheme (what)
	Justification/Rationale
	Phasing (when)
	Total Estimated Infrastructure Cost
	Sources of funding
	Delivery Lead
(who/whom)
	Priority in delivering Local Plan

	Transport
	Extension of existing BDW from Vinnetrow 
through Marsh Farm down to B2166 to 
connect FP 195 (395m), with the latter to be upgraded to bridleways with all-weather surfacing. Site specific mitigation to be identifed through transport assessment and delivered by developer
(IBP/1211*)
	
	
	£270,000
	S106
	West Sussex County Council
	Essential

	Total Transport Costs
	
	
	
	£270,000
	
	
	

	Public Services
	See Plan Area Wide Public Services Needs
	
	
	
	
	
	

	Total Public Services Costs
	
	
	
	£
	
	
	

	Utility Services
	See Plan Area Wide Utility Services Needs
	
	
	
	
	
	

	Total Utility Services Costs
	
	
	
	£
	
	
	

	Total Costs
	£
	






15.15	Sustainable Transport Mitigation associated with Strategic Sites carried forward from current adopted Local Plan
	Infrastructure Category
	Scheme (what)
	Justification/Rationale
	Phasing (when)
	Total Estimated Infrastructure Cost
	Sources of funding
	Delivery Lead
(who/whom)
	Priority in delivering Local Plan

	Transport
	Series of small scale cycling, pedestrianisation and local road  mitigation measures associated with Graylingwell SDL
(IBP/341 & IBP/342)

£1,022,000 & £700,000
	
	
	£1,722,000
	S106
	West Sussex County Council
	Essential

	
	Series of small scale cycling, pedestrianisation, public transport and local road  mitigation measures associated with Shopwyke SDL
(IBP/347)
	
	
	£1,022,000
	S278
	West Sussex County Council
	Essential

	
	Bus service between Westhampnett SDL and city centre
(IBP/543)
	
	
	£613,200

	S106
	West Sussex County Council
	Essential

	
	Green Links across the Manhood. (GLaM project). North Selsey to Medmerry Trail - provision of public bridleway  route from Paddock Lane, along Golf Links Lane to access track that circles the new Environment Agency tidal bund and improve current footpath for cycles.
(IBP/667)
	Part of route already agreed via planning consent to be dedicated bridleway. Remainder of route is already public footpath and needs uplifting to bridleway status
	Short term (2023-2028)
	£160,000
	S106
	West Sussex County Council
	Policy High

	Total Transport Costs
	
	
	
	£3,517,200
	
	
	






Plan Area Infrastructure Needs

Plan Area Wide Transport Infrastructure Needs

16.1	Some funding for the A27 junctions package of improvements has already been secured from planning permissions granted to date. Subject to viability, this approach is proposed to continue in the Local Plan and financial contributions (S106 and S278) are likely to be secured from the Strategic Site Allocations and other locations where substantial housing is identified in the Local Plan but is not yet subject to planning permission. Whilst the table below only identifies developer contributions as a source of funding, it is anticipated that other sources of funding will need to be identified to bring forward these schemes.
Please note – costs are indicative and presented at the highest range as set out in the Stantec Transport Modelling Review July 2021. These will continue to be discussed with National Highways and West Sussex County Council. The costs do not include a figure for any future maintenance.  

	Infrastructure Category
	Scheme (what)
	Justification/Rationale
	Phasing (when)
	Total Estimated Infrastructure Cost
	Sources of funding
	Delivery Lead
(who/whom)
	Priority in delivering Local Plan

	
	A27 Chichester Bypass - Bognor Road Roundabout junction improvement including Vinnetrow Road Diversion
(IBP/339)
	Stantec Transport Modelling Review 13/07/2021
	To be determined by the Traffic and Infrastructure Management Group (TIMG)
	£25,000,000

	Developer contributions via S278 & other
	National Highways
	Essential

	
	A27 Chichester Bypass – Whyke junction improvement
(IBP/339)
	Stantec Transport Modelling Review 13/07/2021
	To be determined by the Traffic and Infrastructure Management Group (TIMG)
	£5,240,000
	Developer contributions via S278 & other
	National Highways
	Essential

	
	A27 Chichester Bypass – Stockbridge Roundabout improvement
(IBP/339)
	Stantec Transport Modelling Review 
13/07/2021
	To be determined by the Traffic and Infrastructure Management Group (TIMG)
	£5,850,000
	Developer contributions via S278 & other
	National Highways
	Essential

	
	A27 Chichester Bypass – Fishbourne Roundabout improvement including Terminus Road/Cathedral Way
(IBP/339)
	Stantec Transport Modelling Review 
13/07/2021
	To be determined by the Traffic and Infrastructure Management Group (TIMG)
	£11,500,000

	Developer contributions via S278 & other
	National Highways
	Essential

	
	
	£47,590,000
	

	Local Road Network
	Westhampnett Road Junctions with St. Pancras/St. James to include culverting the river Lavant to allow road widening. Includes the Chichester-Tangmere cycle route scheme
(IBP/353)
	WSCC Strategic Transport Investment Programme
	
	£6,200,000
	CIL £500,000
Other £5,700,000 from as yet unidentifed sources (e.g. Government grants)
	West Sussex County Council 
	Essential

	
	A286 New Park Road/A286 St Pancras Road junction 7

(IBP/1057*)
	Stantec Transport Studies and Monitor and Manage Methodology (2022) WSCC
	
	£1,600,000
	CIL
	West Sussex County Council 
	Essential

	
	A286 Northgate/A286 Orchard Street junction 

(IBP/1058*)
	PBA Transport Assessment 
	
	£700,000

	CIL
	West Sussex County Council 
	Essential

	
	A286 Churchside/A286 Broyle Road junction
(IBP/1059*)
	PBA Transport Assessment
	
	£1,800,000
	CIL
	West Sussex County Council 
	Essential

	
	A286 Stockbridge/Terminus Road junction 9
(IBP/1060*)
	PBA Transport Assessment and WSCC
	
	£400,000
	CIL
	West Sussex County Council 
	Essential

	
	Provision of bus lane along A259 approaching Bognor Road roundabout
(IBP/354)
	Stantec Monitor and Manage Methodology (2022)
Chichester City Transport Strategy – to reduce car trips to city centre
	To be determined by the Traffic and Infrastructure Management Group (TIMG)
	£15,300,000

	CIL & Other
DFT,WSCC, and developer S106 for land South of Bognor Road will be expected to make a proportionate contribution
	West Sussex County Council 
	Essential

	
	Bus services improvement along Vinnetrow Road connecting the B2166 down south and the Bognor Road / Chichester Bypass Roundabout.
(IBP/1210*)
	The Chichester – Bognor Regis Corridor Enhancement, a STIP scheme likely to include bus priority and active travel improvements is a project to be delivered through CIL/other sources.
	
	Further scoping is needed by WSCC to revise the cost estimate.
	CIL
	WSCC
	Essential

	
	RTPI screens at key locations
(IBP/355)
	Chichester City Transport Strategy – to reduce car trips to city centre
	
	£120,000 for 12 screens
6 screens already delivered so £60,000 for 6 remaining screens
	CIL
	West Sussex County Council 
	Policy High

	
	B2145/B2166 junction
(IBP/363)
	PBA Transport Assessment
	
	£600,000
	CIL
	West Sussex County Council 
	Essential

	
	B2145/B2201 (Sidlesham Common) junction 2
(IBP/1063*)
	PBA Transport Assessment and WSCC
	
	£400,000
	CIL 
	West Sussex County Council 
	Essential

	
	Sustainable Transport Corridor – city centre to Portfield and improvements to sustainable transport facilities on Oving Road corridor
(IBP/656)
	To increase sustainable transport mode share. Considering improvements to road space allocation.

	
	£3,500,000
	CIL & Other
DFT
WSCC

	West Sussex County Council
	Essential

	
	A259 Cathedral Way/ Fishbourne Road East 
(IBP/1264*)


	Stantec Transport Studies and Monitor and Manage Methodology (2022)
	To be determined by the (TIMG)
	


	
	
	

	
	A259 Via Ravenna / A259 Cathedral Way Roundabout 

(IBP/371)

	Stantec Transport Studies and Monitor and Manage Methodology (2022)
	To be determined by the Traffic and Infrastructure Management Group (TIMG)
	£372,500
	
	
	

	
	
	£30,932,500
	

	Cycle infrastructure
	Gap filling to complete the Chichester Cycle Network
(IBP/358)
	Chichester City Transport Strategy – to reduce short car trips to and from the city centre
	
	£500,000
Further scoping is needed by WSCC to revise the cost estimate.
	CIL
	West Sussex County Council 
	Essential

	
	City centre cycle parking
(IBP/658)
	To increase short trips to the city centre
	
	£250,000
Further scoping is needed by WSCC to revise the cost estimate.
	CIL
	West Sussex County Council 
	Essential

	
	Smarter Choices BikeIt projects
(IBP/1064*)
	To increase short trips and modal shift
	
	£700,000
	CIL
	West Sussex County Council 
	Essential

	
	Portfield Cycle route
(IBP/359)
	Chichester City Transport Strategy – to reduce short car trips to and from the city centre and between settlements
	
	£1,100,000
	CIL
	West Sussex County Council 
	Essential

	
	Summersdale Cycle route
(IBP/360)
	Chichester City Transport Strategy – to reduce short car trips to and from the city centre and between settlements
	
	£2,000,000
	CIL
	West Sussex County Council 
	Essential

	
	Selsey Cycle route
(IBP/1276*)
	Chichester City Transport Strategy – to reduce short car trips to and from the city centre and between settlements
	
	£2,000,000
	CIL
	West Sussex County Council 
	Essential

	
	Witterings Cycle route
(IBP/1277*)
	Chichester City Transport Strategy – to reduce short car trips to and from the city centre and between settlements
	
	2,800,000
	CIL
	West Sussex County Council 
	Essential

	
	Hunston Road cycle scheme – shared use pedestrian/cycle path to link footbridge at Whyke Road roundabout with south of A27 linked to planning application HN/15/03489/FUL

(IBP/544)
	Sustainable link across A27 to free school and for development south of  the A27 into the city
	
	£1,800,000
	S106
	West Sussex County Council 
	Essential

	
	Oaklands Way Cycle Scheme - Provision of cycle way on northern side of Oaklands Way, from Northgate gyratory in the West to College Lane in the East

(part of IBP/840)
	Supports development of the area. To provide suitable facilities for pedestrians and cyclists whilst taking in to account the needs for all users including public transport users and the private car. 
	2023/2024
	£2,100,000
	CIL

	West Sussex County Council
	Essential

	
	Chichester-Emsworth Cycle route. 

(IBP/1166*)

	Convert and widen footway to cycle track along the A259 (Havant-Emsworth- Hambrook-Chichester City Centre) for Non-Motorised User Improvement.
	
	£5,000,000 
	CIL & Other external sources (e.g. unidentified Government Grants)
	West Sussex County Council
	Essential

	
	Chichester-Selsey Cycle route

(IBP/361)
	
	
	£12,200,000
	CIL & Other external sources (e.g. unidentified Government Grants)
	West Sussex County Council
	Policy High

	
	
	£30,450,000

	
	Birdham - FP 2821 beside Alandale Rd (450m) and 
FP 42 linking FP 41 on Martins Lane 
(347m) to be upgraded to bridleways with 
all-weather surfacing. Note that Alandale 
Rd is a private road, so there may be 
legal complications to changing its status 
and maintaining an improved surface.
(IBP/1212*)
	
	
	£70,000
	CIL
	
	

	
	Birdham - Church Road links the village to the bus 
stops on the A286 and could benefit from 
footway provision
(IBP/1213*)
	
	
	
	
	
	

	
	Extension of Bridleway (BDW) 3595 as a connecting PRoW to FPS 228 (1.23km) and 
230 (1.24km) along Bosham 
Station/B2146 between Bosham and 
Broadbridge Farm – to bridleway status.

(IBP/1167*)

	
	
	£250,000
	CIL
	West Sussex County Council 
	Essential

	
	Upgrade of FPs linking Nutbourne, 
Broadbridge, Fishbourne, Bosham, 
Apuldram, Westbourne, Woodmancote 
(with existing bridleway extension), 
Southbourne and Emsworth together with 
uncontrolled crossings at road points

(IBP/1168*)

	
	
	
	CIL
	West Sussex County Council 
	Essential

	
	Boxgrove - Create bridleway along footpath 284 with links to the village and to Tinwood Lane
(IBP/1065*)
	
	
	£100,000
	CIL
	West Sussex County Council 
	Essential

	
	Boxgrove - In conjunction with Tangmere 
development, FP 284 (approx. 1.45km) 
opposite Easthampnett Lane connecting 
A27 (northwest of site) from Boxgrove -
upgrade to bridleways
(IBP/1214*)
	
	
	£150,000
	
	
	

	
	Chichester city  – Land South of Bognor Road – Improve links to local PROW network 
(IBP/1066*)
	To enhance sustainable transport options to Chichester with potential to deliver linkages south as well to Runcton and North Mundham
	
	£408,800

Further scoping is needed by WSCC to revise the cost estimate.
	CIL
	West Sussex County Council 
	Essential

	
	Chichester City - upgrade of FPs 3691, 3017_1, 2930 (on 
Centurion Way) to be upgraded to 
bridleways with all-weather surfacing
(IBP/1245*)
	
	
	£70,000
Further consultation with Highways required
	
	
	

	
	Chidham & Hambrook - Part of Chidham Lane (3.16km) to have 
footway widening through vegetation 
clearance for a possible shared use.
(IBP/1215*)
	
	
	
	
	
	

	
	Chidham & Hambrook - Existing BDW 260 (873m) to be joined 
with FP 228 (1.17km on Eastfield Farm), 
with the latter to be upgraded to 
bridleway status
(IBP/1216*)
	
	
	
	
	
	

	
	Creation and widening of footway on 
Salthill Road which connects west of the 
site to the A259 at Fishbourne.

(IBP/1169*)

	
	
	£further scoping required
	CIL
	WSCC
	

	
	Fishbourne - Ties in with Land West of Chichester (Site 
AL1) proposed upgrade of FPs and 
footways in Fishbourne.
(IBP/1217*)
	
	
	
	CIL
	WSCC
	

	
	Kirdford – 
Upgrade FPs 821, 602, 604 & 610 to bridleways
(IBP/1259*)
	
	
	
	CIL
	West Sussex County Council
	Essential

	
	Hunston- A joined-up upgrade of the footpath (FP 187) 
linking Hunston and North Mundham – FP 
188 (1.36km) to be upgraded to 
bridleways with all-weather surfacing
(IBP/1218*)
	
	
	£250,000
	CIL
	West Sussex County Council
	Essential

	
	North Mundham – enhance links to the existing PROW network to the north (Chichester) the east
(Pagham) and west (Hunston). 
(IBP/1068*)
	Improve linkages to neighbouring
communities but also provide sustainable transport options to employment with
the improvement of the local Bridleway network. This will reduce the reliance on private motorised use and help to improve local air quality
	
	£220,000

	CIL
	West Sussex County Council
	Essential

	
	Oving - Create bridleway (by upgrading existing footpath) alongside the former canal, with links to proposed local development in Bersted and Yapton
(IBP/1069*)
	
	
	£220,000
	CIL
	West Sussex County Council
	Essential

	
	Oving - Create bridleway linking Shopwyke with Tangmere and Oving villages (as Shopwyke and Tangmere)
(IBP/1070*)
	
	
	£110,000
	CIL
	West Sussex County Council 
	Essential

	
	Oving - Create bridleway linking Tangmere with Oving and Runcton (as Tangmere)
(IBP/1071*)
	
	
	£306,600

Further scoping is needed by WSCC to revise the cost estimate
	CIL
	West Sussex County Council 
	Essential

	
	Plaistow & Ifold - Create bridleway linking Plaistow with bridleway 635
(IBP/1072*)

	
	
	£70,000
	CIL
	West Sussex County Council 
	Essential

	
	Plaistow & Ifold -Upgrade of FPs 621, 618, 620_1, 620, 612_1, 615, 
623 & 622 to bridleways status
(IBP/1261*).
	
	
	£220,000
	CIL
	West Sussex County Council
	Essential

	
	Westbourne - Create bridleway (by upgrading existing footpath) to link Hambrook Hill South with Woodmancote Lane over A27 (as Chidham and Hambrook)
(IBP/791)
	
	
	£200,000
	CIL/S106
	West Sussex County Council 
	Essential

	
	Westbourne -Create bridleway (by upgrading existing footpath) to link Lumley with Westbourne over A27 (as Southbourne)
(IBP/790)
	
	
	£200,000
	S106
	West Sussex County Council 
	Essential

	
	Westbourne - Ties in with Land West of Chichester (Site 
AL1) proposed upgrade of FPs in 
Westbourne
(IBP/1219*)
	
	
	
	
	
	

	
	Westhampnett – Land to the east of Rolls Royce – improve connectivity to local PROW network
(IBP/1073*)

	Enhance sustainable transport options
	
	£204,400
	CIL
	West Sussex County Council 
	Essential

	
	Wisborough Green - Create bridleway alongside Wey and Arun Canal and improve existing (as Loxwood), with link to Billingshurst
(IBP/1074*)
	
	
	£90,000
	CIL
	West Sussex County Council
	Essential

	
	Wisborough Green -Upgrade FPs 783, 790 & 791 to bridleways
(IBP/1262*)
	
	
	£120,000
	CIL
	West Sussex County Council
	Essential

	
	
	£3,259,800
	

	Total Costs
	£115,749,500
	






Education Infrastructure Needs – related to Parish housing requirements which are not strategic sites

	Infrastructure Category
	Scheme (what)
	Justification/Rationale
	Phasing (when)
	Total Estimated Infrastructure Cost
	Sources of funding
	Delivery Lead
(who/whom)
	Priority in delivering Local Plan

	













































































































































	Boxgrove – 
Early years places would be required
(IBP/ 1220*)
	WSCC calculator based
	
	
	CIL
	West Sussex
County Council
	Essential

	
	Fishbourne
Early years places would be required
(IBP/1221*)
	WSCC calculator based
	
	
	CIL
	West Sussex
Council
	Essential

	
	North Mundham –
Early years places would be required
(IBP/1078*)
	WSCC calculator based
	
	
	CIL
	West Sussex County Council
	Essential

	
	Westbourne –
2 Early years places would be required as part of new primary school at Southbourne

(IBP/1027*)
	Pro-rata based
	
	
	S106
	West Sussex County Council
	Essential

	
	Wisborough Green –
Early years places would be required
(IBP/1080*)
	WSCC calculator based
	
	
	CIL
	West Sussex County Council
	Essential

	
	Kirdford –
Early years places would be required
(IBP/1081*)
	WSCC calculator based
	
	
	CIL
	West Sussex County Council
	Essential

	
	Plaistow – 
Early years places would be required
(IBP/1082*)
	WSCC calculator based
	
	
	CIL
	West Sussex County Council
	Essential

	
	Fishbourne

(IBP/1224*)
	WSCC calculator based 
At the current time pupil place planning indicates that there would be sufficient space or expansion capacity to accommodate the child product from this proposed development.
Contributions would be required for expansion of primary, secondary and sixth form provision if feasible and required.
	
	
	CIL
	West Sussex County Council
	Essential

	
	Westbourne 

Pro rata costs of land and contribution of a 2FE expandable to 3FE school with A11, A12 and A13 and Westbourne Parish numbers to provide new school at Southbourne
(see IBP/1027*)

	The current primary provision serving the area is at capacity, expansion of the school on its existing site is not possible.
 

	
	Total cost of school £15,000,000 plus land costs

Pro-rata contributions 
	S106
	West Sussex County Council
	Essential

	
	North Mundham –

Further capacity would be required to
accommodate the development, CDC
will need to work with WSCC to
determine how additional capacity in the
area could be accommodated before any
land is considered further for allocation.
(IBP/1087*)
	WSCC calculator based 

	
	
	CIL
	West Sussex County Council
	Essential

	
	Wisborough Green 

(IBP/1278*)

	WSCC calculator based 
Contributions would be required for expansion of primary, form provision if feasible and required
	
	
	CIL
	
	

	
	Kirdford –

(IBP/1279*)

	WSCC calculator based 
Contributions would be required for expansion of primary, form provision if feasible and required
	
	
	CIL
	
	

	
	Plaistow – 

(IBP/1280*)


	WSCC calculator based 
Contributions would be required for expansion of primary, form provision if feasible and required
	
	
	CIL
	
	

	
	Fishbourne

(IBP/1229*)
	WSCC calculator based 
Contributions would be required for expansion of, secondary form provision if feasible and required.
	
	
	CIL
	West Sussex County Council
	Essential

	
	Boxgrove

(IBP/1231*)
	WSCC calculator based 
Contributions would be required for expansion of, secondary form provision if feasible and required
	
	
	CIL
	West Sussex County Council
	Essential

	
	North Mundham
(IBP/1233*)

	WSCC calculator based 
Contributions would be required for expansion of, secondary form provision if feasible and required
	
	
	CIL
	West Sussex County Council
	Essential

	
	Westbourne 
(IBP/1234*)

	WSCC calculator based 
Contributions would be required for expansion of, secondary form provision if feasible and required
	
	
	CIL
	West Sussex County Council
	Essential

	6th form
	Fishbourne
IBP/1235*)
	WSCC calculator based 
Contributions would be required for expansion of, sixth form provision if feasible and required
	
	
	CIL
	West Sussex County Council
	Essential

	
	Boxgrove
IBP/1237*)
	WSCC calculator based 
Contributions would be required for expansion of, sixth form provision if feasible and required
	
	
	CIL
	West Sussex County Council
	Essential

	
	North Mundham
(IBP/1239*)

	WSCC calculator based 
Contributions would be required for expansion of, sixth form provision if feasible and required
	
	
	CIL
	West Sussex County Council
	Essential

	
	Westbourne 
(IBP/1240*)

	WSCC calculator based 
Contributions would be required for expansion of, sixth form provision if feasible and required
	
	
	CIL
	West Sussex County Council
	Essential

	
	Wisborough Green –

(IBP/1281*)
	WSCC calculator based 
Contributions would be required for expansion of, sixth form provision if feasible and required
	
	
	CIL
	West Sussex County Council
	Essential

	
	Kirdford –

(IBP/1282*)
	WSCC calculator based 
Contributions would be required for expansion of, sixth form provision if feasible and required
	
	
	CIL
	West Sussex County Council
	Essential

	
	Plaistow – 

(IBP/1283*)
	WSCC calculator based 
Contributions would be required for expansion of, sixth form provision if feasible and required
	
	
	CIL
	West Sussex County Council
	Essential

	
	Financial contributions towards the expansion of the Special Support Centre at the Bourne Community College would be required subject to feasibility
(IBP/1092*)
	WSCC calculator based
	
	
	CIL
	West Sussex County Council
	Essential

	
	Fishbourne

(IBP/1242*)
	WSCC calculator based
	
	
	CIL
	West Sussex County Council
	Essential

	
	Boxgrove –

(IBP/1243*)
	WSCC calculator based
	
	
	CIL
	West Sussex County Council
	Essential

	
	North Mundham –

(IBP/1093*)
	WSCC calculator based
	
	
	CIL
	West Sussex County Council
	Essential

	
	Westbourne –

(IBP/1095*)
	WSCC calculator based
	
	
	CIL
	West Sussex County Council
	Essential

	
	Wisborough Green-

(IBP/1097*)
	WSCC calculator based
	
	
	CIL
	West Sussex County Council
	Essential

	
	Kirdford

(IBP/1098*)
	WSCC calculator based
	
	
	CIL
	West Sussex County Council
	Essential

	
	Plaistow

(IBP/1099*)
	WSCC calculator based
	
	
	CIL
	West Sussex County Council
	Essential

	University of Chichester
	New student accommodation, preferably on campus or close to campus
(IBP/379 £15m  & IBP/799)
	To meet future student demand from first year undergraduates and an increasing demand from second and third year undergraduates
	2021/2022
	£15m
	University funding, income strip financing
	University of Chichester 
	

	
	New academic buildings to support new undergraduate and postgraduate courses
(IBP/381 & IBP/382 & IBP/378 £3,500,000)
	To enhance the academic offering of the University and to meet the needs of the local, regional and national economy
	2021/2022
	£3,500,000
	Unknown at present
	University of Chichester
	

	
	North Eastern Link Road
(IBP/385)
	To provide a new access road to the campus and to reduce the number of vehicles using College Lane
	2021
	Unknown
	Provided by developer as part of a section 106 agreement
	Homes England and Linden Homes
	

	
	Redevelopment of the University’s main car park, including the construction of a multi-deck car park
(IBP/388)
	To provide car parking appropriate to the University’s business needs and to encourage sustainable transport 
	2021/22
	
	University funding
	University of Chichester
	

	Chichester College
	New teaching building to support the delivery of STEM subjects. (Science, technology, engineering and mathematics) 

(IBP/1100*)
	To enable the effective delivery of STEM related subjects up to foundation degree
	2019/2021
	
	College funded supported by LEP grant funding
	Chichester College Group
	

	
	Enhancement to existing workshops 

(IBP/1101*)
	To enable the relocation of Motor Vehicle courses from the Chichester campus
	2021/2023
	
	College funded supported by LEP grant
	Chichester College Group
	

	Total Costs
	£18,468,683
	





[bookmark: _Toc83047795]Plan Area Wide Health Infrastructure Needs
16.3	This includes the strategic site allocations and includes the parish requirements.
	Infrastructure Category
	Scheme (what)
	Justification/Rationale
	Phasing (when)
	Total Estimated Infrastructure Cost
	Sources of funding
	Delivery Lead
(who/whom)
	Priority in delivering Local Plan

	GP Surgeries
	Provision of additional primary care infrastructure at Southbourne Surgery Phase 1
(IBP/726)
	To accommodate influx of additional patients from new housing totalling 350 dwellings within the catchment boundary of Southbourne Surgery identified in IDP 2014-29
	2022-2023
	£450,000
	£450,000 CIL
	West Sussex NHS Sussex – Sussex Health and Care supporting the service providers
	Essential

	
	Provision of additional primary care infrastructure at Southbourne Surgery Phase 2

(IBP/1102*)
	To accommodate influx of additional patients from new housing, totalling 1250 dwellings, within the catchment boundary of Southbourne Surgery identified in IDP 2016-38
	In line with phasing of site development
	£1,369,486
	Potential CIL
	West Sussex NHS Sussex – Sussex Health and Care supporting the service providers
	Essential

	[bookmark: _Hlk118448702]
	Provision of additional primary care infrastructure at Southbourne Surgery

(IBP/1136*)
	To accommodate influx of additional patients from new housing at Chidham & Hambrook, totalling 300 dwellings, within the catchment boundary of Southbourne Surgery identified in IDP 2016-35)
	In line with phasing of site development
	£547,794
	Potential CIL
	NHS Sussex – Sussex Health and Care
	Essential

	
	East of Chichester City

Provision of additional primary care infrastructure

(IBP/957*)
	To accommodate new residents/patients from planned developments, which will be supplemented by additional funding to enable restructure and consolidation of Primary Care resources to serve Chichester over the next 20 years, as per our emergent GP estate strategy
	
	£657,353
	Potential CIL contribution
	NHS Sussex – Sussex Health and Care
	Essential

	
	Improvements at Tangmere Surgery to provide additional primary care infrastructure
(IBP/725)
	To accommodate additional patients resulting from new housing in the catchment boundary of Tangmere Surgery
	2028
	£700,000
	Potential CIL
	NHS Sussex – Sussex Health and Care supporting the service providers
	Essential

	
	Extensions to Chichester City GP surgeries: Langley House.
(IBP/877)
	Housing increase and directly associated GP registration.
	2022-2023
	£420,000
	CIL £420,000
	NHS Sussex – Sussex Health and Care supporting the service providers
	Essential

	[bookmark: _Hlk99442959]
	Willow Park redevelopment Chichester (new – replacing Parklands)
(IBP/1155)
	Housing increase
	2022-2023
	£1,428,000
	CIL £700,000
Other £728,000
	NHS Sussex – Sussex Health and Care supporting the service providers
	Essential

	Chichester City Health Hub
	Provision of additional primary care infrastructure via a new Health Hub to relocate Cathedral Health Practice
(IBP/773)
	To accommodate new residents/patients from planned developments within and around Chichester City, which will be supplemented by additional funding to enable restructure and consolidation of Primary Care resources to serve Chichester over the next 20 years, as per our emergent GP estate strategy
	2026/2027
	£25,000,000
	Potential CIL contribution of £3,000,000 together with £22,000 from other funding sources
	Developer, Chichester District Council and NHS Sussex – Sussex Health and Care supporting the service providers
	Essential

	St. Richards Hospital
	Increase Accident 
and Emergency 
capacity, with 
opportunity to 
accommodate an 
Urgent  Treatment 
Centre; 

Improved 
outpatient 
department; Increase 
ward capacity; 
Improved size, 
capacity and 
functionality for 
operating theatres;
Improved women and children’s services capacity; Enhance diagnostic provision such as imaging capacity; Redesign and rebuild of the sterile services unit.

(IBP/1103*)
	This project is ‘necessary’ infrastructure. It is fundamental to the delivery of the emerging Local Plan, to ensure sufficiency of acute medical provision to meet the need of the increasing population within the proposed new homes. It does not need to be implemented ‘up front’ to unlock development and growth that could otherwise not take place. However, ongoing funding to support the planning and implementation of necessary changes in clinical service provision at St Richard’s hospital is required.  Without adequate clinical planning and the associated changes to the hospital estate, there will be a tipping point, when the infrastructure becomes critical to the safe provision of acute health care. The long lead time for the development means that whilst this can be implemented as the development takes place, it is essential to identify the funding available for this and commence detailed planning.
	A phased basis between 2021 and 2029.
	£166m
	Yet to be secured.

The availability of capital and revenue funding within the NHS will be a significant constraint to developing acute services at St Richard’s hospital.  This will be a barrier to maintaining safe acute health services that are necessary in support the development strategy for the area as set out in the emerging Local Plan.
	Western Sussex Hospitals NHS Foundation Trust.
	Essential

	Total Costs
	£196,572,633
	





[bookmark: _Toc83047796]Plan Area Wide Social Infrastructure Needs
16.4	This includes the strategic site allocations and the parish requirements.
	Infrastructure Category
	Scheme (what)
	Justification/Rationale
	Phasing (when)
	Total Estimated Infrastructure Cost
	Sources of funding
	Delivery Lead
(who/whom)
	Priority in delivering Local Plan

	Sport & Leisure facilities
	Competition swimming pool (8 lane x 25m) and diving pit

(IBP/1104*)
	Open Space, Indoor Sports & Playing Pitch Strategy, 2018
	
	£4.4m
	CIL, Local clubs, National Governing Bodies, Sport England, National Lottery
	Chichester District Council, Culture & Sport.

If not Westgate it would be another organisation in partnership with Chichester District Council, Culture & Sport.
	Policy High

	
	Permanent indoor tennis facility

(IBP/1105*)
	Open Space, Indoor Sports & Playing Pitch Strategy, 2018
	
	£2.4m
	CIL, National Governing Bodies, Sport England, National Lottery
	Chichester District Council, Culture & Sport/Chichester Racquets & Fitness Club
	Policy High

	Community Facilities
	New Community Hall Chichester City of sufficient size to accommodate a variety of recreational and social activities – a minimum of 18m x 10m, capacity of around 150 – 200 seated, with small meeting room, kitchen, storage and toilet facilities commensurate with size, with provision for disabled users and car parking. Overall a net minimum of 300 sq m. Provision should be able to accommodate a badminton court.
(IBP/1247*)
	Open Space, Indoor Sports & Playing Pitch Strategy, 2018
	
	£1m
	CIL/Other
	Chichester City Council
	Policy High

	Total Costs
	£7,800,000
	





[bookmark: _Toc83047797]Plan Area Wide Green Infrastructure Needs
16.5	This includes the parish requirements.
	Infrastructure Category
	Scheme (what)
	Justification/Rationale
	Phasing (when)
	Total Estimated Infrastructure Cost
	Sources of funding
	Delivery Lead
(who/whom)
	Priority in delivering Local Plan

	Natural Greenspace
	New bike fence to prevent bike access to the  Brandy Hole copse

(IBP/1106*)
	With development at WHF, this infrastructure will be required to maintain  the integrity of Chichester’s only Local Nature Reserve
	
	5,000
	CIL
	Friends of Brandy Hole Copse/ Chichester District Council
	Policy High

	
	Water vole Habitat for improved connectivity

(IBP/1107*)
	With development at WHF, this infrastructure will be required to maintain  the integrity of Chichester’s only Local Nature Reserve
	
	40,000
	CIL
	Bosham Local Group/ Chichester District Council
	Policy High

	
	Strategic Corridor Enhancements at Emsworth/The Ems

(IBP/1108*)
	Enhancements to the strategic corridors, as identified in the Local Plan
	
	40,000
	CIL
	Emsworth Local Group/Chichester District Council
	Policy High

	Flood Protection/defences
	Bosham Harbour New Inland Defences

(IBP/1127*)
	Protection against flooding
	Post 2021
	460,000
	FCRM
GiA/Contributions
	Environment Agency
	Essential

	Parks and Green Spaces
	West Wittering Cricket Club clubhouse enhancement.

(IBP/1109*)
	Requirement for provision of showers for the officials changing rooms.
	
	£50,000
	CIL, Sports Club, Parish Council, National Governing Bodies, Sport England, National Lottery
	West Wittering Parish Council/Chichester District Council, Culture &Sport
	Policy High

	
	The Green, Wisborough Green rebuild of sports pavilion and provision of additional training and pitch facilities.
(IBP/322)
	Chichester Playing Pitch Strategy, 2018.
	
	£965,000
	CIL, Sports Club, Parish Council, National Governing Bodies, Sport England, National Lottery
	Wisborough Green Parish Council/ Chichester District Council, Culture &Sport
	Policy High

	
	Oving Diamond Jubilee Ground pitch and pavilion reinstatement

(IBP/1111*)
	PC have stated a need for a hub for sports teams and currently looking to identify funds for this.
	
	£190,000
	CIL, Sports Club, Parish Council, National Governing Bodies, Sport England, National Lottery
	Oving Parish Council/ Chichester District Council, Culture &Sport
	Policy High

	
	White Pavilion Priory Park improvements to meet the needs of cricketers including women and girls
(IBP/294)
	Chichester Playing Pitch Strategy, 2018.
Lack of changing facilities and poor quality outfield.
	
	£450,000
	CIL, Sports Club, Parish Council, National Governing Bodies, Sport England, National Lottery
	Chichester District Council, Culture &Sport
	Policy High

	
	The Street Recreation Ground, Boxgrove pavilion and cricket pitch improvements

(IBP/1112*)
	Chichester Playing Pitch Strategy, 2018.
	
	£70,000-120,000
	CIL, Sports Club, Parish Council, National Governing Bodies, Sport England, National Lottery
	Boxgrove Parish Council/ Chichester District Council, Culture &Sport
	Policy High

	
	University of Chichester improvements and upgrade to existing Artificial Grass Pitch (AGP).

(IBP/1113*)


	Chichester Playing Pitch Strategy, 2018. The existing AGP is >15 years old and requires replacing. The University identifies this as a sand-based surface for hockey and multi-sports and it is used extensively for teaching and recreation alongside Hockey matches (including community use)
	Summer 2019
	£200,000
	University of Chichester, CIL, Sports Club, National Governing Bodies, Sport England, National Lottery
	University of Chichester/ Chichester District Council, Culture &Sport
	Policy High

	
	University of Chichester new publicly shared sports track

(IBP/389)
	Chichester Playing Pitch Strategy, 2018. The J-Section provides teaching opportunity and some community training use (one or two days a week) for juniors as part of the Chichester Runners and Athletic and Road Running Club activities.
A 6 or 8 lane athletics track would as a minimum provide academic teaching opportunity, an additional training facility for most of the BUCS competition sports, intra-mural practice and competition; it would support a high level of use and development by the Chichester Runners and Athletic Club, training use by local sports clubs including schools’ competition (primary and secondary) and area school sports days, and casual exercise and fitness use by students, staff and the community.
	
	£1.4m – £1.6m
	University of Chichester, CIL, Sports Club, National Governing Bodies, Sport England, National Lottery
	University of Chichester/ Chichester District Council, Culture &Sport
	Policy High

	
	University of Chichester
3G AGP in addition to upgrading of existing sand based AGP

(IBP/1114*)
	Chichester Playing Pitch Strategy, 2018. Option 1 - discussed with the Chichester City Football Club to convert their grass pitch to a 3G ATP (FA stadia grade and World Rugby 22 grade), ensuring equitable partnership sharing arrangements with the University and with the Rugby Club, subject to funding arrangements; the University would then locate a high quality full size grass pitch in the centre of the athletics track - sensible planning of a summer field events programme and restoration annually would be required.
Option 2 With the completion of the athletics track comes the opportunity to locate a floodlit full size 3G ATP (ground-graded for football training and matches and rugby training, on the track central area), subject to more detailed feasibility analysis; this would however require surround fencing and a pitch barrier, and athletics field events could not take place in the centre of the track.   The identified need and demand for a community accessible floodlit 3G ATP in Chichester (with appropriate FA and RFU ground grading for football and rugby matches and training), which would include substantial use by the University.
	
	c. £0.5m partner contribution to c. £1m cost
	University of Chichester, CIL, Sports Club, National Governing Bodies, Sport England, National Lottery
	University of Chichester/ Chichester District Council, Culture &Sport
	Policy High

	
	New Park Road toilets facilities

(IBP/301)
	Chichester Playing Pitch Strategy, 2018. New Park Road is used by juniors for mini soccer at the weekends for matches and during the week for training
	
	£100,000
	CIL, Sports Club, City Council, National Governing Bodies, Sport England, National Lottery
	Chichester District Council, Culture &Sport/Chichester City Colts Football Club
	Policy High

	
	Oaklands Park rugby pitch improvements

(IBP/1115*)
	Chichester Playing Pitch Strategy, 2018. Current rugby pitches cannot take existing usage.  Improvements to pitch conditions may result in more capacity to meet current and future demand.
	
	£100,000
	CIL, Sports Club, City Council, National Governing Bodies, Sport England, National Lottery
	Chichester District Council, Culture &Sport
	Policy High

	
	Oaklands Park cricket pitch reinstatement

(IBP/1128*)
	Chichester Playing Pitch Strategy, 2018. It is currently of poor quality and potentially dangerous, and thus no longer sustains regular use, although it has been an important central venue in the past.
	
	£70,000
	CIL, Sports Club, City Council, National Governing Bodies, Sport England, National Lottery
	Chichester District Council, Culture &Sport
	Policy High

	
	Monks Hill Recreation Ground Westbourne football pitch and changing facilities

(IBP/1116*)
	Chichester Playing Pitch Strategy, 2018.
	
	£330,000
	CIL, Sports Club, City Council, National Governing Bodies, Sport England, National Lottery
	Westbourne Parish Council/ Chichester District Council, Culture &Sport
	Policy High

	
	Chichester College development of 9V9 AGP

(IBP/1117*)
	Chichester Playing Pitch Strategy, 2018.
Cannot meet existing demand for football.
	
	£405,000
	Chichester College, CIL, Sports Club, National Governing Bodies, Sport England, National Lottery
	Chichester College/ Chichester District Council, Culture &Sport
	Policy High

	
	Reprovision of sand based AGP Chichester High School site. Also provision of new 3G AGP as a result of the new housing
(IBP/844)
	Playing Pitch Strategy 2018
	
	£825,000 - £1m pitch

Changing facilities £255,000 - £655,000.
	S106 £20,000
CIL £880,000
Football Foundation Grant £500,000 
	Developer

	Policy High

	
	New artificial cricket wicket at Chichester High School
(IBP/975*)
	Playing Pitch Strategy 2018
	
	£20,000
	S106
	Developer
	Policy High

	
	Chichester FC 3G AGP at Oaklands Park 

(IBP/300)
	Chichester Playing Pitch Strategy, 2018.
Pitch becomes waterlogged quickly and cannot accommodate the number of required games and training for the club.
	
	£890,000-955,000
	CIL, Sports Club, City Council, National Governing Bodies, Sport England, National Lottery
	Chichester District Council, Culture &Sport
	Policy High

	
	AGP on Bourne Community College site for community use in Southbourne

(IBP/1118*)
	Chichester Playing Pitch Strategy, 2018
Needed to address shortfalls within the area.
	
	£890,000+
	CIL, Sports Club, City Council, National Governing Bodies, Sport England, National Lottery
	Bourne Community College/ Chichester District Council, Culture &Sport
	Policy High

	
	Upgrade of grass and artificial cricket pitch Southbourne and improvements to existing sports pavilion at Park Road Recreation Ground Southbourne
(IBP/886)
	Chichester Playing Pitch Strategy, 2018
	
	£150,000
	CIL, Sports Club, City Council, National Governing Bodies, Sport England, National Lottery
	Southbourne Parish Council/ Chichester District Council, Culture &Sport
	Policy High

	Total Costs
	£9,795,000
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[bookmark: _Hlk120716079][bookmark: _Hlk120716377]Habitats Regulations Mitigation for parish housing requirements that are not identified as strategic sites

	Infrastructure Category
	Scheme (what)
	Justification/Rationale
	Phasing (when)
	Total Estimated Infrastructure Cost
	Sources of funding
	Delivery Lead
(who/whom)
	Priority in delivering Local Plan

	Habitats Regulation Mitigation
	Bird Aware Solent
	Habitats Regulations
	
	60 dwellings (Fishbourne 30; Westbourne 30) at £652 = £39,120
	Developer
S106
	
	Essential

	
	Pagham Harbour SPA and Medmerry SPA Site protection and awareness infrastructure–  
(i) Additional fencing and access

(IBP/1121*)
	Strategic fencing and access improvements to protect sensitive SPA habitats (eg. Vegetated shingle) from trampling and SPA breeding and wintering birds (eg. Little tern and oystercatcher and wintering brent geese).
This will be achieved by focusing on key areas around Church Norton, Halseys and the North Wall at Pagham
	By 2023
	102,500
	English Coastal Path may provide path improvement funds for coastal path sections.
RSPB staff resource @ 7% of costs
	RSPB
	Essential

	
	Pagham Harbour SPA and Medmerry SPA Site protection and awareness infrastructure–
(ii) Interpretation and information

(IBP/1122*)
	Interpretation materials and viewing areas to provide information on international importance of the SPA and its wildlife, orientate visitors and focus visitor pressure on less sensitive areas whilst providing opportunities for people to have the opportunity to appreciate wildlife without disturbing it.  
	By 2023
	£29,000
	RSPB staff resource @ 10% of costs
	RSPB
	Essential

	
	Water Neutrality Mitigation Strategy

(IBP/1257*)
	Habitats Regulations - mitigation required to achieve water neutrality in following locations: Loxwood, Plaistow and Ifold; Wisborough Green and Kirdford
	 In line with development
	£tbc
	Developer
S106
	Southern Water/ Crawley BC/ Horsham DC/ Chichester DC/ SDNPA/ WSCC
	Essential

	
	Nutrient Mitigation

(IBP/1284*)
	Habitats Regulations mitigation required to achieve nutrient neutrality as follows:  Chichester City: 254 kg mitigation
Fishbourne: 10.5 kg mitigation
Westbourne: 19.5 kg mitigation.  Estimated cost of mitigation
at £3000 per kg.
	
	£852,000
	Developer S106
	Developer
	Essential

	Total Costs
	£1,022,260
	





[bookmark: _Hlk100153488]Plan Area Wide Public Services Needs
This includes the strategic site allocations and the parish requirements.
	Infrastructure Category
	Scheme (what)
	Justification/Rationale
	Phasing (when)
	Total Estimated Infrastructure Cost
	Sources of funding
	Delivery Lead
(who/whom)
	Priority in delivering Local Plan

	Police Service
	Police Automatic Number Plate Cameras (ANPR cameras)

(IBP/1126*)

	Sussex Police are rolling out ANPR Cameras throughout Sussex to ensure criminals can be identified quickly and efficiently. The number and location of cameras is driven by the scale and location of the proposed development and the road network in the area. 

Site 1: ANPR camera – Salthill bridge – A27 Chichester bypass
£16,552

Site 2: ANPR camera - A259 Cathedral Way, Chichester
£13,552

Site 3: ANPR camera – Terminus road, Chichester
£6,776

Site 4: ANPR camera – A286 Stockbridge road, Chichester
£6776

Site 5: ANPR camera - A259 Bognor road, Chichester
£6,776

Site 6: ANPR camera - A285 Westhampnett Road – Chichester
£6,776

Site 7: A286 Lavant Road – Chichester
£6,776

Site 8: Madgwick Lane – Chichester
£6,776
	Autumn 2022
































	£70,760
	CIL
	Police
	Desirable

	Ambulance Service
	Community based ambulance emergency response post following the roll out of SECAmb’s Make Ready Operational Model

(IBP/913)
	Birdham Ambulance Community Response Post (ACRP)
	2022/23
	£20,000
	CIL £10,000 and other
	SECAmb
	Essential

	Waste & Recycling
	Reconfiguration/improvement of Westhampnett transfer station/household waste recycling site

(IBP/710)
	To increase capacity to meet current and future demand for kerbside collections as a result of planned housing delivery across the area.
	Phase 1 £250,000 in 2023-2024 and Phase 2 £1,125,000 2024-2025. Phase 3 2025-2026 £1,125,000
	£5,000,000
	Chichester CIL £2,500,000

Also Arun DC CIL
	WSCC
	Essential

	Total Costs
	£5,090,760
	









[bookmark: _Toc83047799]Plan Area Wide Utility Services Needs
This includes the strategic site allocations and the parish requirements.
	Infrastructure Category
	Scheme (what)
	Justification/Rationale
	Phasing (when)
	Total Estimated Infrastructure Cost
	Sources of funding
	Delivery Lead
(who/whom)
	Priority in delivering Local Plan

	Gas
	As this is high level assessment (Medium Pressure), the existing gas infrastructure can accommodate the suggested level of housing growth and distributions. At a more localized level, most sites and new customers may be supplied through the low pressure systems. Exact connection points would be explored with developer through the development of each site and therefore cannot be assessed in detail at this time. However, the cumulative impact of a number of site and scenarios in this report are likely to necessitate some investment at some stage in the future for thereafter.

	Pending surveys, Mains Lay Reinforcement required to ensure security of supply to the Low Pressure gas network.
	Within the current Regulatory Price Control (RIIO-GD2) period, i.e. 2021-2026 there are no plans to carry out any capital work within the immediate area. 

	The timing of any capacity improvement or reinforcement works is dependent upon the rate of development. Due to the nature of the business it is not permitted to invest speculatively but can take account of local development plans when undertaking or carrying out work in the area. 

	Developer contributions
Ofgem
Scotia Gas Networks - Each connection and associated capacity request will be assessed on its own individual merits.   Should any new request require an element of system reinforcement, the system requirements will then be quantified. This will then be subjected to SGN’s economic assessment model, using the identified gas demand for the development.   Where the costs of the system enhancements are less than the level of investment generated by the load, SGN will fund the cost of these works.   Where the opposite is true, then a developer contribution will be required

	Scotia Gas Networks SGN
	Essential

	Electricity
	Low voltage cable installation in Chichester City Centre (Ref LVLR 617001)
(IBP/793)
	To increase capacity.
	2021
	£400,000
	SSE
	SSE
	Essential

	
	Low voltage cable installation from Main Road, Chidham to The Malthouse (Ref LVLR 619001)
(IBP/794)
	To resolve low voltage issues
	2021
	£41,000
	SSE
	SSE
	Essential

	
	Underground overhead line PS002594 - Hunston to Birdham
(IBP/795)
	To increase network resilience/capacity
	2022-2023
	£2,500,000
	SSE
	SSE
	Essential

	
	Underground overhead line PS001334 - Hunston to Rose Green
(IBP/796)
	To increase network resilience/capacity
	2022-2023
	£1,500,000
	SSE
	SSE
	Essential

	Wastewater Treatment
	Wastewater Treatment Works (WwTW) upgrades
	Upgrades to WwTWs in Chichester District may be required in the lifetime of the Chichester Local Plan (2039) to accommodate additional growth or comply with tighter environmental permits.  This would be planned for and delivered through the water industry’s 5 yearly business planning process.
	Future requirements for WwTW upgrades can be planned and delivered in the next business plan 2025-2030 (AMP 8) or 2030- (AMP 9) as required.
	
	Funding is through the 5 yearly price review.
	Southern Water
	Critical

	
	Chichester-Tangmere pipeline
(IBP/728)
	Growth
	Completion target date February 2023
	£17m
	Southern Water
	Southern Water
	Critical

	
	Chichester infiltration reduction
(IBP/931)
	Environment
	Monitoring is ongoing. Programme may extend up to 2030
	£4.9m in AMP7
	Southern Water
	Southern Water
	Critical

	
	Thornham infiltration reduction
(IBP/1147)
	Environment and Growth
	Completion by October 2025
	£2m
	Southern Water
	Southern Water
	Critical

	
	Pagham Nitrates reduction and growth
(IBP/932)
	Environment and Growth
	Completion by March 2025
	£16.1m
	Southern Water
	Southern Water/EA
	Critical

	
	Capital scheme at Loxwood WWTW to increase the full flow to treatment which will significantly reduce storm overflows.
(IBP/1285)
	Environment and Growth
	The current investment period ( AMP7 2020-25)
	
	Southern Water
	Southern Water
	Critical

	Total Costs
	£44,441,000
	



[bookmark: _Toc83047800]

Sources of Funding
5.1	Infrastructure required to mitigate the site-specific impacts of a development and make it acceptable in planning terms is secured through a Section 106 agreement and infrastructure required to mitigate the cumulative impact of development is secured by a tariff called the Community Infrastructure Levy (CIL). The local on-site and off-site infrastructure required to service individual sites is achieved by agreements with utility companies directly with developers. The costs incurred in providing this infrastructure are additional to those incurred through the CIL or Planning Obligations.

5.2	Planning obligations play a key role in relation to affordable housing and certain site-specific requirements. The financial contributions will be set out in the Local Plan.

[bookmark: _Toc83047801]Community Infrastructure Levy (CIL)
5.3	The Community Infrastructure Levy is a charge per square metre on new development floorspace. In accordance with the Regulation 59, of the Community Infrastructure Regulations 2010 (as amended), the District Council must use the CIL funds it has collected for the provision, improvement, replacement, operation or maintenance of infrastructure to support the development of its area. Whilst CIL should not pay for historical deficits in infrastructure, the regulations do allow for improvements to increase the capacity of existing infrastructure.

5.3	Chichester’s CIL covers the Local Plan Area. It does not include parts of the district within the South Downs National Park as the South Downs National Park Authority has its own CIL. The Council implemented the Community Infrastructure Levy on 1 February 2016, following the adoption of the current Local Plan. The introduction of the CIL was preceded by Viability Assessment evidence, two rounds of public consultation and an independent Examination. A new Viability Assessment is being undertaken and the CIL will be reviewed following the Local Plan.

5.4	The neighbourhood portion of the CIL is passed to the Town, City and Parish Councils at the end of each April and October, and may be used to deliver local infrastructure or anything else that is concerned with addressing the demands that development places on an area.

[bookmark: _Toc83047802]Planning Obligations – S106 & S278
5.5	Infrastructure can be provided by developers in several ways: through the CIL, planning obligations or highways agreements. The combined total costs of these together with any planning conditions should not threaten the viability of development.
Individual S106 agreements need to specify the projects and purposes any financial contributions will be directed towards. A planning obligation can only be taken into account when determining a planning application for development, or any part of a development if the obligation meets all of the following tests as set out in Regulation 122 of the CIL Regulations 2010 (as amended):
· Necessary to make the development acceptable in planning terms;
· Directly related to the development; and
· Fairly and reasonably related in scale and kind to the development.

5.6	A Section 278 highway agreement made under Section 278 of the Highways Act 1980 (as amended) is an agreement entered into with the highways authority (West Sussex County Council for the local road network or National Highways for the strategic road network) and used to pay for the costs of highways works that are required as a result of the development.

[bookmark: _Toc83047803]Funding Non-Development Related Infrastructure
5.6	Local authorities cannot require developers to fund existing deficiencies in infrastructure provision. Existing deficiencies must be paid for by other sources of funding. Historically, much of the provision required to support existing communities has been funded by local authorities from sources such as the Council tax, government support grants and capital receipts. Central government has reduced financial support for local authorities year on year, often replacing it through competitive bids to sub-regional, regional or national funding schemes, which are often announced at short notice.


Conclusions

1.1 Providing the necessary infrastructure to support the development in the Local Plan is a considerable challenge, particularly for large and expensive schemes such as the A27

1.2 Strategic scale developments will usually result in the phasing of infrastructure linked to triggers in the number of housing completions and set out in S106 agreements. For example this often applies to primary schools, where the land to accommodate the eventual size of the school is set aside at the outset even if only the core of the school is built at first, and then further classrooms added at later phases in the development.

1.3 The IDP will be kept up to date on an annual basis as the projects within this IDP will be rolled forward into the IBP, so even if not all the details and costs are known at the present, these will be known in future years when the projects progress towards the implementation stage. 
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